

ENERGY DEVELOPMENT CORPORATION LIMITED (EDCL) CONSOLIDATED PROCUREMENT PLAN 2018-2019											
S/N	Description	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Yes/Non)	Planned Contract Management start date	Contract End
<b>I. WORKS</b>											
<b>ORDINARY BUDGET</b>											
1	Construction and Installation of 43 km of 30kv line from Gabiro Sub Station-Gabiro Commercial Farm	GoR	NCB	15-Jun-2018	22-Jun-18	22-Jul-18	5-Oct-18	3-Jan-19	NO	18-Jan-19	16-Aug-19
2	Design, supply, construction and commissioning of 955.8Km of street lighting on National, Cities and Districts roads-EPC plus Finance	GoR	ICB	13-Nov-2017	27-Nov-2017	27-Mar-2018	23-Sep-2018	22-Nov-2018	NO	22-Dec-2018	11-Dec-2020
3	Construction of a three store laboratory for LKMP	GoR	NCB	15-Jul-2018	29-Jul-2018	7-Sep-2018	6-Dec-2018	5-Apr-2019	NO	20-Apr-2019	14-Apr-2020
4	Design, Supply, installation & commissioning of street Lightning along Kitabi-Ntendezi & Pindura-Bweyeye roads (97Km)	GoR	SS	15-Jul-2018	17/08/2018	22/08/2018	25/08/2018	24/09/2018	NO	27/09/2018	27/05/2018
5	Plant Design, Supply and Installation of MV & LV Lines including cross-arms for street lights in Seven (7) priority Sectors in Nyaruguru District	GoR	SS	13/08/2018	17/08/2018	22/08/2018	25/08/2018	24/09/2018	NO	27/09/2018	27/05/2019
<b>BEEARP</b>											
6	Construction of MV&LV lines and new connection in Kirehe district & strengthening of MV&LV lines in Rwamagana district	Be2EARP	ICB	9-Jul-2018	23-Jul-2018	21-Sep-2018	20-Dec-2018	19-May-2019	NO	2-Jun-2019	28-Jan-2020
7	Extension of MV/LV lines for Productive Use consumers	Be2EARP	ICB	23-Jul-2018	6-Aug-2018	5-Oct-2018	3-Jan-2019	2-Jun-2019	NO	16-Jun-2019	11-Feb-2020
8	Design, supply, installation and commissioning of electrical equipment to upgrade single phase to 3 phase network in the Eastern Province	Be2EARP	ICB	11-Jul-2018	25-Jul-2018	23-Sep-2018	22-Dec-2018	21-May-2019	NO	4-Jun-2019	30-Jan-2020
<b>WB</b>											
9	Design, Supply, Install and Commission of MV and Lines in the West Province	WB	ICB	1-Aug-2018	1-Sep-2018	15-Nov-2018	13-Feb-2019	30-Mar-2019	YES	20-Apr-2019	11-Oct-2020
10	Design, Supply, Install and Commission of MV and Lines in the East Province	WB	ICB	21-Aug-2018	21-Sep-2018	5-Dec-2018	5-Mar-2019	19-Apr-2019	YES	10-May-2019	31-Oct-2020
11	Design, Supply, Install and Commission of MV and Lines in the South Province	WB	ICB	21-Aug-2018	21-Sep-2018	5-Dec-2018	5-Mar-2019	19-Apr-2019	YES	10-May-2019	31-Oct-2020
12	Plant Design, Supply, and Installation of Low Voltage and Medium Voltage Lines for Productive Users in Rwanda	WB	ICB	1-Aug-2018	1-Sep-2018	31-Oct-2018	29-Jan-2019	28-Feb-2019	YES	21-Mar-2019	15-Mar-2020
<b>INTERCONNECTION PROJECTS</b>											
13	Hiring the contractor to complete the 220kV Rwanda–DRC Interconnection – Substations Project( Goma-Bwishyura-Kibuye-Rubavu-Shango-Birember)	KfW & ADB	ICB	25-Jun-2018	9-Jul-2018	7-Oct-2018	5-Jan-2019	4-Jun-2019	NO	19-Jun-2019	10-Dec-2020
14	Civil works for connection of Shango Substation to Uganda Network	KfW & ADB	NCB	25-Jun-2018	9-Jul-2018	7-Oct-2018	5-Jan-2019	4-Jun-2019	NO	19-Jun-2019	16-Nov-2019

II. GOODS AND OTHER SERVICES											
<b>LKMP</b>											
1	Supply of research equipment for LKMP Partnering Research	EKN	ICB	15-Aug-18	22-Aug-18	6-Oct-18	4-Jan-19	4-May-19	NO	19-May-19	16-Oct-19
2	Supply of 2 vehicle pick ups for Research institutes	EKN	NCB	16-Jun-2018	23-Jun-2018	23-Jul-2018	21-Oct-2018	18-Feb-2019	NO	25-Feb-2019	26-May-2019
3	Supply of 2 small research boats for Research institutes	EKN	ICB	15-Aug-18	22-Aug-18	6-Oct-18	4-Jan-19	4-May-19	NO	19-May-19	16-Oct-19
4	Supply of Server for IDMS handling	EKN	NCB	22-Jun-2018	29-Jun-2018	29-Jul-2018	27-Oct-2018	25-Jan-2019	NO	1-Feb-2019	2-Apr-2019
5	Purchase of Security Socket Layer (SSL) for LKMP website	EKN	RFQ	22-Jun-2018	29-Jun-2018	29-Jul-2018	27-Oct-2018	25-Jan-2019	NO	1-Feb-2019	2-Apr-2019
<b>ORDINARY BUDGET</b>											
6	Supply of Electrical materials for construction and Installation of 43 km of 30kv line from Gabiro Sub Station-Gabiro Commercial Farm	GoR	ICB	1-Nov-18	8-Nov-18	23-Dec-18	23-Mar-19	21-Jul-19	NO	5-Aug-19	3-Dec-19
7	Supply of electrical material for the construction of medium(MV), low voltage(LV) and service connections of Ndama-Health Center, Nyagasozi-Kavumu, Kizinga boarder and Mushya-Rwamagana transmission lines.	GoR	ICB	1-Nov-18	8-Nov-18	23-Dec-18	23-Mar-19	21-Jul-19	NO	5-Aug-19	3-Dec-19
8	Supply of IT equipment and accessories for EDCL and its Projects	GoR	NCB	25-Jul-2018	1-Aug-2018	31-Aug-2018	29-Nov-2018	29-Mar-2019	NO	5-Apr-2019	3-Aug-2019
9	Supply of sport materials	GoR	NCB	15-Aug-2018	22-Aug-2018	21-Sep-2018	20-Dec-2018	19-Apr-2019	NO	26-Apr-2019	24-Aug-2019
10	Office rent for EDCL and LKMP	GoR	NCB	29-Jun-2018	6-Jul-2018	5-Aug-2018	3-Nov-2018	3-Mar-2019	NO	10-Mar-2019	4-Mar-2020
11	Hiring security companies for EDCL assets and premises	GoR	NCB	25-Jun-2018	2-Jul-2018	1-Aug-2018	30-Oct-2018	27-Feb-2019	NO	6-Mar-2019	29-Feb-2020
12	Provision of cleaning services of EDCL premises	GoR	NCB	14-Jul-2018	21-Jul-2018	20-Aug-2018	18-Nov-2018	18-Mar-2019	NO	25-Mar-2019	19-Mar-2020
13	Hiring insurance companies for EDCL and Projects vehicles	GoR	NCB	15-Sep-2018	22-Sep-2018	22-Oct-2018	20-Jan-2019	20-May-2019	NO	27-May-2019	21-May-2020
14	Purchase of fuel for EDCLvehicles	GoR	NCB	25-Jun-2018	2-Jul-2018	1-Aug-2018	30-Oct-2018	27-Feb-2019	NO	6-Mar-2019	29-Feb-2020
15	Maintenance and Repairs Services(vehicles )-Garage services	GoR	NCB	26-Jun-2018	3-Jul-2018	2-Aug-2018	31-Oct-2018	28-Feb-2019	NO	7-Mar-2019	1-Mar-2020
16	Hiring a brand communication agency for design and printing of promotional materials and services	GoR	NCB	27-Jun-2018	4-Jul-2018	3-Aug-2018	1-Nov-2018	1-Mar-2019	NO	8-Mar-2019	2-Mar-2020
17	Hiring a service provider for maintenance and Repairs Services( asset and IT and other office equipment)	GoR	NCB	15-Jul-2018	22-Jul-2018	21-Aug-2018	19-Nov-2018	19-Mar-2019	NO	26-Mar-2019	20-Mar-2020
18	Supply of staff refreshments	GoR	NCB	15-Aug-2018	22-Aug-2018	21-Sep-2018	20-Dec-2018	19-Apr-2019	NO	26-Apr-2019	25-Apr-2020
19	Acquisition of office Furniture and equipment	GoR	NCB	15-Aug-2018	22-Aug-2018	21-Sep-2018	20-Dec-2018	19-Apr-2019	NO	26-Apr-2019	24-Aug-2019
20	Hiring hotel services for accomodation of traing and workshops	GoR	NCB	15-Jun-2018	22-Jun-2018	22-Jul-2018	20-Oct-2018	17-Feb-2019	NO	24-Feb-2019	24-Feb-2020
21	Supply of leds lamps (leds) for street lights along kitabi-ntendezi & pindura-bweyeye roads (97km).	GoR	SS	13-Aug-2018	15-Aug-2018	20-Aug-2018	22-Aug-2018	5-Sep-2018	NO	5-Sep-2018	4-Mar-2019
20	Supply, installation & connection to 24,881 households with solar home systems (SHS) in seven priority sectors of Nyaruguru District	GoR	SS	13-Aug-2018	15-Aug-2018	20-Aug-2018	22-Aug-2018	22-Sep-2018	NO	22-Sep-2018	21-Mar-2019
<b>BENEFICIARY CONTRIBUTION</b>											
21	Supply and installation of SHS in the Western and Northern	BC	NCB	15-Nov-2018	22-Nov-2018	22-Dec-2018	22-Mar-2019	20-Jul-2019	NO	27-Jul-2019	25-Oct-2019
22	Hiring an Event Management Service Provider for ARGeo-C7	PF	RFQ	10-Oct-18	13-Oct-18	16-Oct-18	19-Oct-18	26-Oct-18	NO	26-Oct-18	31-Oct-18
<b>SAUDI</b>											
23	Supply of electrical poles( Wooden Poles & steel poles) and accessories	SAUDI	ICB	15-Jul-18	29-Jul-18	12-Sep-18	11-Dec-18	10-May-19	NO	17-May-19	13-Nov-19
24	Supply of Pre-paid Meters	SAUDI	ICB	15-Jul-18	29-Jul-18	12-Sep-18	11-Dec-18	10-May-19	NO	17-May-19	13-Nov-19
25	Supply of Transformers, MV Overhead Switchgear and MV Distribution Boxes	SAUDI	ICB	15-Jul-18	29-Jul-18	12-Sep-18	11-Dec-18	10-May-19	NO	17-May-19	13-Nov-19

26	Supply MV Conductors, LV Cables, and LV line and their accessories	SAUDI	ICB	15-Jul-18	29-Jul-18	12-Sep-18	11-Dec-18	10-May-19	NO	17-May-19	13-Nov-19
<b>AfDB/GEF</b>											
27	Supply of IT equipment	SEAP/GEF	RFQ	30-Jun-18	7-Jul-18	7-Jul-18	5-Oct-18	4-Nov-18	NO	4-Nov-18	4-Dec-18
28	Supply of Office Stationeries	SEAP/GEF	RFQ	30-Jun-18	7-Jul-18	7-Jul-18	5-Oct-18	4-Nov-18	NO	4-Nov-18	4-Dec-18
29	Supply of 3 motor cycles	SEAP/GEF	RFQ	30-Jun-18	7-Jul-18	7-Jul-18	5-Oct-18	4-Nov-18	NO	4-Nov-18	4-Dec-18
	SUB TOTAL										
<b>BEARP</b>											
30	Supply of electrical materials for fill-in connections	BEARP	ICB	21-Sep-18	28-Sep-18	12-Nov-18	10-Feb-19	10-Jul-19	NO	24-Jul-19	20-Jan-20
31	Supply of protective and safety equipment	BEARP	ICB	14-Jun-18	21-Jun-18	5-Aug-18	3-Nov-18	2-Apr-19	NO	16-Apr-19	13-Oct-19
<b>WB</b>											
32	Supply of Service Cables and Accessories (Filling Connection)	WB	ICB	1-Aug-18	1-Sep-18	31-Oct-18	29-Jan-19	28-Feb-19	NO	21-Mar-19	17-Sep-19
33	Supply of Materials: Low Voltage and Medium Voltage Lines and Service Connections to Complete Gakenke, Burera and Musanze Districts EPC	WB	ICB	1-Aug-18	1-Sep-18	31-Oct-18	29-Jan-19	28-Feb-19	NO	21-Mar-19	17-Sep-19
<b>NDF</b>											
34	Supply of Equipment for supporting IPRC North	NDF	NCB	28-Oct-18	4-Nov-18	19-Dec-18	19-Mar-19	17-Jul-19	NO	24-Jul-19	21-Nov-19
<b>III. CONSULTANCY SERVICES</b>											
<b>ORDINARY BUDGET</b>											
1	Consultancy services for hiring a firm to design, supply, install a distribution management system (DMS)	GoR	QCBS	14-Oct-2018	28-Oct-2018	27-Nov-2018	25-Feb-2019	25-Jul-2019	NO	8-Aug-2019	5-Jan-2020
2	Feasibility Studies of Electricity Transmission Lines and Substations	GoR	QCBS	4-Jul-2018	18-Jul-2018	17-Aug-2018	15-Nov-2018	14-Apr-2019	NO	28-Apr-2019	25-Sep-2019
3	Feasibility study for the rehabilitation and updrade of Shango	GoR	QCBS	24-Nov-2018	8-Dec-2018	7-Jan-2019	7-Apr-2019	4-Sep-2019	NO	18-Sep-2019	15-Feb-2020
4	Feasibility studies on Planned Network Rehabilitation	GoR	QCBS	14-Aug-2018	28-Aug-2018	27-Sep-2018	26-Dec-2018	25-May-2019	NO	8-Jun-2019	5-Nov-2019
5	Hiring a law firm to represent EDCL in litigation and arbitration	GoR	CQS	3-Feb-2018	17-Feb-2018	19-Mar-2018	16-Aug-2018	14-Dec-2018	NO	28-Dec-2018	27-May-2019
6	Hiring a court bailiff to execute judgement and other judicial decisions for Energy Development Corporation Limited (EDCL)	GoR	CQS	3-Dec-2018	17-Dec-2018	16-Jan-2019	15-Jun-2019	13-Oct-2019	NO	27-Oct-2019	25-Mar-2020
7	Provision of insurance brokerage services for Energy Development Corporation Limited	GoR	QCBS	8-Dec-2018	22-Dec-2018	21-Jan-2019	21-Apr-2019	18-Sep-2019	NO	2-Oct-2019	29-Feb-2020
8	Recruitment of consulting firms for survey and detailed design of distribution lines	GoR	CQS	3-Dec-2018	17-Dec-2018	16-Jan-2019	15-Jun-2019	13-Oct-2019	NO	27-Oct-2019	25-Mar-2020
<b>AfDB</b>											
9	Conducting Baseline Study for Increasing the adaptive capacity of vulnerable Rwandan communities to adapt to the adverse effects of climate change	SEAP/GEF	CQS	15-Aug-2018	30-Aug-2018	29-Sep-2018	28-Dec-2018	28-Mar-2019	NO	4-Apr-2019	2-Aug-2019
10	Conducting Value Chain Analysis for Increasing the adaptive capacity of vulnerable Rwandan communities to adapt to the adverse effects of climate change	SEAP/GEF	CQS	15-Aug-2018	30-Aug-2018	29-Sep-2018	28-Dec-2018	28-Mar-2019	NO	4-Apr-2019	2-Aug-2019
11	Consultancy for provision of training services and related modules	SEAP/GEF	CQBS	10-Aug-2018	24-Aug-2018	23-Sep-2018	21-Jan-2019	21-May-2019	NO	28-May-2019	25-Sep-2019
12	Feasibility study for ecotourism activities in Karongi district	SEAP/GEF	CQBS	13-Sep-2018	27-Sep-2018	27-Oct-2018	24-Feb-2019	24-Jun-2019	NO	1-Jul-2019	29-Oct-2019

13	Consultancy to Document knowledge adaptation products and lessons learnt	SEAP/GEF	CQS	8-Aug-2018	23-Aug-2018	22-Sep-2018	21-Dec-2018	21-Mar-2019	NO	28-Mar-2019	26-Jul-2019
14	Infrastructure Audit	SEAP/GEF	LCS	15-Sep-2018	30-Sep-2018	30-Oct-2018	28-Jan-2019	28-Apr-2019	NO	5-May-2019	4-Jun-2019
<b>LKMP</b>											
15	Hiring an Audit firm for LKMP for 2018/2019	EKN	LCS	5-Sep-2018	20-Sep-2018	20-Oct-2018	18-Jan-2019	18-Apr-2019	NO	25-Apr-2019	25-May-2019
16	Hiring an individual consultant for implementation of LKMP	EKN	CQS	8-Aug-2018	23-Aug-2018	22-Sep-2018	21-Dec-2018	21-Mar-2019	NO	28-Mar-2019	22-Mar-2020
<b>BEAEARP</b>											
17	Hiring a consulting firm for supervision of EPC contracts for upgrading the electricity networks in Eastern province	Be3EARP	QCBS	19-Jun-2018	3-Jul-2018	2-Aug-2018	30-Nov-2018	18-May-2021	NO	1-Jun-2021	23-Dec-2022
18	Supervision for Extension of MV/LV lines for Productive Use	Be3EARP	QCBS	21-Jun-2018	5-Jul-2018	4-Aug-2018	2-Dec-2018	20-May-2021	NO	3-Jun-2021	30-Mar-2022
19	Hiring individual consultants for supporting REG Management( Financial Expert, Project Manager Expert, Distribution Network Expert)	Be3EARP	QCBS	21-Jun-2018	5-Jul-2018	4-Aug-2018	2-Dec-2018	20-May-2021	NO	3-Jun-2021	30-Mar-2022
<b>NDF</b>											
20	Hiring an audit firm for SolarRwanda program	NDF	NCB	15-Jun-18	22-Jun-18	22-Jul-18	20-Oct-18	18-Jan-19	NO	25-Jan-19	24-Feb-19
<b>Prepaid Energy Rent to own Solar home systems-Mobisol Projrect</b>											
21	Expenditure verification audit	EU	LCS	5-Nov-2018	20-Nov-2018	20-Dec-2018	20-Mar-2019	18-Jun-2019	NO	25-Jun-2019	25-Jul-2019
<b>REG</b>											
22	Recruitment of research institution to undertake the REG Imihigo Performance evaluation	REG	SS	11-Nov-2018	13-Nov-2018	18-Nov-2018	20-Nov-2018	21-Dec-2018	NO	21-Dec-2018	19-Feb-2019