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ORDINARY BUDGET
1 Construction and Installation of 43 km of 30kv line from Gabiro 

Sub Station-Gabiro Commercial Farm
GoR NCB 15-Jun-2018 22-Jun-18 22-Jul-18 5-Oct-18 3-Jan-19 NO 18-Jan-19 16-Aug-19

2 Design, supply, construction and commissioning of 955.8Km of 
street lighting on National, Cities and Districts roads-EPC plus 
Finance

GoR ICB 13-Nov-2017 27-Nov-2017 27-Mar-2018 23-Sep-2018 22-Nov-2018 NO 22-Dec-2018 11-Dec-2020

3 Construction of a three store laboratory for LKMP GoR NCB 15-Jul-2018 29-Jul-2018 7-Sep-2018 6-Dec-2018 5-Apr-2019 NO 20-Apr-2019 14-Apr-2020

4 Design, Supply, installation & commissioning of street Lightning 
along Kitabi-Ntendezi & Pindura-Bweyeye roads (97Km)

GoR SS 15-Jul-2018 17/08/2018 22/08/2018 25/08/2018 24/09/2018 NO 27/09/2018 27/05/2018

5 Plant Design, Supply and Installation of MV & LV Lines including 
cross-arms for street lights in Seven (7) priority Sectors in 
Nyaruguru District

GoR SS 13/08/2018 17/08/2018 22/08/2018 25/08/2018 24/09/2018 NO 27/09/2018 27/05/2019

BEEARP

6 Construction of MV&LV lines and new connection in Kirehe 
district & strengthening of MV&LV lines in Rwamagana district

Be2EARP ICB 9-Jul-2018 23-Jul-2018 21-Sep-2018 20-Dec-2018 19-May-2019 NO 2-Jun-2019 28-Jan-2020

7 Extension of MV/LV lines for Productive Use consumers Be2EARP ICB 23-Jul-2018 6-Aug-2018 5-Oct-2018 3-Jan-2019 2-Jun-2019 NO 16-Jun-2019 11-Feb-2020

8 Design, supply, installation and commissioning of electrical 
equipment to upgrade single phase to 3 phase network in the 
Eastern Province

Be2EARP ICB 11-Jul-2018 25-Jul-2018 23-Sep-2018 22-Dec-2018 21-May-2019 NO 4-Jun-2019 30-Jan-2020

WB

9 Design, Supply, Install and Commission of MV and Lines in the 
West Province

WB ICB 1-Aug-2018 1-Sep-2018 15-Nov-2018 13-Feb-2019 30-Mar-2019 YES 20-Apr-2019 11-Oct-2020

10 Design, Supply, Install and Commission of MV and Lines in the 
East Province

WB ICB 21-Aug-2018 21-Sep-2018 5-Dec-2018 5-Mar-2019 19-Apr-2019 YES 10-May-2019 31-Oct-2020

11 Design, Supply, Install and Commission of MV and Lines in the 
South Province

WB ICB 21-Aug-2018 21-Sep-2018 5-Dec-2018 5-Mar-2019 19-Apr-2019 YES 10-May-2019 31-Oct-2020

12 Plant Design, Supply, and Installation of Low Voltage and 
Medium Voltage Lines for Productive Users in Rwanda

WB ICB 1-Aug-2018 1-Sep-2018 31-Oct-2018 29-Jan-2019 28-Feb-2019 YES 21-Mar-2019 15-Mar-2020

INTERCONNECTION PROJECTS

13 Hiring the contractor to complete the 220kV Rwanda–DRC 
Interconnection – Substations Project( Goma-Bwishyura-Kibuye-
Rubavu-Shango-Birember)

KfW & ADB ICB 25-Jun-2018 9-Jul-2018 7-Oct-2018 5-Jan-2019 4-Jun-2019 NO 19-Jun-2019 10-Dec-2020

14 Civil works for connection of Shango Substation to Uganda 
Network

KfW & ADB NCB 25-Jun-2018 9-Jul-2018 7-Oct-2018 5-Jan-2019 4-Jun-2019 NO 19-Jun-2019 16-Nov-2019

                                                                         ENERGY DEVELOPMENT CORPORATION LIMITED (EDCL) CONSOLIDATED PROCUREMENT PLAN 2018-2019

I. WORKS



LKMP
1 Supply of research equipment for LKMP Partnering Research 

Institutes
EKN ICB 15-Aug-18 22-Aug-18 6-Oct-18 4-Jan-19 4-May-19 NO 19-May-19 16-Oct-19

2 Supply of 2 vehicle pick ups for Research institutes EKN NCB 16-Jun-2018 23-Jun-2018 23-Jul-2018 21-Oct-2018 18-Feb-2019 NO 25-Feb-2019 26-May-2019

3 Supply of 2 small research boats for Research institutes EKN ICB 15-Aug-18 22-Aug-18 6-Oct-18 4-Jan-19 4-May-19 NO 19-May-19 16-Oct-19

4 Supply of Server for IDMS handling EKN NCB 22-Jun-2018 29-Jun-2018 29-Jul-2018 27-Oct-2018 25-Jan-2019 NO 1-Feb-2019 2-Apr-2019

5 Purchase of Security Socket Layer (SSL) for LKMP website EKN RFQ 22-Jun-2018 29-Jun-2018 29-Jul-2018 27-Oct-2018 25-Jan-2019 NO 1-Feb-2019 2-Apr-2019

ORDINARY BUDGET
6 Supply of Electrical materials for construction and Installation of 

43 km of 30kv line from Gabiro Sub Station-Gabiro Commercial 
Farm

GoR ICB 1-Nov-18 8-Nov-18 23-Dec-18 23-Mar-19 21-Jul-19 NO 5-Aug-19 3-Dec-19

7 Supply of electrical material for the construction of medium(MV), 
low voltage(LV) and service connections of Ndama-Health Center, 
Nyagasozi-Kavumu, Kizinga boarder and Mushya-Rwamagana 
transmission lines.

GoR ICB 1-Nov-18 8-Nov-18 23-Dec-18 23-Mar-19 21-Jul-19 NO 5-Aug-19 3-Dec-19

8 Supply of IT equipment and accessories for EDCL and its Projects GoR NCB 25-Jul-2018 1-Aug-2018 31-Aug-2018 29-Nov-2018 29-Mar-2019 NO 5-Apr-2019 3-Aug-2019

9 Supply of sport materials GoR NCB 15-Aug-2018 22-Aug-2018 21-Sep-2018 20-Dec-2018 19-Apr-2019 NO 26-Apr-2019 24-Aug-2019

10  Office rent for EDCL and LKMP GoR NCB 29-Jun-2018 6-Jul-2018 5-Aug-2018 3-Nov-2018 3-Mar-2019 NO 10-Mar-2019 4-Mar-2020

11 Hiring security companies for EDCL assets and premises GoR NCB 25-Jun-2018 2-Jul-2018 1-Aug-2018 30-Oct-2018 27-Feb-2019 NO 6-Mar-2019 29-Feb-2020

12 Provision of cleaning services of EDCL premises GoR NCB 14-Jul-2018 21-Jul-2018 20-Aug-2018 18-Nov-2018 18-Mar-2019 NO 25-Mar-2019 19-Mar-2020

13 Hiring insurance companies for EDCL and Projects vehicles GoR NCB 15-Sep-2018 22-Sep-2018 22-Oct-2018 20-Jan-2019 20-May-2019 NO 27-May-2019 21-May-2020

14 Purchase of fuel for EDCLvehicles GoR NCB 25-Jun-2018 2-Jul-2018 1-Aug-2018 30-Oct-2018 27-Feb-2019 NO 6-Mar-2019 29-Feb-2020

15  Maintenance and Repairs Services(vehicles )-Garage services GoR NCB 26-Jun-2018 3-Jul-2018 2-Aug-2018 31-Oct-2018 28-Feb-2019 NO 7-Mar-2019 1-Mar-2020

16 Hiring a brand communication agency for design and printing of 
promotional materials and services

GoR NCB 27-Jun-2018 4-Jul-2018 3-Aug-2018 1-Nov-2018 1-Mar-2019 NO 8-Mar-2019 2-Mar-2020

17 Hiring a service provider for maintenance and Repairs Services( 
asset and IT and other office equipment)

GoR NCB 15-Jul-2018 22-Jul-2018 21-Aug-2018 19-Nov-2018 19-Mar-2019 NO 26-Mar-2019 20-Mar-2020

18 Supply of staff refreshments GoR NCB 15-Aug-2018 22-Aug-2018 21-Sep-2018 20-Dec-2018 19-Apr-2019 NO 26-Apr-2019 25-Apr-2020

19 Acquistion of office  Furniture and equipment GoR NCB 15-Aug-2018 22-Aug-2018 21-Sep-2018 20-Dec-2018 19-Apr-2019 NO 26-Apr-2019 24-Aug-2019

20 Hiring hotel services for accomodation of traing and workshops GoR NCB 15-Jun-2018 22-Jun-2018 22-Jul-2018 20-Oct-2018 17-Feb-2019 NO 24-Feb-2019 24-Feb-2020

21 Supply of leds lamps (leds) for street lights along kitabi-ntendezi 
& pindura-bweyeye roads (97km).

GoR SS 13-Aug-2018 15-Aug-2018 20-Aug-2018 22-Aug-2018 5-Sep-2018 NO 5-Sep-2018 4-Mar-2019

20 Supply, installation & connection to 24,881 households with solar 
home systems (SHS) in seven priority sectors of Nyaruguru 
District

GoR SS 13-Aug-2018 15-Aug-2018 20-Aug-2018 22-Aug-2018 22-Sep-2018 NO 22-Sep-2018 21-Mar-2019

21 Supply and installation of SHS in the Western and Northern 
Province

BC NCB 15-Nov-2018 22-Nov-2018 22-Dec-2018 22-Mar-2019 20-Jul-2019 NO 27-Jul-2019 25-Oct-2019

22 Hiring an Event Management Service Provider for ARGeo-C7 PF RFQ 10-Oct-18 13-Oct-18 16-Oct-18 19-Oct-18 26-Oct-18 NO 26-Oct-18 31-Oct-18

23 Supply of electrical poles( Wooden Poles  & steel poles) and 
accessories

SAUDI ICB 15-Jul-18 29-Jul-18 12-Sep-18 11-Dec-18 10-May-19 NO 17-May-19 13-Nov-19

24 Supply of Pre-paid Meters SAUDI ICB 15-Jul-18 29-Jul-18 12-Sep-18 11-Dec-18 10-May-19 NO 17-May-19 13-Nov-19

25 Supply of Transformers,  MV Overhead Switchgear and MV 
Distribution Boxes

SAUDI ICB 15-Jul-18 29-Jul-18 12-Sep-18 11-Dec-18 10-May-19 NO 17-May-19 13-Nov-19

II. GOODS AND OTHER SERVICES

BENEFICIARY CONTRIBUTION

SAUDI



26 Supply MV Conductors, LV Cables, and LV line and their 
accessories

SAUDI ICB 15-Jul-18 29-Jul-18 12-Sep-18 11-Dec-18 10-May-19 NO 17-May-19 13-Nov-19

27 Supply of IT equipment SEAP/GEF RFQ 30-Jun-18 7-Jul-18 7-Jul-18 5-Oct-18 4-Nov-18 NO 4-Nov-18 4-Dec-18

28 Supply of Office Stationeries SEAP/GEF RFQ 30-Jun-18 7-Jul-18 7-Jul-18 5-Oct-18 4-Nov-18 NO 4-Nov-18 4-Dec-18

29 Supply of 3 motor cycles SEAP/GEF RFQ 30-Jun-18 7-Jul-18 7-Jul-18 5-Oct-18 4-Nov-18 NO 4-Nov-18 4-Dec-18

SUB TOTAL

30 Supply of electrical materials for fill-in connections BEARP ICB 21-Sep-18 28-Sep-18 12-Nov-18 10-Feb-19 10-Jul-19 NO 24-Jul-19 20-Jan-20

31 Supply of protective and safety equipment BEARP ICB 14-Jun-18 21-Jun-18 5-Aug-18 3-Nov-18 2-Apr-19 NO 16-Apr-19 13-Oct-19

32 Supply of Service Cables and Accessories (Filling Connection) WB ICB 1-Aug-18 1-Sep-18 31-Oct-18 29-Jan-19 28-Feb-19 NO 21-Mar-19 17-Sep-19
33 Supply of Materials: Low Voltage and Medium Voltage Lines and 

Service Connections to Complete Gakenke, Burera and Musanze 
Districts EPC

WB ICB 1-Aug-18 1-Sep-18 31-Oct-18 29-Jan-19 28-Feb-19 NO 21-Mar-19 17-Sep-19

34 Supply of Equipment for supporting IPRC North NDF NCB 28-Oct-18 4-Nov-18 19-Dec-18 19-Mar-19 17-Jul-19 NO 24-Jul-19 21-Nov-19

1 Consultancy services for hiring a firm to design, supply, install a 
distribution management system (DMS)

GoR QCBS 14-Oct-2018 28-Oct-2018 27-Nov-2018 25-Feb-2019 25-Jul-2019 NO 8-Aug-2019 5-Jan-2020

2 Feasibility Studies of Electricty Transmission Lines and 
Substations

GoR QCBS 4-Jul-2018 18-Jul-2018 17-Aug-2018 15-Nov-2018 14-Apr-2019 NO 28-Apr-2019 25-Sep-2019

3 Feasibility study for the rehabilitation and updrade of Shango 
Control Center

GoR QCBS 24-Nov-2018 8-Dec-2018 7-Jan-2019 7-Apr-2019 4-Sep-2019 NO 18-Sep-2019 15-Feb-2020

4 Feasibility studies on  Planned Network Rehabilitation GoR QCBS 14-Aug-2018 28-Aug-2018 27-Sep-2018 26-Dec-2018 25-May-2019 NO 8-Jun-2019 5-Nov-2019

5 Hiring a law firm to represent EDCL in litigation and arbitration GoR CQS 3-Feb-2018 17-Feb-2018 19-Mar-2018 16-Aug-2018 14-Dec-2018 NO 28-Dec-2018 27-May-2019

6 Hiring a court bailiff to execute judgement and other judicial 
decisions for Energy Development Corporation Limited (EDCL)

GoR CQS 3-Dec-2018 17-Dec-2018 16-Jan-2019 15-Jun-2019 13-Oct-2019 NO 27-Oct-2019 25-Mar-2020

7 Provision of insurance brokerage services for Energy Development 
Corporation Limited

GoR QCBS 8-Dec-2018 22-Dec-2018 21-Jan-2019 21-Apr-2019 18-Sep-2019 NO 2-Oct-2019 29-Feb-2020

8 Recruitment of consulting firms for survey and detailed design of 
distribution lines

GoR CQS 3-Dec-2018 17-Dec-2018 16-Jan-2019 15-Jun-2019 13-Oct-2019 NO 27-Oct-2019 25-Mar-2020

9 Conducting Baseline Study for Increasing the adaptive capacity of 
vulnerable Rwandan communities to adapt to the adverse effects of 
climate change

SEAP/GEF CQS 15-Aug-2018 30-Aug-2018 29-Sep-2018 28-Dec-2018 28-Mar-2019 NO 4-Apr-2019 2-Aug-2019

10 Conducting Value Chain Analysis for Increasing the adaptive 
capacity of vulnerable Rwandan communities to adapt to the 
adverse effects of climate change

SEAP/GEF CQS 15-Aug-2018 30-Aug-2018 29-Sep-2018 28-Dec-2018 28-Mar-2019 NO 4-Apr-2019 2-Aug-2019

11 Consultancy for provision of training services and related modules SEAP/GEF CQBS 10-Aug-2018 24-Aug-2018 23-Sep-2018 21-Jan-2019 21-May-2019 NO 28-May-2019 25-Sep-2019

12 Feasibility study for ecotourism activities in Karongi district SEAP/GEF CQBS 13-Sep-2018 27-Sep-2018 27-Oct-2018 24-Feb-2019 24-Jun-2019 NO 1-Jul-2019 29-Oct-2019

NDF

AfDB/GEF

BEARP

WB

ORDINARY BUDGET

AfDB

III. CONSULTANCY SERVICES



13 Consultancy to Document knowledge adaptation products and 
lessons learnt

SEAP/GEF CQS 8-Aug-2018 23-Aug-2018 22-Sep-2018 21-Dec-2018 21-Mar-2019 NO 28-Mar-2019 26-Jul-2019

14 Infrastructure Audit SEAP/GEF LCS 15-Sep-2018 30-Sep-2018 30-Oct-2018 28-Jan-2019 28-Apr-2019 NO 5-May-2019 4-Jun-2019

15 Hiring an Audit firm for LKMP for 2018/2019 EKN LCS 5-Sep-2018 20-Sep-2018 20-Oct-2018 18-Jan-2019 18-Apr-2019 NO 25-Apr-2019 25-May-2019

16 Hiring an indivifual consultant for implementation of LKMP 
communication strategy

EKN CQS 8-Aug-2018 23-Aug-2018 22-Sep-2018 21-Dec-2018 21-Mar-2019 NO 28-Mar-2019 22-Mar-2020

17 Hiring a consulting firm for supervision of EPC contracts for 
upgrading the electricity networks in Eastern province

Be3EARP QCBS 19-Jun-2018 3-Jul-2018 2-Aug-2018 30-Nov-2018 18-May-2021 NO 1-Jun-2021 23-Dec-2022

18 Supervision for Extension of MV/LV lines for Productive Use 
consumers

Be3EARP QCBS 21-Jun-2018 5-Jul-2018 4-Aug-2018 2-Dec-2018 20-May-2021 NO 3-Jun-2021 30-Mar-2022

19 Hiring individual consultants for supporting REG Management( 
Financial Expert, Project Manager Expert, Distribution Network 
Expert)

Be3EARP QCBS 21-Jun-2018 5-Jul-2018 4-Aug-2018 2-Dec-2018 20-May-2021 NO 3-Jun-2021 30-Mar-2022

20 Hiring an audit firm for SolarRwanda program NDF NCB 15-Jun-18 22-Jun-18 22-Jul-18 20-Oct-18 18-Jan-19 NO 25-Jan-19 24-Feb-19

21 Expanditure verification  audit EU LCS 5-Nov-2018 20-Nov-2018 20-Dec-2018 20-Mar-2019 18-Jun-2019 NO 25-Jun-2019 25-Jul-2019

22 Recruitment of research institution to undertake the REG Imihigo 
Performance evaluation

REG SS 11-Nov-2018 13-Nov-2018 18-Nov-2018 20-Nov-2018 21-Dec-2018 NO 21-Dec-2018 19-Feb-2019

Prepaid Energy Rent to own Solar home systems-Mobisol Projrct 

REG

LKMP

BEAEARP

NDF


