
1 

 

REPUBLIC OF RWANDA 

Ministry of Infrastructure 
 

ENERGY WATER AND SANITATION 

AUTHORITY (EWSA) 
 

 

 

 

Electricity Access Rollout Programme 

(EARP) 
 

 

Head Office: Avenue de l’ Ihema, 
P.O.Box 537, Kigali-Rwanda 
Tel: (250) 598202 or 573666 
E-mail: elgz@rwanda1.com 

Website: www.ewsa.rw 

 
 

SUBPROJECT BRIEF FOR THE REHABILITATION OF A 

30/110kV SUBSTATION AT RULINDO AND 60KM 30kV 

DISTRIBUTION LINE FROM RULINDO TO BYUMBA 

AND GATUNA 
 

  
 
 
 

September 2011



2 

 

LIST OF ACRONYMS ............................................................................................................ 4 

0. BACKGROUND .................................................................................................................. 5 

I. DESCRIPTION OF THE SUBPROJECT ......................................................................... 7 

I.1. INTRODUCTION ..................................................................................................................... 7 

I.2. OBJECTIVES OF THE SUBPROJECT .................................................................................. 7 

I.3. SUBPROJECT ACTIVITIES ................................................................................................... 8 

I.4. TECHNICAL DESCRIPTION ................................................................................................. 8 

Outdoor Switchyard 110kV ............................................................................................. 9 

Transformer Bay 110/30 kV .......................................................................................... 9 

Power transformer 110/30kV 10MVA  YN0d11 ................................................... 11 

Indoor Switchgear 30kV ................................................................................................ 11 

• One (1) incoming feeder for transformer 110/30 kV .................................................................... 11 

• Two (3) outgoing line feeders .......................................................................................................... 11 

• One (1) outgoing spare feeder ........................................................................................................ 12 

Details of 30kV Equipment ........................................................................................... 12 

GENERAL ............................................................................................................................. 12 

Transformer Feeder Incoming ................................................................................... 12 

Line Feeder BYUMBA ...................................................................................................... 12 

Line Feeder BASE ............................................................................................................. 13 

Line Feeder MUSASA ....................................................................................................... 13 

Spare Feeder ...................................................................................................................... 13 

Control, Supervision and Protection ........................................................................ 13 

Control and Protection Panels .................................................................................... 14 

• One (1) Differential line for a T-off substation for four end communication .............................. 14 

• One (1) micro-processor Bay Control Unit (BCU) for 110kV Transformer bay as per 
specification in this document. ................................................................................................................ 14 

• Key-lockable selector switch for control positions LOCAL-OFF-REMOTE (may be included in 
BCU) ........................................................................................................................................................... 14 

• Five (5) micro-processor Bay Control Unit (BCU) for 30kV switchgears as per specification in 
this document. ........................................................................................................................................... 14 

• One (1) Differential Transformer ..................................................................................................... 14 

• Set of material such as panel, wiring, terminals, etc. ................................................................... 14 

Voltage Regulation .......................................................................................................... 14 

• One (1) Digital Voltage indicator 110kV ......................................................................................... 15 

• One (1) Digital Voltage indicator 30kV ........................................................................................... 15 

SCADA system ................................................................................................................... 15 

The SCADA system is already installed in the existing substation, but is parallel type. As the new 
substation will be equipped with Intelligent Devices, a new RTU serial type must be supplied 
within this subproject. On the other hand the communication equipment will be transferred in the 
new substation to be adapted on the new equipments. ...................................................................... 15 

• One (1) RTU serial type ................................................................................................................... 15 

• One (1) Splice box for optical fibre ................................................................................................. 15 

Civil works .......................................................................................................................... 15 



3 

 

110 kV Outdoor Substation .......................................................................................... 15 

Substation Building with Auxiliary Rooms ............................................................. 15 

Distribution Line RULIND0-BYUMBA and GATUNA 30kV ................................................................. 16 

Civil works technical requirements ...............................................................................................17 

II. DESCRIPTION OF THE ENVIRONMENT ................................................................ 25 

II.1. DESCRIPTION OF THE PHYSICAL ENVIRONMENT: METEOROLOGY, HYDROGRAPHY, 
GEOLOGY, RELIEF AND BIODIVERSITY ......................................................................................25 

II.2. DESCRIPTION OF THE SOCIO-ECONOMIC ENVIRONMENT ................................................34 

III. POLICY, LEGAL AND ADMINISTRATIVE FRAMEWORK ................................. 41 

III.1. POLICIES RELEVANT TO THE SUBPROJECT......................................................................41 

III.2. ORGANIC LAW ON ENVIRONMENTAL PROTECTION AND MANAGEMENT .....................49 

III.3. ENVIRONMENTAL CLEARANCE PROCEDURES .................................................................52 

III.4. INTERNATIONAL LEGISLATIONS RELEVANT TO THE SUBPROJECT ..............................53 

IV. SUBPROJECT ALTERNATIVES ................................................................................ 57 

IV.1. ANALYSIS OF ALTERNATIVES .............................................................................................57 

IV.2. COMPARISON OF ALTERNATIVES .......................................................................................58 

V. ANTICIPATED ENVIRONMENTAL IMPACTS AND MITIGATION MEASURES

 ................................................................................................................................................ 59 

V.1. POSITIVE IMPACTS ...........................................................................................................59 

Socio-economic Benefits ......................................................................................................................... 59 

Environmental Benefits ............................................................................................................................ 60 

V.2. SCREENING OF POTENTIAL ENVIRONMENTAL IMPACTS AND MITIGATION MEASURES.
 ..........................................................................................................................................................61 

V.3. SUBPROJECT DECOMMISSIONING ......................................................................................64 



4 

 

  

LIST OF ACRONYMS 

 

ARAP  Abbreviated Resettlement Action Plan 

EMF  Electromagnetic Fields  

EA  Environmental Audit  

EIA  Environmental Impact Assessment  

EMP  Environmental Management Plan  

IAPs  Interested and Affected Parties  

IDA  International Development Association  

LV  Low Voltage  

MV  Medium Voltage  

MININFRA Ministry of Infrastructure  

FORENWA National Fund of the Environment in Rwanda 

NDF  Nordic Development Fund  

PPE  Personal Protective Equipment  

PCBs  Polychlorinated biphenyls  

PAPs  Subproject Affected Parties 

PCU  Subproject Coordination Unit  

RPF  Resettlement Policy Framework  

RoW  Right Of Way  

REMA  Rwanda Environment Management Authority  

EARP  Electricity Access Roll-Out Program 

MINIFOM Ministry of Mines and Forests 

MINELA  Ministry of Environment and Lands 

KCC  Kigali City Council 

EWSA  Energy, Water and Sanitation Authority 

 

 

 



5 

 

 

0. BACKGROUND 

The Government of Rwanda, in its effort to sustain economic growth, has increased and 

stabilised the power production since the severe power shortages in 2004. However, 

infrastructure bottlenecks in the urban areas and limited access in the rural areas have 

emerged as a significant constraint. One of three major strategic objectives of the Economic 

Development and Poverty Reduction Strategy (EDPRS 2008-2012) is to expand access while 

also improving the quality and lowering the cost of economic infrastructure – especially 

transport, power, and communications. The Government of Rwanda (GoR) also exercises a 

strong leadership role in donor coordination and has begun to work with donors on a clearer 

division of labour by identifying areas of individual donor comparative advantage.  

In connection with the mentioned strategy, the Government of Rwanda through Energy, Water 

and Sanitation Authority (EWSA) is embarked on a country-wide Electricity Access Program 

to realize the primary EDPRS target for the electricity sector of tripling access by 2012 to about 

16 percent of households and at least 50 percent of identified public institutions in health, 

education and local administration. This will require about 160’000+ with new grid connections, 

and will also include efforts to reach rural consumers and service providers currently off the 

national grid.   

In this regard, EWSA has established a new Electricity Access Scale-up Roll-out Program 

(EARP) as a part of its corporate structure. The program will be implemented within the 

framework of a Sector Wide approach (SWAp) to encompass all donors active in the sector 

under one common sector investment program. The overall investment envelope for the first 

SWAp time (2009-2013) is estimated at $378 million, for the program period covered by the 

Prospectus that has been endorsed by all the Partners and key sector institutions in Rwanda, 

including EWSA. 

 

The prospectus outlines the overarching spatial least cost rollout plan and priority connection 

targets through the medium term, the rollout strategy and the financing policy platform for the 

EARP. Additionally, the EARP implementation will be subject to a monitoring, evaluation and 

results framework as well as the oversight and accountability process of regular reviews as 
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agreed with the energy sector working group (SWG), chaired by Ministry of infrastructure 

(MININFRA) on advice from the partners. 

A number of development partners so far committed to support the program including World 

Bank IDA, World Bank GEF/ESMAP CEIF, African Development Bank, BADEA, OFID, Saudi 

Funds, Netherlands, Japan, and others. 

It is in this regard that Rwandan Government through its cooperation with AfDB applied for 

grant to undertake the rehabilitation of a 30/110kV substation at Rulindo and 30kV distribution 

line from Rulindo to Byumba and Gatuna which will cover about 60 kms.  
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I. DESCRIPTION OF THE SUBPROJECT 

I.1. INTRODUCTION  

This is a rural electrification subproject which is in the context of the effort of the Ministry of 

Infrastructure to meet the national Economic Development and Poverty Reduction Strategy 

(EDPRS) target to increase access to electricity on a national scale, and to supply reliable and 

affordable energy to Rwandan householders. This lack of electricity in some parts of rural 

areas caused concentration of economic activities in urban areas, causing a lot people to shift 

from nearby centres for green pasture.  

 

The electricity access roll-out program aims at increasing connections, boost economic 

activities all over the country, direct and indirect creation of jobs and raise off-firm jobs. The 

ongoing EARP will enable energy sector stakeholders to connect at least 16% of the population 

or 350,000 customers to the grid by 2012. It is in this regard therefore that remote areas have 

been identified to benefit this grant.  

 

Currently, the Rwandan transmission system is composed of 370 km 110 kV and 70 kV lines 

linking the southern substation Mururu II to Gikondo as well as the 70 kV line from Jabana to 

Rwinkavu. The transmission system has also eleven 110kV substations, and four 70kV 

substations that supply all Country.  

According to the high energy demand the Rwandan generated electricity needs to be 

transmitted and distributed to the beneficiaries. It is in this line that there is a need of 

rehabilitating Rulindo substation and the currently existing old distribution line from Rulindo to 

Byumba and Gatuna. 

 

I.2. OBJECTIVES OF THE SUBPROJECT 

The purpose and objectives of this subproject are as follow: 

• Reducing poverty through increase of electricity access rate by direct or indirect job 

creation 

• Reduce CO2 emissions from kerosene by providing clean electric energy 

• Uplift living standards in the targeted areas as investors have been limited by having 

no electricity guarantee 
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• To reduce the use of charcoal which result in deforestation and end up causing soil 

erosion 

• To create foundation for other infrastructure like ICT infrastructure and other 

investments that require electricity. 

 

I.3. SUBPROJECT ACTIVITIES 

The Subproject components shall consist of the rehabilitation of 30/110kV substation at 

Rulindo and the existing 60 km 30kV distribution line from Rulindo and Byumba and Gatuna. 

 

The Works will consist of: 

• Rehabilitation of MV and pole mounted transformer substation in along the distribution line 

in the subproject area 

• Transportation of line building materials from Kigali to the Contractor’s warehouse on site 

• Storage and management of the materials in the warehouse 

• Line and topographic surveys, profile calculations and calculation of structures and 

detailed plans for pole and cables 

• Providing as built drawings of the lines. 

• Arrangement and rehabilitation of existing system shut-downs and outage notifications 

• Testing and commissioning of works 

• Inventory of damaged items in transit 

 

I.4. TECHNICAL DESCRIPTION  

 

The Rulindo substation supplies the regions of Byumba, Musasa, and Base. The HV and MV 

equipments are in a decrepit state and non spare part cannot be found.  
 

The rehabilitation works of this substation will be executed by constructing a new substation at 

the same area, but at the more appropriate location, because the existing substation is 

constructed very near of the swamp land that can be flooded easily.  This solution will also 

permit the rehabilitation work execution without the prolonged electricity outages  

 

The rehabilitation of the substation concerns the construction of the new 110kV outdoor 

switchyard, the replacement of the indoor MT 30kV Switchgear as well as the Protection, 
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Control and Command system. The existing substation is a T-off substation with one 

transformer bay. The new substation must be designed with three 110kV Incomer Line Bays 

and one 110kV Transformer bay to allow the connection of NYABARONGO II Hydro-power 

plant on 110kV network.  

 

The substation will have following important parts: 

 

Outdoor Switchyard 110kV 
 

Transformer Bay 110/30 kV 

The 110 kV Outdoor Switchyard will be of the open air type connected on the 110kV Overhead 

line with four 110kV Bays. During the erection, all gantries and Steel structures must be new to 

allow keeping in function the old equipments during the construction of new substation. The 

Switchyard will be equipped with the following equipments: 

 

• One (1) circuit-breaker, single pole, 1.250A, 31,5 kA rated short time withstand 

current (3s), with motor drive 110 V DC for Mukungwa Line Bay 

• One (1) circuit-breaker, single pole, 1.250A, 31,5 kA rated short time withstand 

current (3s), with motor drive 110 V DC for Jabana Line Bay 

• One (1) circuit-breaker, single pole, 1.250A, 31,5 kA rated short time withstand 

current (3s), with motor drive 110 V DC for Nyabarongo II Line Bay 

• One (1) busbar disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Mukungwa Line Bay 

• One (1) busbar disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Jabana Line Bay 

• One (1) busbar disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Nyabarongo II Line Bay 

• One (1) Line disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Mukungwa Line Bay 

• One (1) Line disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Jabana Line Bay 
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• One (1) Line disconnector, outdoor, 3-pole, rotary type, 1.250 A, manually gang-

operated and motor drive for Nyabarongo II Line Bay 

• Three (3) lightning arresters, outdoor, 110 kV, 20 kA discharge current, with 

discharge counters for Mukungwa Line Bay 

• Three (3) lightning arresters, outdoor, 110 kV, 20 kA discharge current, with 

discharge counters for Jabana Line Bay 

• Three (3) lightning arresters, outdoor, 110 kV, 20 kA discharge current, with 

discharge counters for Nyabarongo II Line Bay 

• Three (3) 110kV Voltage transformers, outdoor  
3

100

3

100

3

110 VVkV

  
for 

Mukungwa Line Bay 

• Three (3) 110kV Voltage transformers, outdoor  
3

100

3

100

3

110 VVkV

  
for 

Jabana Line Bay 

• Three (3) 110kV Voltage transformers, outdoor  
3

100

3

100

3

110 VVkV

  
for 

Nyabarongo II  Line Bay 

• Three (3) 110kV current transformers, outdoor, 200-400/1/1/1 A  for Mukungwa 

Line Bay 

• Three (3) 110kV current transformers, outdoor, 200-400/1/1/1 A  for Jabana Line 

Bay 

Three (3) 110kV current transformers, outdoor, 100-200/1/1/1 A for Nyabarongo II 

Line Bay 

• One (1) power transformer 110/30kV, 10MVA   YN0d11 

• One (1) busbar disconnect or, outdoor, 3-pole, rotary type, 1.250 A, manually 

gang-operated and motor drive for Transformer Bay 

• Three (3) 110kV current transformers, outdoor, 100-200/1/1/1 A for Transformer 

Bay 

• One (1) circuit-breaker, 3-pole, 1.250A, 31,5 kA rated short time withstand current 

(3s), with motor drive 110 V DC for Transformer Bay 
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• Three (3) lightning arresters, outdoor, 110 kV, 20 kA discharge current, with 

discharge counters, for transformer Bay 

• One (1) Earthing Transformer 30/0,4kV  160kVA 

• Post insulators, outdoor,  

• Terminal cubicle for all low voltage cable (command, control and protection) 

• One (1) Aluminium Tubular Busbar 110kV 

• Three (3) 110kV Voltage transformers, outdoor  
3

100

3

100

3

110 VVkV

  
Busbar 

Voltage measurement.  

 

The 110 kV outdoor switchyard is indicated on the single line diagram and the detailed 

technical specifications are indicated in this document. 

 

Power transformer 110/30kV 10MVA  YN0d11  

The Power transformer to be used is 110/30kV 10MVA and YN0d11 as vector group. This 

vector group has been chosen to permit the Single phase or Duo phase Medium Voltage 

distribution for rural electrification program.  

 

The power transformer must have the transformer earthing with Zigzag-Star as vector group to 

be connected on the delta side and the neuter point will be used for artificial neutral system. 

The earthing transformer will be used also as Auxiliary transformer for the substation.  The 

details are indicated in the technical specification.  

 

Indoor Switchgear 30kV  

The MV switchboard shall be of the Gas Insulated GIS type, SF6 insulated, metal-enclosed 

and metal-clad, with vacuum circuit-breakers. 

 

The 30 kV switchgears will be of the indoor type with rated busbar current 1.250A, short circuit 

capacity 25kA, rated feeder current 1.250A, composed of the following cubicles: 

 

• One (1) incoming feeder for transformer 110/30 kV 

• Two (3) outgoing line feeders 
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• One (1) outgoing spare feeder 

 

Details of 30kV Equipment 

 

GENERAL 

30 kV indoor arrangement with a single busbar system with the following data: 

• Rated Current Busbar 1250 A 

• Rated Short Circuit Withstand Current common for all equipment 25 kA (3 sec) 

• six voltage transformers 
3

110

3

110

3

30 VVkV  

Transformer Feeder Incoming 

• One (1) three pole three position switch 1.250 A 

• one (1) three pole circuit breaker 1.250 A, 25kA  

• three (3) current transformers 200-400/1/1/1 A 

• cable compartment for plug-in SF6/ cable sealing ends for six single core cables 

• low voltage compartment with the CPU of the control and protection equipment as 

specified in this document 

• three (3) voltage transformers 
3

110

3

110

3

30 VVkV  

Line Feeder BYUMBA 

 

• One (1) three pole three position switch 1.250 A 

• one (1) three pole circuit breaker 1.250 A, 25kA  

• three (3) current transformers 200-400/1/1 A 

• cable compartment for plug-in SF6/ cable sealing ends for three single core cables 

• low voltage compartment with the CPU of control and protection equipment as 

specified 

• three (3) voltage transformers 
3

110

3

110

3

30 VVkV  
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Line Feeder BASE 

 

• One (1) three pole three position switch 630 A 

• one (1) three pole circuit breaker 630 A, 25kA  

• three (3) current transformers 100-200/1/1 A 

• cable compartment for plug-in SF6/ cable sealing ends for three single core cables 

• low voltage compartment with the CPU of control and protection equipment as 

specified 

Line Feeder MUSASA 

• One (1) three pole three position switch 630 A 

• one (1) three pole circuit breaker 630 A, 25kA  

• three (3) current transformers 100-200/1/1 A 

• cable compartment for plug-in SF6/ cable sealing ends for three single core cables 

• low voltage compartment with the CPU of control and protection equipment as 

specified 

 

Spare Feeder 

 

• One (1) three pole three position switch 630 A 

• one (1) three pole circuit breaker 630 A, 25kA  

• three (3) current transformers 100-200/1/1 A 

• cable compartment for plug-in SF6/ cable sealing ends for three single core cables 

• low voltage compartment with control and protection equipment as specified 

 

The 30 kV switchgear room shall be adapted such as to have space for at least 2 additional 

feeders. The details technical specifications are indicated in this document 

 

Control, Supervision and Protection 
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Control and Protection Panels 

 

One (1) combined control and protection panel for 110 kV bay and 30kV switchgear, complete 

with: 

 

• One (1) Differential line for a T-off substation for four end communication 

• One (1) micro-processor Bay Control Unit (BCU) for 110kV Transformer bay as per 

specification in this document. 

• Key-lockable selector switch for control positions LOCAL-OFF-REMOTE (may be 

included in BCU) 

• Five (5) micro-processor Bay Control Unit (BCU) for 30kV switchgears as per 

specification in this document. 

• One (1) Differential Transformer 

• Set of material such as panel, wiring, terminals, etc. 

All protection relays and Bay control Units must be equipped with a communication interface 

using IEC 103 protocol. 

 

Voltage Regulation  

 

 The Power transformer tap-changer will be controlled by an Automatic Voltage 

regulator equipped with the following equipment: 

 

• one automatic numerical controlled voltage regulator 

• one numerical controlled parallel operation control unit, if not included in the 

voltage regulator 

• control selector switch (positions: AUTO-MANUAL-REMOTE) 

• tap-change control switch for 2 push-buttons for operation of the tap changer for 

RAISE/LOWER 

• one digital tap position indicator 

• Temperature indicator with selector switch to select oil temperature and winding 

temperatures primary and secondary. 
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• Alarm unit  

• Set of indication and operation lamps 

• Set of material such as panel wiring, terminal etc.  

• One (1) Digital Voltage indicator 110kV 

• One (1) Digital Voltage indicator 30kV  

 

The voltage regulator must be equipped with a communication interface using IEC 103 protocol 

 

SCADA system 

The SCADA system is already installed in the existing substation, but is parallel type. As the 

new substation will be equipped with Intelligent Devices, a new RTU serial type must be 

supplied within this subproject. On the other hand the communication equipment will be 

transferred in the new substation to be adapted on the new equipments. 

The system must be serial type and will be composed by following equipments: 

 

• One (1) RTU serial type 

• One (1) Splice box for optical fibre 

 

Civil works 

110 kV Outdoor Substation 

Foundations for switchgear and gantries shall be designed and installed on the basis of the 

technical data sheets and the results of the soil investigation. 

 

Transformer foundations and firewalls shall be designed according to the actual requirements 

and size of the transformers. The oil-collecting pit for each transformer shall have a capacity for 

120 % oil of one transformer. A water/oil evacuating system using a pump shall be installed for 

the oil/rain water collecting pit. 

 

Substation Building with Auxiliary Rooms 

A new substation building has to be build and designed according to the technical data sheet 

and his equipment to be installed. The implementation study will be submitted for approval. 
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Room for the medium voltage switchgear shall be provided having space for the number of 

feeders specified as well as space for additional feeders.  

 

The channels for control and power cables shall be built completely separated. 

 

The substation building will have the following rooms: 

Two (2) office rooms; 

One (1) meeting room; 

One (1) switchboard room; 

One (1) AC, DC distribution boards, battery charger 

One (1) control and command room; 

One (1) battery room; 

One (1) store room; 

One (1) combined interior bathroom and toilet room; 

One (1) exterior toilets room;  

One (1) telecommunication room; 

One (1) workshop room; 

 

Distribution Line RULIND0-BYUMBA and GATUNA 30kV 

The distribution line Rulindo-Byumba already exists, but the state is very critical. This line is 

60Km long and it is constructed using a poor material and it does not have any earthing 

protection wire. The number of statistics of protection trips on this line can explain how often 

this line is affected by the atmospheric discharges because the line is located in the region 

where the Kelonic level is estimated very high. For this reason the rehabilitation of this line is 

very urgent to assure a stable power supply for entire region that has now many factories and 

where a big and fast growth is currently observed. The rehabilitation of this line must be done 

by replacing the existing poles by towers and the Protection Earthing wire must be installed. 

The final technical details will be done during the technical study phase, but the cost is given in 

the estimated bill of price basing on the known cost per Km of 30kV distribution line. 
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Civil works technical requirements 

 

Plot arrangement of the substation RULINDO 

 

   Plot arrangement of the substation RULINDO    

          

Pos Description Unit Minimum 

Values 

required 

Minimum 

Values 

offered 

1 Area, fence and access roads       

1.1 Preparation of the fitting out area general plan lot 1  

1.2 Total surface of the substation's plot (50x50) m² 2.500  

1.3 Total surface of the occupied area for the substation  m²   

  (Buildings , outdoor equipment, access roads etc…..       

1.4 Earth bank with laterite soil  m3   

1.5 Excavation of semi hard rocks m3   

1.6 

Excavation of hard rocks 

 m3   

1.7 Shouldering wall made of stones/mortar and for foundation  m3   

  in which the fence's poles are anchored      

1.8 Steel reinforced concrete belt in which the foundations  m3   

  poles are anchored as base of the fence      

1.9 Volume of the cement blocks of (40x 20 x 20)cm  m3   

  to realise the wall of the fence until the height of 2.20 m       

  above the level of the belt in pos. 1.7       

1.10 Entry and exit gates 4 m with double opening piece 2  

1.11 Guard hut made of cement blocks (3 x2,5x 2,5) m piece 2  

1.12 Drainage for the rain water from the outdoor substation lot 1  

1.13 

Putting in place of granite gravel in the area  outdoor 

substation m3   

1.14 Access roads (junction from the main road to  the substation m²   

  , including the access to all outdoor equipments        

1.15 Minimum admissible pressure on the ground of the outdoor bar 1,5  
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  substation       

1.16 Water supply for all needs : civil works , all buildings supply lot 1  

  during and after the period of the erection        

          

2 Lighting of the outdoor substation area       

2.1 Number of simple cross lanterns piece 12  

2.3 Total height of the lanterns above the ground m 10  

2.4 Weight of the simple cross lanterns kg 130  

2.6 Lantern (bolted above the concrete foundation) type 

galvanised 

steel  

2.7 Power cable for connexion of the lanterns type NXY   

2.8 Cable length NXY 4x10 mm² CU (supply main cable) ml 1,000  

2.9 Fuse boxes to install in the lanterns piece 18  

2.10 Sodium lamp 250 Watts piece 28  

2.11 3x2.5mm² supply cable for connecting the main cable to  m 60  

  the lantern and all accessories, junction accessories etc…       

Setting and Erection 

The route will be pegged on the centre-line by means of steel pins positioned every kilometre, 

or such smaller distance as may be required to provide intervisibility between intermediate 

points.  Each turning point will be pegged and referenced by providing four additional steel 

pins, giving a means of relocating should the turning point marker be displaced or removed.  

Each turning point position and reference system will be recorded on a field distance.  The 

fourth peg will be placed in any convenient location and recorded.  

 

The error in longitudinal measurement will not exceed 0,05% between 'kilometre' pegs and the 

accumulated error over line route sections between turning points will not exceed 0,1%.  The 

error in angular measure will not exceed 0,5 minutes and the error in setting out a bearing will 

not exceed 5 minutes of arc.  Where the sections between turning points are long and the route 

traverses country with few reference points, a correction not exceeding 2 degrees to the route 

direction may be permitted. 

 

At overhead line or telephone crossings where the line being surveyed crosses between two 

poles or structures, the conductor height will be assumed to be an imaginary straight line 
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connecting the uppermost attachment point on the two poles or structures and not the actual 

height of any conductors at the crossing point. 

 

Field sketches of all power and communication line crossings will be made at the time of 

setting out, show the general disposition of conductors, insulators and earth wire.  The pole 

height to the upper attachment will be measured accurately from the elevation datum. The 

inspection of the pegged route will be undertaken at least three days before excavations begin. 

 

Site Preparation 

The pruning or complete removal of trees where necessary along the routes of overhead lines 

will be undertaken. Where trees are to be removed, the relevant trees will be completely 

uprooted by means of a monkey winch or other approved methods, and stack them in a 

position approved by EWSA.  All holes caused by such uprooting will be filled to leave the site 

clean and tidy.  Where the branches of trees are to be pruned, such pruning will be neatly 

carried out in an effective and workmanlike fashion. 

The removal of trees, except shrubs, with trunks within 5m from the nearest conductor along 

the routes of all lines will be allowed. The pruning of all tree branches, along the routes of all 

lines, in such a way that no branch will subproject through a vertical plane parallel to and 3m 

from the nearest conductor, on the understanding that such branches of which the highest 

points are below 6m above ground level need not be pruned unless it is within 3m from any 

pole. An area with a radius of 3m will be treated with weed killer at each pole or leg of 

structure.   

 

Protection of natural vegetation 

Any destruction, damage or removal of natural trees and vegetation, except where instructed or 

given permission to do so in cases where it is unavoidable.  No trucks or plants will be allowed 

to run over areas not specifically set aside for this purpose. Trees protected by the Government 

of Rwanda will under no circumstances be uprooted or damaged in any way except with the 

consent of EWSA. 

 

Construction 

Prior to commence work on any property, EWSA will make sure that way leaves are in order 

and give the occupier of such property adequate notice of the commencement of the work. 
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Neutral to be earthed, 
every first and last 

pole from 
transformer. No LV 
earthing at 

Transformer Stations

Single Phase General Arrangement Drawing

Single phase 
transformers pole 

mounted, surge arresters 
mounted on transformer

Transformer surge 
arresters and tank 

earthed at transformer 
stations. Min 10 ohm 

earth resistance to be 
obtained

Stay assembly, complete 
with pre-form, stay 
insulator, turn-buckle and 

base plate. 

 

 

Prior to carry out erection of the conductors or installation of earth electrodes or counterpoise 

along or across public roads, telegraph or telephone lines or across power lines, a requisite 

notice to the appropriate authorities of the date and time to perform the work. Where the local 

authorities and other public undertakings affected deem it necessary for the protection of the 

public and the assistance of traffic, to provide flagmen or watchmen or installation of warning 

lights, etc., the cost of such provision will be borne by the Contractor. 

 

During the progress of the work, the following will be provided: proper fencing, watching and 

lighting of excavations, dumps of materials, ladders and the like and for the prevention and 

straying of and damage to livestock until backfilling of excavations and permanent 

reinstatement of fences, walls, hedges, gates and the like be completed.   

 

All structures will be vertical within a tolerance at the structure top of 0,3% of the overall 

structure height, before erection of the conductors. Poles will not exhibit either twisting or 

bowing greater than the approved tolerances which will not exceed 2% of the mast length.  

After erection of the conductors the vertical tolerance of the structures will not exceed 0,5% of 
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the height and the cross arm transverse alignment will be square with the line to within half the 

width measured at the crossarm end. Proper precautions will be taken to ensure that poles are 

not strained or damaged in any way during erection. Suitable ladders shall be used whenever 

necessary during erection of the structures.  All ladders will be removed when erection work is 

not in progress. The standard span length will be 50m to 100m and will be the span length on 

which all standard structure heights, assuming level ground, will be based. 

 

Conductor Spacing and Clearances 

 

 

 

The spacing between conductors and the clearances between clamps, jumper loops, and other 

live metal and structure steelwork under all specified conditions will not be less than the figures 

given below. 
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Maximum voltage for 

which insulation is 

designed, kV r.m.s. 

clearance phase to 

phase 

Minimum 

safety 

clearance 

 

 

Minimum clearance in meters 

  Above 

ground 

outside 

townshi

ps 

Above 

ground 

in 

township

s 

Above 

roads in 

townships 

proclaimed 

roads 

outside 

townships 

railways 

and 

tramways 

To 

communica

tion lines, 

other power 

lines or 

between 

power lines 

and cradles 

To 

buildings, 

poles and 

structures 

not forming 

part of the 

power 

lines 

1,1 or less 

7,2 

12 

24 

36 

 

0,15 

0,20 

0,32 

0,43 

4,9 

5,0 

5,1 

5,2 

5,3 

5,5 

5,5 

5,5 

5,5 

5,5 

6,1 

6,2 

6,3 

6,4 

6,5 

0,6 

0,7 

0,8 

0,9 

1,0 

3,0 

3,0 

3,0 

3,0 

3,0 

 

Stringing 

The fullest possible use will be made of the maximum conductor length in order to reduce to a 

minimum the number of joints.  There will be no tension joints in adjacent spans or in sections 

between tensions structures of less than three spans.  There will be no joints in spans crossing 

roads or in the spans immediately adjacent thereto. 

 

The conductors, joints and clamps will be erected using approved tools and will be erected in 

such a manner that no bird caging, over-tensioning of individual wires or layers, or other 

deformation or damage to the conductor will occur. Auxiliary erection clamps or hauling devices 

will be of approved design and will, under erection conditions, allow no relative movement of 

strands or layers of the conductors.  Cutting of layers of conductors will be carried out with 

tools designed not to damage underlying strands. 
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Jumpers will be cut in the centre and connected with an approved aluminium parallel groove 

clamp.  Bimetallic clamps will be used where the take off is of copper material. Conductor ends 

will be sealed with an approved red-lead compound. Cropping or shearing of complete 

conductors will not be permitted. 

 

Conductors will be run under partial tension and erected by means of snatch blocks of 

approved materials and dimensions, at every intermediate structure and by other approved 

means so as to reduce to a minimum contact between the conductor and the ground or other 

obstruction during erection. Under no circumstances may conductors be dragged along the 

ground. Any necessary special arrangements for running out and sagging the conductors 

where the route crosses buildings, gardens or other grounds over which erection cannot be 

carried out in the normal manner will be made. The conductors will be bound to the pin 

insulators with approved preformed wire ties and grips.  Where reel and shackle type insulators 

are fitted the conductor will be bound to the insulators with approved side ties. 

 

Insulators will be erected so as to avoid damage in any form.  Pin insulators will be fully 

tightened on the pins before setting the insulator groove alignment and will remain tight after 

erection of the conductors. 

 

The maximum tension in the conductor will not exceed 40% of the breaking tension at 

temperature -5,5ºC and maximum wind load, and simultaneously will not exceed 18% of 

breaking load at average daily temperature of 35 ºC without wind except for sections with extra 

long spans where compliance with the specified maximum working tensions under the 

assumed maximum loading condition may necessitate a lower figure for the 35 ºC. C still air 

tensions. 

 

Suitable dynamometers, sighting rods or other approved apparatus necessary for the proper 

checking of the work will be provided. Dynamometers will be tested and if necessary re-

calibrated if so required by EWSA. The initial tension of the conductor during stringing will be 

increased by 8% of the value corresponding to the erection conditions on site to counteract 

non-elastic stretch of the conductor. 
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Standard design procedures will be used to determine the sag and tension for a specific 

distribution line.  The following standards are applicable to the proposed conductors under the 

conditions stated. 

 

Sag in the following conductors under the following conditions. 

Safety factor     2,5 

Conductor specification    SS 215 

Stringing temperature    35°C wind 3.5 m/s 

Maximum operating temperature   75°C 

Worst Conditions    0,0kg/m ice 

      35 m/s wind 

      5°C 
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II. DESCRIPTION OF THE ENVIRONMENT 

II.1. DESCRIPTION OF THE PHYSICAL ENVIRONMENT: METEOROLOGY, 

HYDROGRAPHY, GEOLOGY, RELIEF AND BIODIVERSITY 

 

This chapter gives background information of the subproject area as a whole then narrows 

down to subproject specific site in terms of its location, administrative set-up, climate, 

settlement patterns, and the major environment attributes, which will play a crucial role in the 

identification of impacts and influence the overall direction in the development of the 

subproject. 

 
Subproject Location  
 

The Northern Province has Surface Area of 3293.3 km² and it is composed by 5 districts which 

are: Burera, Gakenke, Gicumbi, Musanze and Rulindo. It also includes 89 Sectors, 413 cells, 

2740 villages, 345826 Households and population estimated to 1.6 Million. 

 

The subproject area concerns the two districts of Rulindo and Gicumbi which are described 

below 

 

RULINDO DISTRICT 

Rulindo District is one of the 30 Districts of Rwanda. It is located in the Northern Province. It 

covers an area of 567 km2 and has a population of about 261,018 inhabitants according to the 

census of 2002 . The district is divided into 17 administrative areas resulting from the last 

administrative reform in January 2006 that merged some of the administrative sectors of the 

former district of Rulindo which are Buliza, Shyorongi, Nyamugali, and Kinihira Kisaro.  

In its current configuration, it is limited to the West by Gakenke district, South by the Southern 

province and Kigali City, East by the district of Gicumbi and North by the districts of Gicumbi 

and Burera. 

 

Natural features 

Rulindo district is characterized overall by a rugged terrain with hills, subject to massive 

erosion. It consists of massive chains separated by valleys more or less reduced. Despite this 

mountainous dominance, the district has some valleys, including Cyohoha Rukeri valleys with 
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very important tea plantations, Nyarubuga Bahimba valleys where various crops are grown and 

Rugezi marsh which contains water that moves to Burera lake, which in turn feeds Ntaruka 

falls. 

Rulindo District has a temperate climate, characterized by a succession of rainy seasons and 

droughts. In general, the dry season occurs in case of a non climate disruption, from June to 

August and January to February. The rainy season from September to December and March to 

May. Rulindo district has considerable water resources from local sources and rivers flowing in 

the valleys and which provides water even during the dry season and has yet untapped in the 

context of increasing local production. 

 

The major rivers that flow within the district are: Base, Bahimba, Mulindi, Cyonyonyo, Cyohoha, 

and Rukeri and Muyanza. They are great cliffs overhanging and poorly developed. It is only 

during the rainy seasons, especially the months February to May, they overflow their banks to 

flood the crops grown in the lowlands around them. This water which, in principle, should be a 

high potential for development potential, has become an obstacle which requires adequate 

measures to protect the environment. 

 

Due to the dominance of steep slopes, the soil in Rulindo District is predominantly lateritic. In 

the lowlands and marshes, the soil is mainly clay soil and alluvium, the basement of the former 

sector of Masoro is rich in deposits of cassiterite, while other areas are rich in gravel quarries 

and sands. These resources are an economic potential of the district once developed. 

 

The geographical position of the District. 

The District lies between 29.86 and 29.98 degrees eastern longitude and 1.61 and 1.91 

degrees southern latitude. Its altitudinal floors stretch between 1400 meters along the 

Nyabarongo in the West and Nyabugogo in the East. This altitude climbs to over 2000 meters 

on the tops of Bumbogo and Buberuka occupying the south and north of the country. It is from 

these three elements (longitude, latitude, altitudinal floor) that this climate has replaced the 

equatorial climate normally applicable to these regions.  
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The position of the District in the Country. 

Inside Rwanda, Rulindo District is in the Northern Province, central northern Rwanda. It covers 

an area of 567 km2 and has a population of about 252,000 inhabitants according to the 2002 

census. The District is divided into 17 administrative areas resulting from the last administrative 

reform in January 2006 that merges some of the administrative sectors of the former Districts 

Rulindo which are: Buliza, Shyorongi, Nyamugali, and Kinihira Kisaro. In its current 

configuration, it is limited to the west by Gakenke District, south by the Southern Province and 

Kigali City, east by the Districts Gicumbi and north by the Districts and Gicumbi and Burera.  

 

District in the Province. 

Rulindo District is one of five districts that make up the Northern Province: Burera, Gakenke, 

Gicumbi, Musanze and Rulindo. In this Province, the District of Rulindo occupies the Southern 

and Central Province. It can be a link that can be taken as a belt conversion between different 

districts that make up the Province.  

 

The agro-bio-climatic 

The natural vegetation has disappeared under the pressure of human population. Hence 

natural areas have been replaced by agro-bio-climatic regions. According to the classification 

of MINAGRI mapping, the district is composed of two agro-bio-climatic: the region called the 

central region in the south and east of the District and the agro-bio-region known as the high 

lands of Buberuka in the north and west, which extends in the districts and Gicumbi and Burera 

in the north and northwest. These regions were determined from some key parameters are: 

climate, soils, topography and vegetation.  

 

Climate. 

The climatic parameters: 

The climate is observed from two parameters: temperature and precipitation. Available 

observations allow us to describe and present their implication on poverty of the people in the 

following. 
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Temperature. 

While rainfall is fairly well observed through several stations, it is not the same temperatures for 

which approximations done. In a first approach, we observe that for the whole country, there is 

a contrast between its geographical position and temperature. It is located at about 2 degrees 

south of the equator and one would expect at a temperature warmer than it is.  

Instead of an expected equatorial temperature, there are temperatures in temperate regions. 

The most characteristic elements of this phenomenon is due to its elevation in general. And the 

highlands of the district are cooler in the country. Average temperatures will range between 15 

° C and 18 ° C throughout the year. This has implications for agriculture. There is thus a 

potential for some crops (maize, wheat, potatoes, ....) and a virtual exclusion of others that 

require more heat.  

 

As the population tends to generalize the crop throughout the country, the potential output is 

uncertain. The temperature becomes a limiting factor as it could be a potential in the production 

if the agricultural specialization was strictly observed. If this specialization was well observed, 

the potential production determined by the climate would increase the volume of crops and 

thus promote exchanges between people of different regions. In planning ahead, it will be 

important to determine with sufficient accuracy plants suitable for each region to exploit the 

benefits of the climate through temperature levels. 

 

Precipitation. 

The following table shows the monthly precipitation height in millimetres. There are two stations 

in the district for the observations of rainfall; Rulindo and Rutongo, which worked respectively 

for 54 and 33 years. Annual data are averages of about 1243.3 mm (height) 

 

The level of calculated mean monthly precipitation of 54 years at Rulindo and 33 years at 

Rutongo shows that there are two seasons of heavy rains (February to May and October-

December) and two seasons when rainfall decreases sharply (from June to September and 

December -January). As in the rest of Rwanda, the agricultural year which begins in 

September with the rains and know four seasons: one rainy season that extends from 

September to December with a peak in November, the first dry season between December and 
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February, a second rainy season between February and June followed by a second dry season 

extends from June to August 

In general, the district is well watered by referring to the total annual rainfall. The average of the 

two stations is 1243.3mm. Taking the average as that which applies throughout the district, this 

means that it falls on average 1.23 m3 of water over 1m2 of land in the district. As the district 

covers some 567 km2, it would fall 697 million m3 of water throughout the district. For an 

estimated population of 251,266 inhabitants, this represents approximately 2774 m3 of water 

available per capita per year or 7.6 m3 of water per day per capita. As seen, this is a significant 

potential that is very poorly exploited both as drinking water and as water for agriculture. So 

there is enough to satisfy the needs of agriculture and drinking water for everyone and all year 

round. 

 

On the contrary, this potential is now considered a bottleneck. It creates a lot of nuisances. It 

takes everything in its path and the marshes are flooded during rainy seasons. When it does 

not rain, especially during the long dry season, the fields remain uncultivated because farmers 

can not sow or plant as they have lost their moisture. The perceived problem there is a problem 

of management of this potential. Rational management of this water would make it beneficial 

for the people of the region. 

 

The effects of climate on soil conservation. 

The effects of climate on soil conservation are generally expressed also by the rainfall. The 

other elements of climate such as temperature play very poorly on soil conservation in the 

district. Indeed, there is today, soils in the highlands of Rwanda are generally washed out 

where systems of soil conservation have not been developed. This is the case in the district 

that is the subject of description. 

 

The effects of climate on agricultural production. 

Here as elsewhere, the effects of climate on agricultural production is carried out negatively in 

two ways. The first is a gradual decline in production because of soil conservation is uncertain. 

Then the result of the production is below what it should be the result of conduct of the 

population in agricultural practices. People speculate agricultural practices and unsuitable to 
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the climate of a part or all of the district. This applies to the persistence of the banana in the 

high altitude areas where it can not bear the temperature that prevails there. 

 

But the climate of the district that brings inconveniences. It is also a potential of the district. 

Indeed, it allows specialization of the district in speculation of some crops and promote an 

improvement in trade between different districts first, then among the countries of the region. 

At district level, there would be a staging of cultures from the banks of the river of Nyabugogo 

in the region of Bwanacyambwe to the high peaks of the mountains of Bumbogo and 

Buberuka. Wheat, or passion fruit, tea, very suitable for cultivation in the region are becoming 

usual crop of people in the district. 

 

Relief 

The relief of the district is dominated by two parallel steep parallel: Bumbogo in the south and 

Buberuka in the north. They are oriented east to west. In between, there are two notched holes 

where two rivers flow (Bahimba and Base) separated by a third steep with minor importance 

and related to the Northeast of the district to  of Buberuka cliffs. To the east there is 

development of high plateau of Buliza. All this is as a disturbed region collapsing from east to 

west in the centre and bordered to the south and north by great cliffs. 

 

Hydrography. 

Hydrography is the description of all the running water of a region. It concerns mainly the 

surface water. This data is in principle an important potential for development. Water is used to 

support life for people, animals and plants. But this potential can become a bottleneck if not 

properly managed, especially in a mountain region as Rulindo district where steep slopes 

predominate. We describe the four aspects: the rivers, drinking water, water for agriculture and 

water for energy. 

 

Natural forests. 

The natural forest has completely disappeared from the district. The vegetation on the type of 

district is anthropogenic. 
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GICUMBI DISTRICT 

Location and geographic data.  

Gicumbi district is one of five (5) districts of the Northern Province. It is located in the East of 

this province. Gicumbi district includes large parts of the old districts of Rwamiko, Rebero, 

Rushaki, Bungwe, Kisaro and the City of Byumba. Its area is 829 km2. The district includes 21 

sectors, 109 cells and 630 villages. The district lays due-north of Kigali, straddling the major 

road from Kigali to Kampala. It is a hilly district. 

The district includes the following limits: 

 

- North: From West to East, the district of Gicumbi respectively bounded by the Burera district, 

Rwandan-Ugandan border and the district of Nyagatare. 

- In the East: From North to South, the district of Gicumbi is limited by the districts of 

Nyagatare, Gatsibo and Rwamagana. 

- In the South: from East to West, the district of Gicumbi has the border with Rwamagana and 

Gasabo districts 

- To the West: from South to North, the district is limited by Gasabo, Rulindo and Burera 

districts. 

 

Relief. 

The relief of Gicumbi district is very rugged with steep slopes where the altitude culminates at 

2500 meters. The valleys are deep and narrow. To the East, there are rather plains with 

altitudes ranging between 1 500 and 1 800 meters. To the South, Muhazi Lake has an altitude 

of 1500 meters and is the border between the two districts of Rwamagana and Gasabo 

 

Hydrography. 

 The major rivers in the district are: Mwange, Mulindi; Muturirwa, Walufu and Bulimba. Gicumbi 

district has also a few water supplies scattered here and there and likely to provide hydro-

electrical power. The flow of these rivers and supply systems varies seasonally. Despite this 

abundance of water sources, the district's population suffers from drinking water shortage, 

since most of these sources are in the lowlands (valleys) while the population prefers to live in 

the slopes and hilltops. Thus, conveyance of water by gravity is not possible and the 

installation of the pumps is expensive. Gicumbi district shares Lake Muhazi with other districts 
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namely Gasabo, Gatsibo and Rwamagana. 

 

The whole river system of the district of Gicumbi belongs to the Nile Basin. The density of the 

network is important in the West, the regime is torrential and rivers are often cut off from falls or 

rapids that can produce electrical energy. Several rivers and streams can have flooding during 

the rainy season and abruptly fall during the dry season, hence the difficulty to know exactly 

their flows. 

 

Gicumbi district has one lake; Muhazi. It has a large marsh with plenty of water. Exploitation for 

agricultural purposes is prohibited so as not to deplete water of Burera and Ruhondo districts. 

Despite all this rich hydro potential, the district of Gicumbi lacks drinking water. People live in 

the tops of the hills yet the water sources are in the shallow valleys. Because of the very 

rugged terrain, the piped water by gravity is rare. Water supply by pumping is very expensive 

and difficult to maintain. 

 

Agro-climatic zones. 

According to the classification of agro bioclimatic Rwanda (Agricultural Agenda 2003, soil 

map), the district of Gicumbi belongs to three agro-climatic zones: 

• In its north-south axis, from Kaniga sector to Rutare sector, the district is in the area of 

the highlands of Buberuka characterized by a very hectic terrain, a succession of steep 

hills separated by valleys, a high altitude varying from 1 800 to 2650 meters, rainfall 

varies from 1 200 to 1 564 mm, an average annual temperature of 15-16 ° C and land 

degraded by rain erosion. 

• In the East South axis, from Bwisige sector to Bukura sector there is the zone of 

plateau in the Est, characterized by a relief of less tormented interfluves of Muhazi-

Nyabugogo basin, an altitude ranging between 1 500 and 1 600 meters, an average 

annual rainfall of about 1000 mm and an average temperature of about 23 ° C. 

• And finally, in its western part, covering a  of big part of Mutete and Rutare sector is 

the area of the Central Plateau characterized by an interim relief, an altitude from 1 

600 to 1 800 meters, an average annual rainfall of 1000 to 1 100 mm and an average 

temperature of about 20 ° C. 
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Climate. 

The climate of the district of Gicumbi alternates between dry and rainy seasons with winds from 

the tropics and the monsoon from the Indian Ocean and Lake Victoria. The area of the eastern 

district enjoys a temperate climate with an equatorial average annual temperature of 20 ° C. In 

the region of high altitude, the annual average temperature average oscillates between 11 ° C 

and 15 ° C. Towards the altitudes of 2000 meters, the climate is cold and wet. 

 

In general, rainfall is abundant but irregular, sometimes improvised during the dry season. 

There are often major landslides during the long rainy season. In the mountainous area in the 

western part of Gicumbi district, the rainfall exceeds 1200 mm per year whereas the average is 

950 mm per year in the East 

 

Soils. 

Overall, the soils of the of Gicumbi district are kaoli soils which are dominated by shales, the 

mica and quartz. They are acidic (pH around 5) and have a high content of clay, well 

developed topsoil and an acceptable level of exchangeable bases.  

• The group of kaolin dominates quartz and shales with a high content of clay;  

• Soils derived from shales in fine silt with high water retention; 

 

The ferric-soils rest on a lateritic layer of varying thickness from which agricultural value 

depends on the state of conservation of the humus layer which is often very low, their vocation 

is often forestry and pastoral; 

 

• The ferric-soils and litho-soils on quartz rich in gravel and stones 

• The very stony soils on quartz for the sole purpose of forestry; 

• Organic soils of valleys with high agricultural potential but with very indispensable drainage, 

 

In all kaoli-soils, the ferric-soils have the high potential fertility provided that anti-erosion 

measures required by the very rugged terrain, save their humus layer. In general, soil 

productivity of Gicumbi decreases year by year due to rainfall erosion caused by terrain and as 

a result of the overexploitation of land due to population pressure and lack of organic manure. 
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II.2. DESCRIPTION OF THE SOCIO-ECONOMIC ENVIRONMENT 

RULINDO DISTRICT 

Socioeconomic situation of RULINDO District 

 

Almost the entire population of the district of Rulindo lives of agriculture, although practiced in 

archaic manner. Food crops found in the area are mainly: beans, sweet potato, cassava, 

sorghum, corn, peas and wheat. It has also vegetable crops such as tomatoes, cabbages, 

carrots and eggplants. The passion fruit is the main fruit crop available in the district. Two cash 

crops are found in the district area: tea and coffee. 

 

As elsewhere in the country, livestock was decimated during the war and the genocide of 1994. 

Despite the efforts undertaken by some stakeholders to develop again the livestock, the public 

always evokes the lack of livestock as being closely linked to the reduction of agro-pastoral 

production. Veterinary clinics are under-equipped and lack of means of transport, technicians in 

place are unable to cover the full extent of their area of assignment. 

 

Different sectors of the district have literacy centres, nursery schools, primary schools, training 

centres for youth (CFJ), high schools and a higher institute in Tumba. Most learning centres 

are in poor conditions and shows a lack of equipment, some of them are to be rehabilitated and 

/ or be extended or construct new ones. 

 

Rulindo district currently has one hospital, 15 health centres (an estimate of over 17,000 

inhabitants per health centre), 6 doctors and 141 nurses. The lack of medical personnel in all 

health facilities and even, sometimes inadequate and the lack of housing has hindered 

performance in terms of health services in the district. 

 

The problem of water shortage in the district of Rulindo remains crucial. The population of this 

district has difficulties in accessing to clean water due to the insufficient number and position of 

topographic sources and water supply in such a way that the majority of people travel more 

than 4 km in search of water. Statistics show that for a total of 467 sources, only 131 are in 

good condition, 336 are to be rehabilitated and the district still needs to build 171 over 5 years.  
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The district of Rulindo is very poorly supplied with electrical energy, as only 0.2% of 

households are connected to the grid. Firewood is used in most households to meet their 

needs resulting in continued deforestation. 

Commercial activities Rulindo district do register enough progress in recent days. They mainly 

concern the flow of food products with a few items available in shops located in various trading 

centres of the district. Covered Markets have started to settle in the area and it is an asset for 

the promotion of trade in the local environment. 

 

Transport infrastructure and communication. 
 

The roads, their condition and density. 
 

The most commonly used communication in the district is the road. The district has access to 

39.3 km of asphalt road with 29.3km crossing between Nyarugenge district to the east and 

Gakenke district to the west. The remaining 10 km are the limit with the district of Gasabo. It is 

also crisscrossed by 67km of on asphalt roads considered national, 350.5km considered as 

regional and 1038.5km of local network roads. This gives an average of 2.6km per km2. 

However, the majority of these roads are made up of local roads which form 69.5% of total 

roads. 

The roads are in poor conditions as they represent over 80% of all roads. This is due to the fact 

that only 2.6% are paved and the rest not asphalted.  

 

Telephone services and ICT. 

Telephone services and ICT are very insecure in the district. Apart from a few mobile phones 

whose numbers are difficult to define, there are few telephones in the district. However, it 

should be noted where there is currently an adequate network of MTN Rwandacell and TIGO 

whose phones are the most commonly used in rural areas, since they do not require pulling 

wires to access communication.  

 

GICUMBI DISTRICT 

Population of Gicumbi district 

The total population in Gicumbi is 362 331 inhabitants with 172 144, or 47% are men and 190 

187, or 53% are women. The density is 437 inhabitants per km2. 
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Areas of human development. 

Health 

As elsewhere in Rwanda, the public health system is based on primary health care strategy. 

The geographical distribution of health facilities is satisfactory with an average of health center 

per sector. 

 

In the community of Gicumbi district, we find a ratio of a doctor and 15.4 paramedics per 100 

000 people against 1.8 doctors and paramedical 17.9 100 000 people at the national level, as 

elsewhere in Rwanda, much of the personnel (50.7%) are concentrated in the city and 

qualifications of the staff do not always match the needs of service. The formal private sector in 

health is still not widespread, except for some concentrated medical offices, especially in cities 

 

The traditional medicine (Tradi-practitioners, traditional birth attendants, etc.) occupies a large 

part in the health region. But everything remains to be redefined because often many confuse 

them with the charlatans who watch as looking for their own profits. 

 

Furthermore, as foreign aid has declined significantly recently in Rwanda from $ 20 million 

between 1994 and 1999 to less than $ 10 million in 1999-2000 (Vision 2020) and the Rwandan 

government in financing health, has increased from 2.2% of the national budget in 1997 to 

4.1% in 2000, rates are still very low compared to WHO recommendations (12% of the national 

budget) while the rate Inflation stabilized at 2.1%. (MINECOFIN, Department of Statistics, July 

2001.) 

 

The first causes of morbidity are respectively malaria, the parasites, skin diseases, trauma, 

malnutrition and problems gynecological - obstetric. The abortions are prominent among the 

reasons for hospitalization for gynecological problem Gicumbi district. The rate of assisted 

deliveries is only 38.6%.All health facilities have inadequate staffing in both quality and 

quantity. All health facilities have now integrated the system of mutual health organizations in 

their activities, but membership rates vary from one formation to another, ranging from 60 to 

89.5%. The average rate was 74.5% in April 2007. (Gicumbi district report, 2007). 

Habitat 

The habitat is a serious problem for the district of Gicumbi. In general, it is dispersed and 

further complicates the difficult access of the population to basic social services (health care, 
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drinking water, electricity, education,) and the development of communication. This mode of 

dispersed settlement has another drawback that is the excessive fragmentation of land and 

miniaturization of family farms, making these economically unviable. The population seems to 

understand all these constraints and remains open to the consolidation of a coherent policy will 

specifically be identified and serviced (sanitation, water and sanitation, education, electricity, 

roads, pharmacies, markets, etc ....). In the urban area of Byumba, the protocols of 

urbanization have not been met; the urban habitat is disorganized. 

 

Water and sanitation 

The hydraulic network of the district of Gicumbi is dense. The area has high altitude sources 

including the capture and conveyance by gravity can serve many families. There are also 

shallow sources that can be improved to feed the population. Overall the lack of access to 

clean water is still outstanding; the average access for the entire district is 1.582m away. 

 

Economic Development Sector. 

Agriculture 

Agriculture in the district of Gicumbi occupies over 90% of the population. The agricultural 

production system is characterized by the family farm, and remains farming for substance. This 

agriculture is dominated by food crops (beans, maize, sorghum, small weight, potato, wheat, 

vegetables, passion fruit, sweet potatoes, cassava, banana, soybeans, etc..) and two industrial 

crops namely coffee and tea. Agricultural tools available are practically limited to the hoe and 

the machete. 

 

Breeding 

In general, the district of Gicumbi we notice the lack of modern livestock infrastructure. As for 

improved pastures, the only area that stands out is Manyagiro sector in which vulnerable 

families received an improved cow an arithmetic mean of 60 acres of forage.  

Two veterinary clinics and 42 races for the entire district which seems very inadequate to the 

development of this sub-sector. Concessions for intensification inputs are very rare, and when 

they exist, they are rather empty. 

 

Beekeeping. 

Beekeeping is partially exploited using traditional techniques. The hives are mostly of wood 

(i.e. traditional) and are not well designed in a way that sometimes the swarms of bees often 
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die during periods of rain. The productivity is still low. 

 

Afforestation 

A commendable effort has been made but there is not enough because the forest area of the 

district represents 5%, while the objectives of MINAGRI / MINIRENA is 30%. Hence, 5% of the 

existing, private sector proportion is 76%, allowing one to hope definite improvement in the 

near future. 

Infrastructure 

Gicumbi district has a range of infrastructure in relatively good conditions which scattered 

throughout the district and administrative localities as detailed below: 

• Existence of the urban center (City of Byumba) 

• Existence of administrative infrastructures 

• Existence of the national electric lines (via Ntaruka) and foreign (via Kabare) 

• International asphalt road that joins Kigali and Gatuna 

• Existence of the inter-district and inter sectoral roads 

• Telephonic network existing (stationary and portable) 

• Existence of the farming agglomerations (imidugudu)  

 

Education 

Gicumbi district the following education levels for formal: the nine year basic education, 

secondary education, professional education, university education and functional elimination of 

illiteracy.  

The district of Gicumbi currently has 148 nursery schools, 90 nine year basic education schools 

including 3 that are privately owned, 27 secondary schools including 6 which are privately 

owned, 6 Youth Training centres commonly known as CFJ of which 1 only is publicly owned, 

173 Centres for illiteracy elimination and 2 Institutes of higher learning: Polytechnic institute of 

Byumba (IPB) and Higher Institute of Health of Byumba.  
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Land and housing 

The process of distributing land begins with preparing agglomerates because it was discovered 

that the essential infrastructure that can bring economic and social development must be 

brought to agglomerates so that people can get attracted to live there. 

According to MINALOC program, people should live in well arranged villages, because of that 

Gicumbi district prepared at least one village in each sector so that it can be used as 

exemplary to others and this village should be having all the essential socio-economic 

infrastructure. 

Gicumbi does not have a good town plan. The settlement, up to now, is still dispersed, the 

biggest number of the houses is not well constructed and they are dispersed on the slopes of 

the hills. It is a very small number of people that are living in agglomerates. 

This dispersed kind of settlement does not allow many people to easily get access to essential 

socio-economic infrastructure. And it also does not favor agriculture because it is not easy to 

cultivate or graze on scattered pieces of land. It does not allow access to land for agriculture 

and the problem of the cultivable land is very crucial in this district. 

In addition, dwelling houses are built in poor quality and nondurable materials. Most of these 

materials, in almost the whole district are made out of mud bricks with straw roofing. 

 

Industry 

The industrial sector is almost non-existent in Gicumbi district due to lack of essential 

infrastructure like electricity, water, and roads. However, a few processing units of agricultural 

products are in place with an aim of increasing the value of certain products like coffee that 

represent a considerable economic potential for the district.  

The art and craft industry is usually practiced at the level of associations and individuals. The 

major artisanal activities are masonry, shoe making, carpentry, pottery, brick making, joinery, 

hair dressing, weaving, watch, radio and bicycle repairing. 

The low capacity of organization and management of craftsmen, lack of raw materials, 

insufficient incomes, weak purchasing power, difficult in accessing foreign markets as well as 
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not having quality products that can compete on the international market are some of many 

factors which contribute to the lethargy of the arts and crafts industry.  

There is need to encourage foreign investors to invest in the district especially in the 

agricultural sector due to the soil fertility in the district and abundance of cheap labour. There is 

also need to encourage the population to use modern methods of technology in order to 

increase their productivity and hence improve their standards of living.  

Tourism 

The tourism sector in the district can be a source of employment to a big number of people. It is 

not yet well developed in the district in spite of its potential to create jobs and generate income. 

Yet the tourist attractions are available in the district whereby we find high mountains that offer 

beautiful panoramic views of the volcanoes. 

There are also several Hotels like Hotel Urumuli , restaurants and bars that can accommodate 

tourists. Although they are not many but plans are being put in place to build more and 

encourage investors to invest in this sector. There are also five centres of welcome at 

Rwesero, Karambo, Rukomo, pastoral Centre, and at the EER Diocese in Byumba. 

 

Trade 

Gicumbi district's trade is mostly practiced through shops, small bars, restaurants, and some 

other two small hotels. There are some markets amongst which some are well constructed 

others still operating from places that are not roofed in such a way that traders have to endure 

the rain and the sun that bothers them a lot and spoils their merchandise.  

There are even micro finance lending institutions and savings cooperatives that help people to 

access financial facilities. 

The district indulges in trade with the other districts that it shares the borders with especially in 

agricultural products. The district built and rehabilitated some markets and this helped greatly 

in improving trade within the district. Trade in the district is improving as more people 

participate in it. 

There is need, however, for well constructed markets so that traders can practice their trade 

better and trade would be generally improved in the district. The district is encouraging 

investors to invest in trade because there are profits especially in the agricultural sector.   
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III. POLICY, LEGAL AND ADMINISTRATIVE FRAMEWORK 

 

III.1. POLICIES RELEVANT TO THE SUBPROJECT 

 

A. Energy Policy 

The national policy goal is to meet the energy challenges and needs of the Rwandan 

population for economic and social development in an environmentally sound and sustainable 

manner. 

Since 1994, the energy sector as well as the overall economy has gone through structural 

modifications, where the role of the Government has changed, markets have been liberalised 

and private sector initiatives encouraged. Hence, the energy policy document has to take into 

account structural changes in the economy and political transformations at national and 

international levels. 

 

The national policy objective for the development of the energy sector is to provide an input in 

the development process by establishing an efficient energy production, procurement, 

transportation, distribution, and end-user systems in an environmentally sound manner. 

 

The Energy Policy, therefore, focuses on market mechanisms and means to reach the 

objective, and achieve an efficient energy sector with a balance between national and 

commercial interests. 

 

An interactive and participatory process between government, other stakeholders and relevant 

groups has been necessary as part of the formulation process in order to incorporate views of 

market actors and energy consumers to address the complex nature of the sector. 

 

Specifically, the energy policy takes into consideration the need to: 

 

(a) Have affordable and reliable energy supplies country wide; 
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(b) Reform the market for energy services and establishes an adequate institutional framework, 

which facilitates investment, expansion of services, efficient pricing mechanisms and other 

financial incentives; 

(c) Enhance the development and utilisation of indigenous and renewable energy sources and 

technologies, 

(d) Adequately take into account environmental considerations for all energy activities, 

(e) Increase energy efficiency and conservation in all sectors; and 

(f) Increase energy education and build gender-balanced capacity in energy planning, 

implementation and monitoring. 

 

Domestic energy demand has grown rapidly due to population growth and the increase in 

economic activities especially during the last ten years 

 

The vision of the energy sector is to effectively contribute to the growth of the national economy 

and thereby improve the standard of living for the entire nation in a sustainable and 

environmentally sound manner.  The mission of the energy sector is to create conditions for the 

provision of safe, reliable, efficient, cost-effective and environmentally appropriate energy 

services to all sectors on a sustainable basis. By fulfilling its vision and mission, the energy 

sector will contribute to social economic development, and in the long-term framework, poverty 

reduction. 

 

The national energy policy objectives are to ensure availability of reliable and affordable energy 

supplies and their use in a rational and sustainable manner in order to support national 

development goals. The national energy policy, therefore, aims to establish an efficient energy 

production, procurement, transportation, distribution and end-use systems in an 

environmentally sound and sustainable manner. 

 

Short and medium term priority policy actions 

The priority for Rwanda is to implement subprojects now, to overcome the current electricity 

crisis, to prevent the next electricity crisis, to tackle proactively the wood crisis, to begin to 

provide greater access to modern energy and to reduce reliance on petroleum products due to 

the oil price crisis.  Without implementation further capacity building and studies will have no 

value. 
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The management and institutional capacity has to continue to progress if these subprojects are 

to be delivered effectively and efficiently. This will require further external support and 

guidance. 

 

Several policy actions will be implemented in order to achieve the broad and specific objectives 

of this energy policy. Strategic financial interventions required to move forward the policy 

priority actions are indicated alongside the proposed actions. 

 

Below are the priority policy actions: 

• Meet the crisis of blackouts caused by delayed investment and drought 

• Provide economic power by developing the use of Lake Kivu methane, and by bringing 

on line more hydro power. 

• Enhance overall electrical infrastructure to meet demand growth and supply quality 

needs – generation, transmission and major distribution construction and rehabilitation. 

• Deliver a programme of rural electrification on the basis of enhanced distribution 

networks, micro hydro, and solar power.  

• Implement a wood and charcoal efficiency and substitution strategy to counter the 

deforestation crisis. 

• Continue steady progress to a viable electricity and gas sector, consistent with meeting 

social needs. 

• Commence utilisation of Kivu gas for other than power generation. 

 

B. Land Policy 

Apart from a few scattered land regulations, most of which date back to the colonial period, 

Rwanda has never had a proper land policy, a situation that enhances the existing duality 

between the very restrictive written law and the widely practised customary law, giving rise to 

insecurity, instability and precariousness of land tenure. 

 

The Rwandan Government, therefore, found it compelling and necessary to establish a 

national land policy that would guarantee a safe and stable form of land tenure, and bring 

about a rational and planned use of land while ensuring sound land management and an 

efficient land administration. 

 



44 

 

The following are the main obstacles that hinder the efficient management of land in Rwanda, 

necessitating the establishment of a national land policy that would guide the essential land 

reforms: 

 

• Strong pressure on the already spatially limited land resources by a rapidly growing 

population; 

• Domination of the agricultural sector which lacks any specialization in terms of human 

resources and equipment, and lack of alternative concrete and realistic options that 

would reduce the pressure on land resource; 

• A land tenure system dominated by customary law which favours land fragmentation, a 

practice which reduces further the size of the family farms which are already below the 

threshold of the average surface area that is economically viable; 

• A considerable number of landless persons who have to be resettled at all costs; 

• Scattered farming plots that are difficult to manage due to the scattered mode of 

human settlement; 

• Lack of a reliable land registration system that would guarantee the security of land 

tenure; 

• Weak and inadequate existing methods of land-use planning and land improvement 

(outline of land potential, land use and land development; reliable methods of soil and 

water conservation); 

• Disorderly and fraudulent land transactions, necessitating the establishment of 

regulations that would enable the authorities to give to the land a recognised market 

value that brings considerable profit to the Government Treasury; 

• Unplanned use of marshlands which, in spite of their good agricultural soil, cannot be 

wholly recovered for agricultural purposes, in view of the following factors: 

• Abundance of water which is necessary as a useful water reservoir; 

• The soil make-up, which does not lend itself easily to the current cultivation methods; 

• The biotic environment and biodiversity which should be protected at all costs; 

• The obvious poor coordination among various institutions which use with land to 

support their activities; 

Currently, the land tenure system in Rwanda operates in a dual legal system: On one hand, 

there is: the customary law, which governs almost all the rural land and promotes the 

excessive parcelling out of plots through the successive father-to-son inheritance system. And 
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on the other, there is the written law, which mostly governs land in urban districts and some 

rural lands managed by churches and other natural and legal persons.  This law confers 

several land tenure rights to individuals such as land tenancy, long term lease and title deeds 

(particularly in towns). 

On the whole, Rwanda’s land tenure system requires comprehensive reforms, from the 

elaboration of a national land policy to the establishment of a land law and land code, which will 

guide the judicious use and management of the land resource for the economy to be able to 

take off in such a way that our country is freed from the grips of poverty. 

 

In the perspective of the harmonious and sustainable development, the overall objective of the 

national land policy of Rwanda is to establish a land tenure system that guarantees tenure 

security for all Rwandans and give guidance to the necessary land reforms with a view to good 

management and rational use of national land resources. 

 

In Rwanda, there are currently two modes of land acquisition, namely acquisition according to 

customary law or conceptions, and acquisition according to the rules of the written law. 

According to custom, land ownership is held by whoever occupies the land first.  This rule has 

always been respected in our society. However, in modern times, land acquisition by 

occupation has become obsolete since all vacant land belongs to the State.  Likewise, the 

provisions of the decree-law No. 09/76 of 4th March 1976, article 1, stipulate that ‘all land not 

held under the written law and affected or not by customary law or land occupation belongs to 

the State’. 

 

Customarily, land rights are passed on from father to son through inheritance. Girls are 

excluded from inheritance of the family land from the father. Concerning inheritance rights of 

widows, the custom merely gives them the right to use the land that belonged to their deceased 

husbands. 

 

In its original customary conception, land was owned collectively.  Any disposal of land was 

therefore inconceivable, since such land was considered as family property that belonged to 

the ancestors, as well as to present and future generations.  

 

With the introduction of the subdivision of land into individual plots due to successive 

inheritance procedures, each family owner of a plot of land was considered as the real owner 
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of the plot, having the right to dispose of it as it wishes. However, Article 2 of the decree-law 

No. 09/76 of 4th March 1976 stipulates that nobody may sell off his land rights except with the 

written authorization of the Minister of Lands upon the recommendation of the Municipal 

Council where the land is located. 

In actual fact, ownership through prescription originates from the written law since traditionally, 

title deeds were unheard of Rwandans consider that once a right has been acquired or 

recognized, even customarily, it is indefeasible. This is why the many existing landless people, 

not having received any new land, continue to feel cheated and left out because they have no 

right over the land which they owned customarily over 30 years ago, since the law has fixed the 

time limit of acquisition by prescription to 10 years. 

 

Tenancy contracts of plots for building purposes for a 3-year period in urban areas. Long lease 

contracts of land for agricultural purposes for a period of 15 years or more in rural areas. Free 

assignment contracts in both rural and urban areas to natural or legal persons for social 

activities with real impact on the welfare of the people. Sale contracts and title deeds for plots 

that are built in urban areas. This is a system of land tenure by urban residents who first lease 

plots with the contractual obligation of developing them. The Ministry of Lands delivers the title 

deeds after confirming that the plots have been developed. Right of access: mode of land 

acquisition which is common for public institutions.  

 

Apart from the above-mentioned different modes of land acquisition and land ownership, there 

is the case of the landless people who live in rural areas and who must live from farming.  

These are mostly the refugees of 1959 who were forced into exile for political reasons and left 

their land behind.  These same refugees have now returned to their country and find 

themselves landless. They cannot claim back their previously owned land which has been 

occupied by other Rwandans who remained in the country, because the Arusha Peace 

Accords fixed the time limit for acquisition by prescription to 10 years. 

 

 

C. Land Law 

This organic law n° 08/2005 of 14/07/2005, determines the use and management of land in 

Rwanda. It also institutes the principles that are respected on land legal rights accepted on any 

land in the country as well as all other appendages whether natural or artificial. 
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Land is part of the public domain of all Rwandans; ancestors, present and future generations. 

With exceptions of the rights given to people, the state has supreme powers to manage all the 

national land, and this is done in public interest aimed at sustainable, economic development 

and social welfare, in accordance with procedures provided for by law. In that regard, it is the 

state that guarantees the right to own and use the land. The state also has rights to 

expropriation due to public interest, settlement and general land management through 

procedures provided by law and prior to appropriate compensation. 

 

This organic law protects equally the rights over the land acquired from custom and the rights 

acquired from written law. With regard to law, owners of land acquired from custom are all 

persons who inherited the land from their parents, those who acquired it from competent 

authorities or those who acquired it through any other means recognized by national custom 

whether purchase, gift, exchange and sharing. 

 

A land can be categorized urban and rural land (which is confined within boundaries of towns 

and municipalities established by law), individual land (composed of the land acquired through 

custom, written law which excludes public land or district, town, municipality and the City of 

Kigali land, the one acquired from competent authorities, purchased land, gift, exchange and 

sharing and state land ( which makes up the public domain consists of all the land  meant to be 

used by public or land reserved for organs of state services as well as national land reserved 

for environmental protection; 

 1° Land containing lakes and rivers as listed by an order of the Minister having water in his or 

her attributions;  

2° Shores of lakes and rivers up to the length determined by an order of the Minister having 

environment in his or her attributions starting from the furthest line reached by water depending 

on successive floods. This is not concerned with exceptional floods;  

3° Land occupied by springs and wells determined in accordance with an order of the Minister 

having water in his or her attributions;  

4° National land reserved for environmental conservation composed of natural forests, national 

parks, reserved swamps, public gardens and tourist sites ;  

5° State roads and their boundaries which were listed by the order of the Minister having 

infrastructure in his or her attributions;  

6° Land and buildings the administration reserved for public activities or the land used by 

public administration organs). 
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Under this law, registration of land a person owns is obligatory. An employee called the Land 

Officer who directs the land bureau, shall keep land registers and issues certificates approving 

ownership of land. 

Regarding land issues, he or she holds the power of the public notary and in regard to 

administration; he or she is supervised by administration of town, municipality or district in 

which the land he or she is responsible to register is located. 

 

Without prejudice to laws related to human settlement, general land organization and use, the 

landowner shall enjoy full rights to exploit his or her land in accordance with the existing laws 

and regulations. However, the laws stipulates that the landowner has no right over minerals 

and any other wealth underground; they belong to the State but the landowner is allowed 

before others to enjoy rights of their exploitation upon his or her request and if he or she is 

capable. 

 

Besides the rights that are enjoyed by the land owners, there some obligations that have to be 

full filled; unless it is considered to be necessary, the landlord shall not act against other 

people's rights.  

In that regard he or she shall not: 

1° refuse passage to his or her neighbors leading to their homes when there is not any 

other way; 

2° blocking water that is naturally flowing through his or her land from other persons' 

land above his or hers; 

3° refuse other people to draw water from a well found on his or her land unless he or 

she can prove that such a well has been dug or built by him or her. 

 

The law envisages penalties in case of non compliance of the obligations of the land owners. 

There exist Administrative penalties (requisition of degraded and the unexploited land, forceful 

confiscation of degraded and unexploited land, repossession of requisitioned land) and penal 

sanctions (payment of cash as fines). 
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III.2. ORGANIC LAW ON ENVIRONMENTAL PROTECTION AND MANAGEMENT 

 

The law sets out the general legal framework for environment protection and management in 

Rwanda. It also constitutes environment as a one of the priority concerns of the Government of 

Rwanda.  Under the fundamental principle on national environmental protection policy 

develops national strategies, plans and programs, aiming at ensuring the conservation and use 

of sustainable environmental resources. 

 

The law gives right to every natural or legal person in Rwanda to live in a healthy and balanced 

environment. They also have the obligation to contribute individually or collectively to safeguard 

country’s natural, historical and socio-cultural heritage. 

 

The framework of the law on the protection and management of natural resources centres on 

avoiding and reducing the disastrous consequences on environment. It measures result from 

an environmental evaluation of policies, programs and subprojects, aimed at preventing the 

consequences of such activities. 

 

The principle of sustainability of environment and equity among generation emphasizes human 

beings at the core of sustainable development. They therefore, have a right to a healthy and 

productive life in harmony with nature.  They must so as to equitably meet the needs of the 

present and future generation. 

 

The protection and management of environment is currently registered in the environmental 

organic law that has been published in the official Rwanda newspaper in April 8th 2005. 

 

Under the article 65 put, Rwanda Environment Management Authority (REMA) is the institution 

charged with the responsibility of ensuring environmental protection by demanding for EIA 

studies to be undertaken before subprojects are executed. 

 

The present organic law has the following objectives: 

• To protect human and natural environment; 
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• To establish fundamental principles of management and protection of environment 

against all forms of degradation so as to develop natural resources and to fight all 

kinds of pollutions and nuisances; 

• To improve the living conditions of the population while preserving ecosystems   and 

available resources; 

• To ensure sustainable environment and resources as well as rational and sustainable 

use of resources, taking into account the equality between the present and future 

generations; 

• To guarantee to all Rwandans an economically viable, ecologically rational and socially 

acceptable development; 

• To establish the precaution principle in order to reduce the negative effects on 

Environment and ensure the rehabilitation of degraded areas. 

 

Chapter IV of the Organic Law Article 67 clearly calls for the need to subject subprojects to 

mandatory Environmental Impact Assessment. 

Article 3: States that every person has the duty to protect safeguard and promote environment. 

The States shall protect, conserve and manage the environment. 

Article 67: Further specifies that every subproject shall be subjected to environmental impact 

assessment prior to its commencement. It shall be the same for programs, plans and policies 

likely to affect the environment. Specific details of subprojects referred to in this Article shall be 

spelt out by the order of the Minister in charge of environment. 

Article 68: 

The Environmental Impact Assessment (EIA) shall include at least the following:  

• A brief description of the subproject and its variants.  

• Analysis of direct and indirect foreseeable consequences on the environment.  

• Analysis of the initial state of the environment.  

• Measures envisaged reducing, preventing or compensating for the consequences.  

• Reasons for the choice.  

• A summary of requisitions from clause1 to 5 of this article;  

• A definition of the evaluation and monitoring methods used regularly and  

environmental indicators before (initial state), during and after implementation of   
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• the subproject or, as the case may be, at the final evaluation stage of the 

subproject;  

• A financial evaluation of measures recommended preventing, reducing or 

compensating for the negative effects of the subproject on the environment and 

measures for regular monitoring and control of relevant environmental indicators.  

 

Article 69: 

States that the analysis and approval of environmental impact assessments is done by the 

Rwanda Environmental Protection Authority or any other person given a written authorisation. 

The subproject promoter shall pay a levy which shall be assessed from the amount invested or 

to be invested, excluding the amount of operating cost. The assessment of this levy shall be 

fixed by law establishing the National Fund for the Environment. The impact study shall be 

done at the expense and under the responsibility of the promoter.  

 

The Organic Law also puts in place the National Fund of the Environment in Rwanda 

(FONERWA). The composition, the working and the assignments of these institutions will be 

determined by particular laws.  

 

The article 66 of the Organic Law on the environment specifies that it has created, to the level 

of the Provinces, of the City of Kigali, of the Districts, the Cities, the Sectors and the Cells, 

Committees responsible for the conservation and the protection of the environment. The 

composition, the working and the assignments of these committees will be determined by 

Decree of the prime minister.  

 

Title IV of Article 67 of the Organic Law requires that the execution of Policies, Plans and 

Subprojects must be subject to mandatory EIA studies to identify the potential adverse impacts 

they could have on the environment. 

 

Further to this through the Ministerial Decree, a list of all the subproject that must be subjected 

to mandatory EIA has been put in place under article 30 of the Organic Law which stipulates 

that works of public or private construction as roads, dams etc must be subjected to EIA 

studies. 
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Article 69 of the Organic Law further specifies that the EIA studies undertaken must be 

submitted to REMA for approval and the studies must be undertaken at the proponent’s 

expense. 

 

III.3. ENVIRONMENTAL CLEARANCE PROCEDURES 

 

REMA has now developed the EIA regulations which provide a guideline and requirements for 

EIA in Rwanda.  According to these new regulations Sub Article 1 makes it mandatory for all 

the subprojects listed under schedule I to be subjected to a full scale EIA.  The Sub Article 

further states that : 

  

Sub Article 1) No environmental authorization shall be granted by the Authority for any 

subproject in Schedule I to these Regulations if no environmental impact assessment has been 

submitted to the Authority in accordance with the provisions of these Regulations. 

 

Sub Article 2) states that any subproject listed under Impact Level III of Schedule I to these 

Regulations shall require a full environmental impact assessment by the preparation of an 

environmental impact report, unless the Authority refuses permission. The expansion of 

distribution network in Kigali City that involves construction of substation and electrical lines is 

in this category and thus must be subjected to full scale EIA. 

 

Public Hearing Process 

Article 47: The Authority shall on receipt of the developer’s environmental impact report, 

arrange for a public hearing to take place within twenty (20) working days from the first day of 

public notification, at which relevant Lead Agencies, local governments, civil societies and 

concerned members of the public may comment on the environmental impact report and 

express views on impact of the proposed development. The Authority shall cover all costs 

incidental to the public hearing. 

 

Article 48: All subprojects classified under Impact Level III shall be subjected to a public 

hearing prior to the decision-making process. 
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III.4. INTERNATIONAL LEGISLATIONS RELEVANT TO THE SUBPROJECT 

Rwanda is a signatory to a number of conventions on sustainable development and is a 

member of various bilateral and multilateral organizations. Some of the relevant development 

partners in this subproject are the World Bank and a number of United Nations agencies.   

 

World Bank Environment and Social Safeguards Policy 

World Bank Operational Policies (OP) and Bank Procedures (BP) Environmental Assessment - 

BP4.01 and OP 4.01 (January 1999 all of which require environmental assessment of 

subprojects proposed for World Bank financing to help ensure that they are environmentally 

sound and sustainable. 

 

The World Bank provides guidance on EIA requirements through the Environmental 

Assessment Sourcebook (World Bank 1994) which includes sectoral guidelines. The World 

Bank EIA process is implemented through a set of Operational Policies/Directives whose 

primary objective is to ensure that Bank operations do not cause adverse impacts and that they 

“do no harm”. These safeguard policies are grouped into Environment, Rural Development, 

Social Development and International Law.  

 

The following safeguard policies have been considered in this EIA.  

 

Environment 

OP/BP 4.01 Environmental Assessment (January 1999)  

Environmental Assessment is one of the 10 safeguard policies of the World Bank.  The World 

Bank Environment and Social Safeguard Policy aims at improving decision making, to ensure 

that subproject options under consideration are sound and sustainable, and that potentially 

affected people have been properly consulted. 

 

The World Bank's environmental assessment policy and recommended processing are 

described in Operational Policy (OP)/Bank Procedure (BP) 4.01. The World Bank system 

assigns a subproject to one of three subproject categories, as defined below: 

 

Category A: An EIA is normally required because the subproject may have diverse significant 

impacts (subprojects in this category are forestry, large industrial plants, irrigation and 
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drainage, mineral development (including oil and gas), pipelines (oil, gas, and water), 

resettlement, rural roads, tourism, urban development, large transmission lines, etc.).  

 

Category B: A limited environmental analysis is appropriate, as the subproject may have 

specific environmental impacts. Subprojects in this category include agro-industries (small 

scale), aquaculture & marine culture, small industries, mini-hydropower station, public facilities 

(hospitals, schools, housing complexes, rural electrification, telecommunications, small-scale 

tourism, rural water supply, etc.  

 

Category C: Environmental analysis is normally unnecessary, as the subproject is unlikely to 

have significant environmental impacts. Subprojects in this category include education, family 

planning, nutrition, institutional development, technical assistance, etc.  

 

OP/BP 4.04 Natural Habitats (June 2001)  

Supports the conservation of natural habitats and the maintenance of ecological functions as a 

basis for sustainable development. The Bank does not support subprojects that involve the 

significant conversion or degradation of critical natural habitats.  

 

Rural Development 

 

OP 4.36 Forests (November 2002)  

Aims to reduce deforestation and enhance, through sustainable economic development, the 

environmental and social contribution of forests. The Bank does not support subprojects which 

involve significant conversion or degradation of critical forest areas or related critical natural 

habitats.  

 

Social Development 

 

OP/BP 4.11 Physical Cultural Resource (July 2006)  

Cultural property is defined to include both remains left by previous human inhabitants (e.g. 

middens, shrines) and unique natural environmental features such as canyons and waterfalls. 

The Bank does not support subprojects that will significantly damage non-replicable cultural 

property and assists only those subprojects that are sited or designed so as to prevent such 

damage.  
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OP 4.10 Indigenous Peoples (July 2005)  

Indigenous peoples in particular geographical areas are identified by having: a close 

attachment to ancestral territories and to the natural resources in these areas; self-identification 

and identification by others as members of a distinct cultural group; an indigenous language, 

often different from the natural language; presence of customary social and political institutions; 

and primarily subsistence-oriented production. 

The Bank’s objective is to ensure that indigenous peoples do not suffer adverse effects from 

Bank financed subprojects and that they receive culturally compatible social and economic 

benefits. Effectively the World Bank requires a subproject to develop a program for addressing 

issues based on the informed participation of the indigenous people themselves. Any 

subproject that affects indigenous peoples is expected to include components or provisions 

that incorporate an “Indigenous Peoples Development Plan”.  

 

OP/BP 4.12 Involuntary Resettlement (December 2001)  

Details involuntary resettlement, emphasizing the severe economic, social and environmental 

risks, if unmitigated. It ensures that the population displaced by a subproject receives benefits 

from it and also covers those with usufruct or customary rights to land or other resources taken 

for the subproject. The Operational Policy is specifically inclusive, ensuring that all those 

affected both directly and indirectly by subproject developments are compensated as part of 

the subproject. Affected population, include those with income derived from informal sector and 

non-farm activities, and from common property resources. The absence of legal title does not 

limit rights to compensation.  

 

The World Bank’s Policy objectives urge that involuntary resettlement be avoided whenever 

possible. If unavoidable, displaced persons need to:  

 

• Share in subproject benefits,  

• Participate in planning and implementation of resettlement programs, and  

• Be assisted in their efforts to improve their livelihoods or standard of livings or at least 

to restore them, in real terms, to pre-displacement levels or levels prevailing prior to 

the beginning of subproject implementation, whichever is higher.  

 

OP 17.50 Disclosures  
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This Policy details the Banks requirements for making operational information available to the 

public. The Bank reaffirms its recognition and endorsement of the fundamental importance of 

transparency and accountability to the development process. In addition, timely dissemination 

of information to local groups affected by the subprojects and programs supported by the Bank, 

including nongovernmental organizations, is essential for the effective implementation and 

sustainability of subprojects.  

 

Rwanda has ratified the following international conventions and protocols pertaining to the 

environment and which are of relevance to the Subproject:  

 

• United Nations Framework Convention on Climate Change, 1992  

• Basel Convention on the Control of Transboundary Movements of Hazardous Wastes 

and their Disposal adopted on 22 March 1989  

• Bamako Convention on the Ban of the Import Into Africa and the Control of 

Transboundary Movement and Management of Hazardous Wastes within Africa, 

adopted 30 January 1991  

• Convention on Biological Diversity, 5 June 1992  

• Convention on the Protection of World Cultural and Natural Heritage ratified 1997.  

• Convention on the Means of Prohibiting and Preventing the Elicit, Import, Export and 

Transfer of Ownership of Cultural property ratified 2003. 

• Ramsar (wetlands) Convention  
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IV. SUBPROJECT ALTERNATIVES 

 

This chapter describe and examine the various alternatives available for the sub-subproject. 

Alternatives examined during the study included site and route alternatives, on-grid 

electrification, and finally a No Subproject alternative was also assessed to determine the 

impact of this No Subproject Scenario.  

 

IV.1. ANALYSIS OF ALTERNATIVES 

 

A. Alternative Routes 

An analysis of alternative routes was undertaken through mapping and involvement of all the 

stakeholders in this selection process. At the end of this process, alternative routes and 

location of the substation were selected among the possible ones, based on the following 

general sitting criteria (which are related to economic and environmental values):  

 

1. Proximity of existing lines; 

2. Avoidance of restricted zones ;  

3. Distance from zones of landscape value;  

4. Distance from mountain edges, preference for valley routings;  

5. Distance from residential areas;  

6. Route with constant slope;  

7. Minimisation of infrastructure crossing (e.g. roads, other power lines, etc.).  

 

B. On-Grid Electrification 

Provide on-grid electrification. This is the alternative that is proposed by this subproject. 

Through this all target beneficiaries will be provided with electricity from the existing grid 

system. The subproject is expected to significantly reduce demand for firewood, as this is the 

primary source of heating and lighting in these communities. This alternative will contribute 

positively to improving the lives of the target communities through reduced exposure to smoke, 

improvement of existing electricity infrastructures, improvement in living conditions, increased 

communication via use of mobiles and opportunities for seeking alternative livelihood options. 

Local government institutions will also benefit through reduced time and money spent on 
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sourcing firewood from local communities, as well as increase in accessibility to information 

through various media sources, internet and improved communication.  

 

C. No Subproject Alternative 

A No Subproject alternative would primarily mean that the status quo will be maintained and in 

a sense the environmental impacts (adverse) will not occur if the existing old distribution lines. 

However the positive benefits will be forgone in terms of providing more access to electricity to 

the populace of the subproject area which would have in turn spurred and contributed to 

economic growth. 

 

IV.2. COMPARISON OF ALTERNATIVES 

 

The second alternative “providing improved on-grid electrification for the proposed 

beneficiaries” is the most feasible in the country, the positive environmental benefits, and most 

importantly because this is what the local communities prefer. The third alternative of “no-build” 

is not feasible because electricity is included as a measure of development in a village and 

therefore is always given high priority in the list of developmental activities for any district 

Development Plan. While there will be no environmental cost from this alternative, with 

increasing population it is expected that the demand for fuel wood will increase each year, 

putting very heavy pressure on the already dwindling forest resource.   
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V. ANTICIPATED ENVIRONMENTAL IMPACTS AND MITIGATION 

MEASURES 

 

The subproject being a national development agenda in the energy sector has immense 

benefits that could save the country losses in terms of power rationing and frequent outages. 

However poor planning of the subproject could also affect the environment that supports a 

significant number of Rwandese through the subproject potential hazards that the subproject 

could pose to the public, pollution of water resources and atmospheric resources. 

 

V.1. POSITIVE IMPACTS 

Positive impacts of these subproject are various and diverse in nature. They range from 

employment opportunities, to wealth creation, industrialization, improvement in service delivery 

to technology transfer and capacity building.  

 

Socio-economic Benefits 

The positive impacts are numerous and wide-ranging. The benefits of the subproject for 

domestic supply and use in small-scale businesses and in access to electric power for schools 

and public services are evident. In the rehabilitation phase there will be temporary employment 

opportunities for local contractors and those who will be employed or supply services and 

provisions for workers and to contractors. Within the respective subproject areas there will be 

opportunities for petty trading and small business service provision along the power line routes. 

 

Significant social benefit will come through employment generation and safer more efficient 

operation of key services, through provision of electricity access to the villages along the 

existing distribution lines served by the subproject and the substation. Potential beneficiary 

enterprises affected by and contributing to regional socio-economic transformation will be small 

industries and other agricultural processing businesses which need electricity. 

 

The long-term direct positive impact is therefore in access to reliable new electricity supplies, 

which will lead to better provision and easier management of goods and services, and enable 

new facilities for processing and storage. There will be better availability and supply of safe and 
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clean water (which needs pumping); data management with computers is made possible and 

communication facilities like internet will be increased, as also charging for mobile phones; 

also, electric lighting adds to security at night and enables extended opportunities for work and 

study. 

 

Electricity access increase would support overall investment in education and strengthen the 

ongoing effort of capacity building to overcome critical constraints in the implementation of 

development programmes. Essential to this effort would be power supply to health facilities for 

the installation of cold storage facilities for the safe transportation and storage of vaccinations 

and other vital medications.  

 

As a consequence the quality of life and extent of economic opportunity will be changed for the 

better. Social and environmental costs associated with the use of firewood and others means 

of lighting will be reduced and there may be a more limited requirement for firewood cutting and 

collection. 

 

On employment the subproject expects to employ local casual and skilled labor on-site. This is 

exclusive of indirectly employed people who will provide support and related services including 

those trading in foodstuff for the workers on site and construction personnel during the site 

preparation phase of the subproject. At this point, the number of women workers or those 

directly affected by the subproject who could be employed is unknown but EARP will advise 

that this group of persons be given priority. 

 

Environmental Benefits 

Increased distribution of electricity to the subproject area population will ease the pressure on 

the use of fuel wood that is rampant in the area and in effect would help to conserve the fragile 

and diminishing forest cover of the country by providing an alternative source of energy. 
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V.2. SCREENING OF POTENTIAL ENVIRONMENTAL IMPACTS AND MITIGATION 

MEASURES. 

 

The table below presents the anticipated environmental impacts, corresponding mitigation 
measures related to the pre-construction, construction and operation phases of subprojects. 
Mitigation measures for pre-construction and operation phases shall be implemented by 
EWSA/EARP while those for construction phase shall be implemented by contractors. 
 
 
Impact Description Mitigation Measures EARP 

Subcomponent 
Type 

Preconstruction   
Land acquisition for substation 
construction, overhead line installation 
and upgrading of urban/rural grid and 
loss of income due to acquisition of 
agricultural land and plantation forests. 

Resettlement Plans (RP) detailing compensation schemes, 
grievance mechanisms, monitoring and evaluation plan, and 
institutional arrangements will be prepared and implemented 
consistent with GOV and ADB requirements. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 

Land acquisition will require relocation of 
some households. 

Prior to any site works, EWSA and MININFRA shall 
undertake compensation and relocation in coordination with 
affected families and local authorities. 

Construction/Rehabilitation 
of Conventional 
substations 

 
Disturbance to agricultural land uses 
through permanent and temporary land 
acquisition 

Carry-out detailed design of ROW and towers in a way that 
minimizes disturbance to agricultural land. Utilize tower 
designs that minimize ROW width and land use impacts. 
Adjust power line span length to avoid specific tower pad 
impacts. 
 
As far as practical, schedule construction works to take place 
after crop harvesting 

Construction/Rehabilitation 
of Conventional 
substations 

 

Safety risks due to presence of UXO EWSA/EARP shall engage qualified organizations to remove 
UXOs prior to site works. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 

Lack of consultations with local 
authorities on route selection 

During FS and detailed design, EWSA/EARP and MININFRA 
shall coordinate with local authorities regarding selection of 
suitable alignments for transmission and distribution lines to 
ensure minimal impacts to affected communities. 

Construction of Medium 
and low voltage overhead 
transmission lines 

Construction   
Vegetation clearing for construction of 
new conventional substations and 
provision of buffer zones for high voltage 
lines 

EWSA/EARP shall coordinate with affected families and 
local authorities for compensation of trees lost following 
Government/AfDB policies 
 
Contractors shall confine vegetation clearing within required 
area, unnecessary cutting of trees shall be prohibited 
 
As much as possible, contractors shall undertake vegetation 
clearing through manual methods. Use of herbicides shall be 
prohibited. 
 
Contractors shall replant disturbed sites 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 

Increased exploitation of forest products Workers shall be prohibited from hunting and gathering other 
forest products 

Construction of Medium 
and low voltage overhead 
transmission lines 

Direct discharge of construction run-off Run-off and drainage control shall be provided in Construction/Rehabilitation 
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may cause siltation of watercourses. 
Improper storage and disposal of 
excavation spoils, wastes and other 
construction materials could adversely 
affect water quality and flow regime. 

construction areas to avoid siltation of nearby watercourses.  
 
Sediment laden construction water will be 
discharged into settling ponds prior to final 
discharge, if practical.   
 
Earth, stones and solid wastes will be 
Properly stockpiled and disposed of so that these do not 
block canals, rivers and creeks in the vicinity of the 
subproject sites. 

of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of  GIS 
Facilities 

Flooding of adjacent areas Proper drainage shall be installed to avoid flooding of 
surrounding properties. 

Construction/Rehabilitation 
of Conventional 
substations 

 
Improper storage and handling of fuel, 
lubricant and other hazardous 
substances could contaminate soil and 
water. 

Fuel and other hazardous substances shall be stored in 
roofed, concrete-lined and bunded areas. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Installation of GIS 
Facilities 

 
Oil leaks during replacement of old 
transformers. 

Prior to replacement, old transformers shall be carefully 
checked to ensure that there are no oil leaks. 
 
In case oil leaks occur, abatement and clean up measures 
shall be immediately implemented by the contractor to avoid 
contamination of soil and water resources. 
 
Handling, storage, transport and disposal of old transformers 
shall be undertaken following national and local regulations. 
Required permits shall be secured by the contractor. 

Construction/Rehabilitation 
of Conventional 
substations 

 

Elevated noise and dust emission levels 
may be experienced by nearby 
households and other sensitive 
receptors. 

The following measures will be implemented to minimize 
impacts to local communities during construction: 
 
- Provision of cover on haul trucks transporting filling 
materials, gravel, excavated soil and other construction 
materials, 
access roads shall be regularly cleaned to keep these free 
from debris 
 
- Water spraying on exposed areas near residential and 
commercial areas to suppress dust emission, 
 
- Proper maintenance of equipment and use of mufflers, as 
appropriate, to minimize noise, 
 
- Speed restrictions for trucks and vehicles shall be enforced 
to minimize dust and noise emission 
 
- Scheduling of noise generating activities during daytime, as 
much as possible, to avoid disturbance to nearby 
communities; if evening construction is necessary, affected 
households and groups should be notified beforehand 
 
- Ensure all vehicles and equipment are properly maintained 
to meet emission standards and are covered by valid 
operating permits 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
Facilities 

Disruption to traffic movements may 
occur due to construction- related 
activities. 

Proper coordination with local authorities regarding traffic 
flow supervision and diversion shall be made.   
 
Road closures and corresponding 
schedules as well as posting of traffic advisory signs to 
minimize traffic build-up shall be implemented in coordination 
with local authorities. 
 
Design travel routes for construction vehicles to avoid areas 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
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of congestion Facilities 
Irrigation canals in adjacent agricultural 
land, dykes may be damaged during 
construction. 

Any damage to irrigation channels shall be immediately 
repaired and damages shall be compensated, as 
appropriate. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 

Access roads used during transport of 
construction materials and equipment 
may be damaged. 

Restoration of damaged roads shall be undertaken upon 
completion of construction. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
Facilities 

Failure to restore temporary construction 
sites. 

All temporary construction sites will be cleared of debris and 
structures, ground shall be leveled (as necessary), 
revegetated (as necessary) and restored before turning over 
to communes and households. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
Facilities 

Possible conflicts with and/or disruption 
to local community 

If construction worker camps are required, select the 
locations in consultation with local authorities. 
 
Train workers on suitable interactions with local community 
including prevention of transmissible diseases. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 

Health risks due to unhygienic conditions 
at workers’ camps. 

Basic medical care shall be provided at camp sites. 
 
Workers shall be provided with potable water supply and 
hygienic sanitation facilities. 
 
Proper storage as well as regular collection and proper 
disposal of solid wastes shall be implemented. 
 
Health and safety orientation shall be conducted for 
construction workers. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
Facilities 

Safety hazards during construction Workers will be oriented on safe practices and shall be 
provided with appropriate personnel protective gear (e.g., 
safety shoes, hard hats, safety goggles). 
 
There will be provision for adequate protection to the general 
public, such as safety barriers and warning signs in 
construction areas. 
 
Appropriate lighting shall be installed in construction areas 
when works occur after dark 

Construction/Rehabilitation 
of Conventional 
substations 
 
Construction of Medium 
and low voltage overhead 
transmission lines 
 
Installation of GIS 
Facilities 

Operation   
Flooding of adjacent areas Drainage facilities within and around the substation site shall 

be properly designed and constructed to avoid flooding of 
surrounding properties during operation phase. 

Construction/Rehabilitation 
of Conventional 
substations 

 
Safety hazards An emergency response plan, adequate fire-fighting facilities 

and proper training of employees on fire prevention and 
control shall be provided. 
 
Unauthorized persons shall not be allowed within plant 
premises and adequate warning signs shall be provided. 

Construction/Rehabilitation 
of Conventional 
substations 
 
Operation of GIS Facilities 
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Impacts to water quality due to sewage 
generation 

Toilets with septic tanks at office facilities shall be provided. Construction/Rehabilitation 
of Conventional 
substations 
 
Operation of GIS Facilities 

 
Pollution due to use of herbicides Use of herbicides to control vegetation height within the right 

ofway shall be prohibited 
Construction of Medium 
and low voltage overhead 
transmission lines 

Soil and water contamination due to 
leaks of hazardous substances 

PCB-containing equipment shall not be used. 
 
Power companies shall secure hazardous substance 
management permit prior the operation. 
 
Leaks shall be repaired immediately and waste oil shall be 
stored and disposed of consistent with applicable laws and 
regulations. 
 
There shall be provisions for concrete-lined transformer bays 
as well as drainage and oil-water separator to handle spills, 
leaks and oily water run-off that could emanate from the 
transformers. 

Construction/Rehabilitation 
of Conventional 
substations 

 

Gas leaks during operation could pose 
hazards to the environment and plant 
personnel 

Substation equipment containing SF6 is gas-tight. The plant 
will be equipped with continuous gas monitoring apparatus 
such that any leakage would be discovered at an early stage 
and shall be repaired immediately. 
 
In case of leaks, inhalation of SF6 is non- toxic but may 
cause asphyxiation when oxygen level in the air is low. 
Provision of adequate ventilation throughout the plant 
premises will prevent this condition. 
 
A manual on safety procedures during operation and 
maintenance of the GIS facilities shall be developed and 
corresponding training of plant personnel shall be carried out 
prior to operation. 

Operation of GIS Facilities 

 

V.3. SUBPROJECT DECOMMISSIONING 
 

Decommissioning of the subproject will involve dismantling and removing all the structures of 

the substation sites, dismantling the supporting infrastructure (towers) and all those structures 

that were associated with this subproject implementation. Some of the impacts of this 

subproject phase are similar to those that have been discussed during rehabilitation and 

operational phase.  

 

But there are those impacts that are specific to subproject decommissioning after the 

subproject life is over.  After the subproject decommissioning, the proponent will be required to 

rehabilitate the site to its former status or near what it was before the subproject was 

commissioned. EWSA will be responsible for preparing the decommissioning plan because it is 

the proponent and as specified by the Organic Law, the subproject proponent remains 

responsible for this. As per the regulations of REMA the proponent will bear the costs for 

decommissioning and site rehabilitation.  
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