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0. BACKGROUND 

The Government of Rwanda, in its effort to sustain economic growth, has increased and 

stabilised the power production since the severe power shortages in 2004. However, 

infrastructure bottlenecks in the urban areas and limited access in the rural areas have 

emerged as a significant constraint. One of three major strategic objectives of the Economic 

Development and Poverty Reduction Strategy (EDPRS 2008-2012) is to expand access while 

also improving the quality and lowering the cost of economic infrastructure – especially 

transport, power, and communications. The Government of Rwanda (GoR) also exercises a 

strong leadership role in donor coordination and has begun to work with donors on a clearer 

division of labour by identifying areas of individual donor comparative advantage.  

In connection with the mentioned strategy, the Government of Rwanda through Energy, Water 

and Sanitation Authority (EWSA) is embarked on a country-wide Electricity Access Program 

to realize the primary EDPRS target for the electricity sector of tripling access by 2012 to about 

16 percent of households and at least 50 percent of identified public institutions in health, 

education and local administration. This will require about 160’000+ with new grid connections, 

and will also include efforts to reach rural consumers and service providers currently off the 

national grid.   

In this regard, EWSA has established a new Electricity Access Scale-up Roll-out Program 

(EARP) as a part of its corporate structure. The program will be implemented within the 

framework of a Sector Wide approach (SWAp) to encompass all donors active in the sector 

under one common sector investment program. The overall investment envelope for the first 

SWAp time (2009-2013) is estimated at $378 million, for the program period covered by the 

Prospectus that has been endorsed by all the Partners and key sector institutions in Rwanda, 

including EWSA. 

 

The prospectus outlines the overarching spatial least cost rollout plan and priority connection 

targets through the medium term, the rollout strategy and the financing policy platform for the 

EARP. Additionally, the EARP implementation will be subject to a monitoring, evaluation and 

results framework as well as the oversight and accountability process of regular reviews as 
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agreed with the energy sector working group (SWG), chaired by Ministry of infrastructure 

(MININFRA) on advice from the partners. 

A number of development partners so far committed to support the program including World 

Bank IDA, World Bank GEF/ESMAP CEIF, African Development Bank, BADEA, OFID, Saudi 

Funds, Netherlands, Japan, and others. 

It is in this regard that Rwandan Government through its cooperation with IDA applied for grant 

to undertake the construction of transmission and distribution lines in Gicumbi (19km of MV 

15kV and 19 km of LV to have a total of 1140 new connection) and Gikomero (79 km MV 30 kV 

and 42km of LV to have a total of 3895 new connections) areas.  
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I. DESCRIPTION OF THE PROJECT 

I.1. INTRODUCTION  

This is a rural electrification project which is in the context of the effort of the Ministry of 

Infrastructure to meet the national Economic Development and Poverty Reduction Strategy 

(EDPRS) target to increase access to electricity on a national scale, and to supply reliable and 

affordable energy to Rwandan householders. This lack of electricity in some parts of rural 

areas caused concentration of economic activities in urban areas, causing a lot people to shift 

from nearby centres for green pasture.  

 

The electricity access roll-out program aims at increasing connections, boost economic 

activities all over the country, direct and indirect creation of jobs and raise off-firm jobs. The 

ongoing EARP will enable energy sector stakeholders to connect at least 16% of the population 

or 350,000 customers to the grid by 2012. It is in this regard therefore that remote areas have 

been identified to benefit this grant.  

 

Currently, the Rwandan transmission system is composed of 370 km 110 kV and 70 kV lines 

linking the southern substation Mururu II to Gikondo as well as the 70 kV line from Jabana to 

Rwinkavu. The transmission system has also eleven 110kV substations, and four 70kV 

substations that supply all Country.  

According to the high energy demand the Rwandan generated electricity needs to be 

transmitted and distributed to the beneficiaries. It is in this line that there is a need of the 

construction of transmission and distribution lines in Gicumbi and Gikomero areas. 

 

I.2. OBJECTIVES OF THE PROJECT 

The purpose and objectives of this project are as follow: 

• Reducing poverty through increase of electricity access rate by direct or indirect job 

creation 

• Reduce CO2 emissions from kerosene by providing clean electric energy 

• Uplift living standards in the targeted areas as investors have been limited by having 

no electricity guarantee 

• To reduce the use of charcoal which result in deforestation and end up causing soil 

erosion 
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• To create foundation for other infrastructure like ICT infrastructure and other 

investments that require electricity. 

 

I.3. PROJECT ACTIVITIES 

The project components shall consist of the construction of 19km of MV 15kV and 19 km of LV 

in Gicumbi to have a total of 1140 new connection and 79 km of MV 30 kV and 42km of LV to 

in Gikomero to have a total of 3895 new connections. 
 

The Works will consist of: 

• Construction and installation of MV and pole mounted transformer substation in along the 

transmission line in the subproject area 

• Construction and installation of LV lines and poles along the distribution line in the 

subproject area 

• Transportation of line building materials from Kigali to the Contractor’s warehouse on site 

• Storage and management of the materials in the warehouse 

• Line and topographic surveys, profile calculations and calculation of structures and 

detailed plans for pole and cables 

• Providing as built drawings of the lines. 

• Arrangement of system shut-downs and outage notifications 

• Testing and commissioning of works 

• Inventory of damaged items in transit 
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I.4. CONSTRUCTION PROGRAMME  

Lot 1

Proposed Construction Program

Month

Task

Submit Detailed Program

Line Profiling MV

Line Profiling LV

Order Materials

Material Delivery

Construction

Service Connections

Final Handover

121 2 3 4 5 6 7 8 9 10 11 13

 

 

Lot 2

Proposed Construction Program

Month

Task

Submit Detailed Program

Line Profiling MV

Line Profiling LV

Order Materials

Material Delivery

Construction

Service Connections

Final Handover

1815 16 171 2 3 4 5 6 7 8 9 10 11 12

 

 

I.5. TECHNICAL DESCRIPTION  

Description of Works 

This Part of the document will give a detailed explanation of the works to be completed. The 

MV networks will mainly be constructed with 12m wood poles.  Where anchoring of poles with 

a stay is not possible, or where the excavation for the stay will result in high expropriation cost, 

unsupported concrete poles will be used.  The correct design strength for the pole must be 

calculated, and the correct foundation type must be used. 

Allowance is made or some 14m wood and steel poles for special needs.   

Conductors used include 35/6 and 70/12 and 120/20 mm² ACSR. 

MV construction will be insulated on 30kV, although the Gikomero feeder (Lot 1) will be 

operated on 15kV. 
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Low Voltage lines will be constructed with ABC conductor on 9m wood poles. 

The installation of service connections and split prepaid meters are included in the Contract. 

Prepaid meters will be supplied by EWSA. 

The transformer sizing as well as LV and MV conductor sizing was done by means of a load 

forecast study and load flow analysis and is assumed to be accurate. The Contractor must 

report any instance where this information seems to be inaccurate due to actual consumers to 

be connected on the network. 

The overall project plan is shown in figure 1 below.   

For Lot 1, the total distance of MV line is 19km of MV line and 16km total of LV line.   

For Lot 2, 76km MV and 107km LV ABC cable must be installed. 

Line Profiling 

The proposed line route is indicated in ArcGIS software. This route is an indication of the route 

to be surveyed by the Contractor.  The positions of LV lines and transformers are given as 

accurate as possible and final surveying of this must be done by the Contractor.  Conductor 

sizes were calculated in the preliminary design and the information is available from the ArcGIS 

database. 

A number of poles with different strength specifications, as well as strain insulators are 

included in the BOQ.  The Contractor must design the lines to fall within the specifications of 

this equipment as far as possible. 
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Figure 1: MV Line Route 

 

General Technical Specifications 

Scope 

This section covers the general technical specifications for the electrical part of the works and 

consequently describes the supply, installation and commissioning of all the electrical 

equipment for the 30kV/15kV/400V networks in Rwanda. Where the specification refers to 

items not required for the project, the specific clauses shall be ignored. 

Environmental Data 

The project is located in an area of Rwanda with a climate characterized as sub-tropical to 

tropical. 

The following summarised climate data will form the design data for the working conditions of the 

equipment: 

Air Temperatures: 

Maximum outdoor temperature   +40°C 

Lot 2: 30kV 

Lot 1: 15kV 
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Minimum outdoor temperature   +  5°C 

Maximum daily average temperature +30°C 

Annual average temperature    +20°C 

Rainfall 

Annual average rainfall     1,500mm 

Solar Radiation 

Maximum solar radiation    5,200 W/m² 

Isokeronic Level 

Average       70 days/year 

Altitude       > 1,500m 

Air Humidity: 

Maximum at +35°C     95% 

Wind: 

Maximum wind velocity     40 m/s 

Maximum Sustained Wind speed  29m/s 

Safety Precautions 

The contractor shall work strictly in accordance with the safety precautions of the Rwandan 

Government. The contractor shall take all the necessary precautions to ensure the safety of 

personnel when working on or near live electrical equipment.   The Contractor shall notify the 

Engineer in advance of all switching or disconnecting of HV equipment. 

The contractor shall hold monthly safety meetings and minutes of such meetings must be 

forwarded to the engineer. 

Quality Assurance 

The supplier shall provide current certification showing the manufacturer’s compliance with ISO 

9000 or equivalent national standard. 
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Packing and Shipping 

Packing 

All equipment, including accessories, shall be packed and securely clamped against movement 

in robust, wooden, non returnable packing cases to ensure safe transit from the manufacturer's 

works to the work sites.  

All equipment be handled with due care. Specifically, poles shall not be bound together, they 

shall not be dragged along the ground and hand cant hooks, pole tongs and other pointed tools 

shall not be applied to the ground line section of treated poles. The packing shall provide 

suitable protection against all climatic conditions prevailing during transport and on site. 

Equipment or material liable to deterioration by sea water, moisture, or ingress of foreign 

matter shall be totally sealed in strong polythene bags. 

All accessories shall be carefully packed so that they are fully protected during transport and 

handling operations and in storage. 

Internal surfaces of loose accessories shall be sealed off by means of gaskets and blanking off 

plates. Equipment and surfaces liable to deterioration due to condensation shall be protected 

by packs of silica gel or other approved desiccant. 

The manufacturer or supplier may be consulted on the adequacy of warehousing arrangements 

and he or she shall be required to accept responsibility for the advice given, in so far as these 

arrangements may have a bearing on the behaviour of the equipment in subsequent service. 

Poles shall be securely clamped against movement to ensure safe transit from the supplier’s 

facilities to the site. All accessories (such as wood plugs) shall be carefully packed so that they 

are fully protected during transport and handling operations and while in storage. 

Shipping or Inland Transportation 

The contractor shall be responsible for the shipping of all plant and equipment supplied from 

abroad to the ports of entry and for the transport of all goods to site and for all the costs and 

expenses resulting from it, including customs clearance, offloading, warehousing and 

insurance. 

All transport accessories, such as riding lugs, jacking pads, blanking off plates, etc. shall 

become the property of EWSA. 

Each consignment shall be accompanied by a fully detailed shipping or inland transportation 

list in a sealed waterproof envelope.  One copy of each information list shall be sent to EWSA 

prior to dispatching. 
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Hazardous Substances 

The supplier shall submit safety data sheets for all substances used in the preservative 

treatment of the poles.  These substances shall be classified in accordance with the European 

Union SI 426: European Communities (dangerous substances) (classification, packaging, 

labelling and notification) regulation, 1992, or any subsequent amendment. 

The Contractor shall give an assurance that there are no other substances classified as 

hazardous with the poles supplied. The supplier shall accept responsibility for the disposal of 

such hazardous substances, should any be found. 

The Contractor shall also be responsible for any injury resulting from the use of hazardous 

substances. 

STANDARDS AND SPECIFICATIONS 

LOW VOLTAGE AERIAL BUNDLE CABLES (600/1000V) 

The present specification is applied to the isolated aerial bundled cables (twisted cables) for 

rated voltage U0/U equal to 0.6/1 kV, with a cross-linked polyethylene (XLPE) insulating sheath 

and intended for overhead low voltage lines. 

This specification fixes the characteristics of these isolated twisted cables and defines the tests 

to which they shall comply. 

 

CABLE DESIGN 

Conducting cores 

The core of conductors has a circular stranded cross-section. 

The wires of the support core neutral conductor are in aluminium-silicon-magnesium alloy.  

Core of conductors other than neutral messenger is carried out in aluminium wires with purity 

at least equal to that corresponding to 1350 code in conformity with IEC 60889 standard. 

The presence of weldings on the elementary wires of the stranded core is tolerated, but when 

one considers the whole of the wires of the support neutral, two consecutive weldings must be 

distant at least 50 m. 
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 Insulating sheath 

The insulating sheath is an extruded sheath in black colour reticulated polyethylene. It must be 

possible to withdraw it easily. 

In the case of neutral messenger, a paper-type separator can be applied to the core. 

For phase conductors, the presence of a separator is optional, but when there is one separator, 

it must be coloured in the mass and must be the same on all the twisted cable cores. 

 

SPECIFICATIONS 

Characteristics of the conducting cores 

The aluminium wires used for manufacturing of phase conductor cores of abc cables without 

neutral messenger shall present before wiring, a tensile strength at least equal to 120 MPa. 

 

The aluminium alloy wires used for conducting cores manufacturing of the support core 

neutral must present before wiring, the following characteristics: 

 Nominal diameter of wires: 3.15 mm for the 54,6 mm² for the neutral messenger 

 Linear expansion rate: 23.10-6 per degree Celcius 

 Modulus of elasticity: 62.000 MPa 

 

600/1000V GENERAL PURPOSE LV CABLES 

The cable design offered for use at L.V. shall meet the following requirements. 

Conductors 

The conductors shall conform to IEC-228.  Refer to Table 1 for conductor type and size. 

Insulation 

Cable insulation shall consist of polyvinyl chloride, PVC. Insulation thickness shall conform to 

IEC-502.  

Armouring 

Armouring shall be applied helically forming a layer of galvanised steel wire over an inner 

covering.  Armour shall comply with the requirements of IEC 502, Clause 11. 
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Oversheath 

All cables shall have a black coloured P.V.C. oversheath, which shall be embossed at 

regular intervals as per Clause 12.4 of this specification. 

Core Identification 

Individual cores shall be colour coded as per Table 1. 

CABLE OVERSHEATH 

The following requirements apply to 600/1000V cables. 

The thickness of PVC oversheaths shall be in accordance with IEC 502. 

PVC oversheaths shall be of a heat, moisture, and sunlight resistant material that is fire 

retardant and low acid emitting when subjected to the temperature limits of the underlying 

insulation.  Solutions to which the oversheath is resistant shall include petrol, oil, acids and 

alkalis. The oversheath shall contain a termite, insect and rodent repellant of a permanent 

nature. 

 

LV SERVICE DROP CABLES 

This specification establishes the technical characteristics of single phase LV concentric power 

cables for overhead service drop with nominal voltage 0,6/1 kV.  This cable is self supported 

type. Metal shall be copper. 

The cable will be installed aerially between pole top and house meter. 

 

CABLE DESIGN 

Circular stranded hard drawn copper phase conductor, XLPE insulated with identified neutral 

and bare earth conductors arranged cencentrically around it, polyethylene sheathed 600/1000v 

service connection cable. Nylon ripcord laid under sheath 

Characteristic requirements  

Phase cores constitution: Circular stranded hard drawn copper phase conductor, 

XLPE insulated 

Neutral conductor: bare or isolated wires arranged concentrically around insulated 

phase conductor,   
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Communication pilot cores:  a pair of isolated communication pilot cores to allow 

using the service drop cable with split prepayment meters. The pair of 

communication cores shall be isolated in proper colour of insulating matter, 

different from color of neutral wires insulation matter. 

Outer sheath: Polyethylene sheathed 600/1000v house service drop cable with Nylon 

ripcord laid under sheath. 

 

CONDUCTOR CHARACTERISTICS 

Conductor characteristics shall be in conformity with the standard of reference.  

The conductor will be delivered completely lubricated including the external layer with a neutral 

grease with respect to aluminium.  

This grease must be in conformity with the requirements of standard NFEN 50.326; its 

dropping point (“point de goutte”) must be at least equal to 105°C. 

 

15KV DISTRIBUTION TRANSFORMERS 

This specification establishes the technical characteristics of Three-phase 15KV/BT 

conventional overhead distribution transformers for distribution overhead network. 

STANDARDS 

The equipments shall comply with this specification and the following standards: 

IEC 60076 : power transformer,  

or 

ANSI/IEEE C 57.12.90: Test code for liquid immersed distribution power and 

regulating transformer 

ANSI/IEEE C 57.12.80: Power and Distribution transformer 

ANSI/IEEE C 57.12.00: Liquid-immersed distribution Power and regulating 

transformer,  
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30KV DISTRIBUTION TRANSFORMERS 

This specification establishes the technical characteristics of Three-phase 30KV/BT 

conventional overhead distribution transformers for distribution overhead network. 

STANDARDS 

The equipments shall comply with this specification and the following standards: 

IEC 60076 : power transformer, 

Or 

ANSI/IEEE C 57.12.90: Test code for liquid immersed distribution power and 

regulating transformer 

ANSI/IEEE C 57.12.80: Power and Distribution transformer 

ANSI/IEEE C 57.12.00: Liquid-immersed distribution Power and regulating 

transformer. 

 

TRANSFORMER LV DISTRIBUTION BOX 

LV DB 

LV equipment shall be housed in a Galvanized box with two hinged doors and lockable latch.  

The cost for padlocks shall be included in the LV DB price. 

Mounting of the box shall be by means of fixing it to two (2) lengths of suitably sized Galvanized 

angle iron mounted between the poles below the transformer for the new pole mounted 

transformers. 

 The box shall have an insulated neutral busbar connected to the neutral bushing but insulated 

from the body to a basic insulation level of 1000V. 

 The box shall have a gland plate to accept 2 x 95mm² 4 core armoured copper cables from the 

transformer LV bushings. 

 A reliable earthing terminal, having a clamping screw or nut, for connection to an earth conductor 

suitable for the fault condition specified shall be provided.  The diameter of the clamping 

screw/nut shall be M12 or greater and shall be connected to the HV earthing system. 

Phase rotation will be indicated in the door of this box. 
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15KV SURGE ARRESTORS 

This specification establishes the technical characteristics of arresters designed to protect 

equipment and used to limit overvoltages on the distribution overhead network. 

STANDARDS 

The arresters shall comply with this specification and the following  standards : 

IEC 60099-4 : Surge arresters - Part 4 : Metal-oxide surge arresters without gaps for a.c. 

systems. 

Or 

ANSI/IEEE C-62-11: Arresters for AC power circuits. 

CHARACTERISTICS OF NETWORK 

The arresters will be installed on the 3 wires overhead network with isolated neutral: 

Nominal voltage of network     :  15   KV. 

Maximum voltage of network     :  16.5   KV. 

Frequency              :  50   Hz 

 

30KV SURGE ARRESTORS 

This specification establishes the technical characteristics of arresters designed to protect 

equipment and used to limit overvoltages on the distribution overhead network. 

STANDARDS 

The arresters shall comply with this specification and the following  standards : 

IEC 60099-4 : Surge arresters - Part 4 : Metal-oxide surge arresters without gaps for A.C. 

systems. 

Or 

ANSI/IEEE C-62-11 : Arresters for AC power circuits. 
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30KV INSULATED FUSE CUTOUTS 

This specification establishes the technical characteristics of MV fuse cutout for overhead 

distribution network operated on 15kV or 30kV, but insulated on 30KV. 

STANDARDS : 

Cut outs  shall comply with this specification and the following  standards : 

ANSI/IEEE C-62-11 : Arresters for AC power circuits. 

ANSI C 37.41: IEEE Standard Design Test for High Voltage Fuses, Distribution 

Enclosed Single Pole Air Switches, Fuse and Accessories. 

 or  

IEC 60282-2 :  High Voltage Fuses. 

IEC 61109 : Insulators for overhead lines – Composite suspension and tension 

insulators for a.c. systems with a nominal voltage greater than 1 000 V – 

Definitions, test methods and acceptance criteria. 

WOOD POLES 

The present technical specification concerns the supply of wood poles intended for the 

construction of electrical distribution (Medium voltage and low voltage) overhead lines 

regardless of their rated voltage. 

NORMATIVE REFERENCES 

The following standards are applicable to the present specification 

NFC 67-100 : wood pole for overhead lines-specifications. 

EN 12490 : Durability of wood and wood-based products — Preservative-treated solid 

wood — Determination of the penetration and retention of creosote in treated 

wood 

EN 12465 : Wood poles for overhead lines- Durability requirements 

EN 12479: Wood poles for overhead lines-Sizes- Methods of measurement and 

permissible deviations 

EN 12510 : Wood poles for overhead lines-Strength grading criteria 



22 

 

EN 50423-1 : Overhead electrical lines exceeding AC 1 kV up to and including AC 45 

kV – Part 1 : General requirements – Common specifications 

EN 12511: Wood poles for overhead lines- Determination of characteristic values 

EN 60652 : Loading tests on overhead line structures 

EN 12509 : Timber poles for overhead lines-Test methods- Determination of modulus 

of elasticity, bending-strength, density and moisture content 

SABS 754 (latest version): Eucalyptus poles, cross-arms and spacers for power 

distribution and telephone systems 

 

Any other international standards guaranteeing for this type of material a quality higher or 

equal to the standards above mentioned are also accepted. 

NB: Wood Poles proposed according to SAS Standard shall have at least the minimum 

pole characteristics required by NFC 67 100. 

PRESERVATIVE TREATMENT 

Wood specie and preservative treatment:  

The adopted treatment process shall be compatible with the proposed wood specie, in 

accordance with NFC 67 100 standard or equivalent. The supplier shall indicate the proposed 

specie and adapted preservative treatment in its offer. 

Freshly felled poles are accepted as well as dried poles. The preservative treatment 

process shall be adapted to each of both cases, in accordance with NFC 67 100 or 

equivalent. 

For dry poles, drying minimum period of time shall be at least 6 months for the smallest 

poles. 

 

CONCRETE POLES 

The present technical specification concerns the supply of Prestressed Concrete poles 

(PCP) intended for the construction of electrical distribution (Medium voltage and low 

voltage) overhead lines regardless of their rated voltage. 
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NORMATIVE REFERENCES 

The following standards are applicable to the present specification 

EN 12843 : Precast concrete products Masts and poles 

NFC 67 – 250: Prestressed Concrete poles 

NFC 67 – 220: Supports for overhead lines- Concrete poles of Class D and E  

Any other international standards guaranteeing for this type of material a quality higher or 

equal to the standards above mentioned are also accepted. 

  

STEEL POLES 

This Technical Specification covers the technical characteristics of welded round conical steel 

poles (“tubular”) used in overhead distribution systems, regardless of their rated voltage. 

STANDARDS: 

The following standards are applicable for the present specification: 

EN 10025: Hot rolled products of structural steel 

EN 10149 : Hot-rolled flat products made of high yield strength for cold forming 

EN 10079 : Definition of steel products 

NFA 35 - 503 : Steel for galvanization by hot immersion. 

ISO 1461: Hot dip galvanized coatings on fabricated iron and steel articles - 

Specifications and test methods. 

ISO 14713: Protection against corrosion of iron and steel in structures - Zinc and 

aluminium coatings - Guidelines. 

Any other international standards guaranteeing for this type of material a quality higher or 

equal to the standards above mentioned are also accepted. 

 



24 

 

SETTING OUT AND ERECTION 

General 

Wayleaves and right of access facilities, subject to the requirements of landowners and tenants 

will be provided by the Employer, but the Contractor will be responsible for the provision of 

access routes or tracks along the line routes to enable him to carry out the erection of the 

transmission line. 

The Contractor will be provided with a set of plans showing the routes of the transmission lines 

and any setting out details which may be required.  The terminal points at ends of each line will 

be indicated by the Engineer. 

The Contractor shall set out the route of the line determining the alignment and the co-

ordinates of all terminal and turning points.  The work shall be undertaken by competent 

surveyors who are familiar with the requirements and working conditions. 

The route shall be pegged on the centre-line by means of steel pins positioned every kilometre, 

or such smaller distance as may be required to provide intervisibility between intermediate 

points.  Each turning point shall be pegged and referenced by providing four additional steel 

pins, giving a means of relocating should the turning point marker be displaced or removed.  

Each turning point position and reference system shall be recorded on a field distance.  The 

fourth peg shall be placed in any convenient location and recorded.  Where distinctive features 

are present these shall be recorded also.  The steel pins shall be 16mm diameter and not less 

than 750mm long, and shall be driven into the ground to leave 50mm protruding. 

At overhead line or telephone crossings where the line being surveyed crosses between two 

poles or structures, the conductor height shall be assumed to be an imaginary straight line 

connecting the uppermost attachment point on the two poles or structures and not the actual 

height of any conductors at the crossing point. 

Field sketches of all power and communication line crossings shall be made at the time of 

setting out, show the general disposition of conductors, insulators and earth wire.  The pole 

height to the upper attachment shall be measured accurately from the elevation datum. 
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Planting Depth 

Poles excavations shall normally be as follows: 

 

USE LENGTH (m) PLANTING DEPTH (mm) 

LV 9 1500 

MV 12 1700 

MV 13 1800 

MV 14 1900 

MV 15 2000 

 

Backfill and Compaction 

Backfilling and compaction of the hole shall be done in layers of not more than 200mm.  Each 

layer shall be compacted to the normal adjacent soil density or better.  Manual or mechanical 

means of compaction may be used.  Inspections of compaction density shall be done by the 

Engineer. 

All excavated material must be returned in the foundation, and no material should be left over. 

Pegging of Structure Positions 

The Contractor shall be responsible to ascertain the correctness of structure positions on site 

according to the drawings and shall, where so required, re-measure and determine positions in 

conjunction with the Engineer.  The co-ordinates for each pole shall be accurately measured 

and the type of structure, i.e. strain, intermediate, etc, shall be noted. 

The as-pegged as well as the as-built information shall be submitted to the Engineer in both 

hardcopy and ArcGis software format. 

Network poles must be available to every consumer stand after construction allowing an 

average of 4 consumer connections per pole.  The network shall stop within 40m of each 

house in the zone under construction. 
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Site Preparation 

The Contractor will be responsible for the pruning or complete removal of trees where 

necessary along the routes of overhead lines. 

Where trees are to be removed, the Contractor shall completely uproot the relevant trees by 

means of a monkey winch or other approved methods, and stack them in a position approved 

by the Employer or Engineer.  All holes caused by such uprooting shall be filled by him to leave 

the site clean and tidy, all to the satisfaction of the Engineer.  Utmost care shall be taken when 

uprooting trees, as the Contractor will be responsible for all the claims due to any damage 

and/or injury caused by such uprooting of trees. 

Where the branches of trees are to be pruned, such pruning shall be neatly carried out in an 

effective and workmanlike fashion to the satisfaction of the Engineer. 

Unless specifically indicated otherwise herein or on the accompanying drawing, Tenderers 

shall allow in their tenders for: 

The removal of trees, except shrubs, with trunks within 5m from the nearest conductor along the 

routes of all lines. 

The pruning of all tree branches, along the routes of all lines, in such a way that no branch will 

project through a vertical plane parallel to and 3m from the nearest conductor, on the 

understanding that such branches of which the highest points are below 6m above ground level 

need not be pruned unless it is within 3m from any pole. 

Protection of Natural Vegetation 

The Contractor shall exercise proper care not to destroy damage or remove any natural trees 

and vegetation, except where he is instructed or given permission to do so in cases where it is 

unavoidable.  No trucks or plants shall be allowed to run over areas not specifically set aside 

for this purpose. 

The Contractor shall take care not to have field fires developing from his site.  He shall be 

responsible for any losses and claims, which could arise from field fires starting due to his 

negligence.  In the case of any field fires threatening the site, he shall give all assistance to 

protect the site against such fires from elsewhere.  The Contractor shall at his own expense do 

all the protection as described and shall not be specially paid for any fencing or fire breaks, etc. 

 

The following trees shall under no circumstances be uprooted or damaged in any way except 

with the consent of the Engineer: 
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Transvaal Ebony   Diospyros mespiliformis 

Baobab     Adansonia digitata 

Wild Fig     Ficus Capensis 

Cape Ash    Ekebergia Capensis 

Yellow woods     Podocarpus 

Stinkwoods     Ocotea Bullata 

Kiaat      Pterocarpus Angolensis 

Tambotie      Spirostachys Africana 

Cabbage Tree     Cussonia's 

 

CONSTRUCTION 

When the Contractor is about to commence work on any property he shall be responsible for 

ascertaining from the Engineer that the Wayleaves are in order and give the occupier of such 

property adequate notice of the commencement of the work. 

If the Contractor wishes to make a camp on any property he shall first obtain written permission 

to do so from the occupier of such property.  All staff shall be provided with badges indicating 

their employment by the Contractor and adequate supervision shall be employed to protect the 

interests of the occupier of the property. 

When the Contractor is about to carry out erection of the conductors or installation of earth 

electrodes or counterpoise along or across public roads, telegraph or telephone lines, railways or 

across power lines he shall be responsible for giving the requisite notice to the appropriate 

authorities of the date and time at which he proposes to perform the work. 

Where the local authorities and other public undertakings affected deem it necessary for the 

protection of the public and the assistance of traffic, to provide flagmen or watchmen or 

installation of warning lights, etc., the cost of such provision shall be borne by the Contractor. 

The Contractor shall be held responsible for any injury to the Public and damage to livestock due, 

in the opinion of the Engineer, to failure to comply with the above requirements. 
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In the event of any dispute or questions of damage or for the adequacy of provisions made for 

permanent or temporary replacement or repair, the Contractor shall at once inform the Employer. 
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II. DESCRIPTION OF THE ENVIRONMENT 

II.1. DESCRIPTION OF THE PHYSICAL ENVIRONMENT: METEOROLOGY, 

HYDROGRAPHY, GEOLOGY, RELIEF AND BIODIVERSITY 

 

This chapter gives background information of the project area as a whole then narrows down to 

project specific site in terms of its location, administrative set-up, climate, settlement patterns, 

and the major environment attributes, which will play a crucial role in the identification of 

impacts and influence the overall direction in the development of the project. 

 
Project Location  
 

The two projects are located in the Northern Province for Gicumbi lot and in Kigali City for 

Gikomero Lot. Further details are described below: 

 

 

GICUMBI DISTRICT 

Location and geographic data.  

Gicumbi district is one of five (5) districts of the Northern Province. It is located in the East of 

this province. Gicumbi district includes large parts of the old districts of Rwamiko, Rebero, 

Rushaki, Bungwe, Kisaro and the City of Byumba. Its area is 829 km2. The district includes 21 

sectors, 109 cells and 630 villages. The district lays due-north of Kigali, straddling the major 

road from Kigali to Kampala. It is a hilly district. 

The district includes the following limits: 

 

- North: From West to East, the district of Gicumbi respectively bounded by the Burera district, 

Rwandan-Ugandan border and the district of Nyagatare. 

- In the East: From North to South, the district of Gicumbi is limited by the districts of 

Nyagatare, Gatsibo and Rwamagana. 

- In the South: from East to West, the district of Gicumbi has the border with Rwamagana and 

Gasabo districts 

- To the West: from South to North, the district is limited by Gasabo, Rulindo and Burera 

districts. 
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Relief. 

The relief of Gicumbi district is very rugged with steep slopes where the altitude culminates at 

2500 meters. The valleys are deep and narrow. To the East, there are rather plains with 

altitudes ranging between 1 500 and 1 800 meters. To the South, Muhazi Lake has an altitude 

of 1500 meters and is the border between the two districts of Rwamagana and Gasabo 

 

Hydrography. 

 The major rivers in the district are: Mwange, Mulindi; Muturirwa, Walufu and Bulimba. Gicumbi 

district has also a few water supplies scattered here and there and likely to provide hydro-

electrical power. The flow of these rivers and supply systems varies seasonally. Despite this 

abundance of water sources, the district's population suffers from drinking water shortage, 

since most of these sources are in the lowlands (valleys) while the population prefers to live in 

the slopes and hilltops. Thus, conveyance of water by gravity is not possible and the 

installation of the pumps is expensive. Gicumbi district shares Lake Muhazi with other districts 

namely Gasabo, Gatsibo and Rwamagana. 
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The whole river system of the district of Gicumbi belongs to the Nile Basin. The density of the 

network is important in the West, the regime is torrential and rivers are often cut off from falls or 

rapids that can produce electrical energy. Several rivers and streams can have flooding during 

the rainy season and abruptly fall during the dry season, hence the difficulty to know exactly 

their flows. 

 

Gicumbi district has one lake; Muhazi. It has a large marsh with plenty of water. Exploitation for 

agricultural purposes is prohibited so as not to deplete water of Burera and Ruhondo districts. 

Despite all this rich hydro potential, the district of Gicumbi lacks drinking water. People live in 

the tops of the hills yet the water sources are in the shallow valleys. Because of the very 

rugged terrain, the piped water by gravity is rare. Water supply by pumping is very expensive 

and difficult to maintain. 

 

Agro-climatic zones. 

According to the classification of agro bioclimatic Rwanda (Agricultural Agenda 2003, soil 

map), the district of Gicumbi belongs to three agro-climatic zones: 

• In its north-south axis, from Kaniga sector to Rutare sector, the district is in the area of 

the highlands of Buberuka characterized by a very hectic terrain, a succession of steep 

hills separated by valleys, a high altitude varying from 1 800 to 2650 meters, rainfall 

varies from 1 200 to 1 564 mm, an average annual temperature of 15-16 ° C and land 

degraded by rain erosion. 

• In the East South axis, from Bwisige sector to Bukura sector there is the zone of 

plateau in the Est, characterized by a relief of less tormented interfluves of Muhazi-

Nyabugogo basin, an altitude ranging between 1 500 and 1 600 meters, an average 

annual rainfall of about 1000 mm and an average temperature of about 23 ° C. 

• And finally, in its western part, covering a  of big part of Mutete and Rutare sector is 

the area of the Central Plateau characterized by an interim relief, an altitude from 1 

600 to 1 800 meters, an average annual rainfall of 1000 to 1 100 mm and an average 

temperature of about 20 ° C. 

 

 

Climate. 
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The climate of the district of Gicumbi alternates between dry and rainy seasons with winds from 

the tropics and the monsoon from the Indian Ocean and Lake Victoria. The area of the eastern 

district enjoys a temperate climate with an equatorial average annual temperature of 20 ° C. In 

the region of high altitude, the annual average temperature average oscillates between 11 ° C 

and 15 ° C. Towards the altitudes of 2000 meters, the climate is cold and wet. 

 

In general, rainfall is abundant but irregular, sometimes improvised during the dry season. 

There are often major landslides during the long rainy season. In the mountainous area in the 

western part of Gicumbi district, the rainfall exceeds 1200 mm per year whereas the average is 

950 mm per year in the East 

 

Soils. 

Overall, the soils of the of Gicumbi district are kaoli soils which are dominated by shales, the 

mica and quartz. They are acidic (pH around 5) and have a high content of clay, well 

developed topsoil and an acceptable level of exchangeable bases.  

• The group of kaolin dominates quartz and shales with a high content of clay;  

• Soils derived from shales in fine silt with high water retention; 

 

The ferric-soils rest on a lateritic layer of varying thickness from which agricultural value 

depends on the state of conservation of the humus layer which is often very low, their vocation 

is often forestry and pastoral; 

 

• The ferric-soils and litho-soils on quartz rich in gravel and stones 

• The very stony soils on quartz for the sole purpose of forestry; 

• Organic soils of valleys with high agricultural potential but with very indispensable drainage, 

 

In all kaoli-soils, the ferric-soils have the high potential fertility provided that anti-erosion 

measures required by the very rugged terrain, save their humus layer. In general, soil 

productivity of Gicumbi decreases year by year due to rainfall erosion caused by terrain and as 

a result of the overexploitation of land due to population pressure and lack of organic manure. 

 

GASABO DISTRICT 
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Gasabo District is one of three districts of Kigali City and forms one of 30 such entities that are 

in Rwanda after the administrative reform of February 2006. With 15 sectors, 73 cells and 501 

villages (imidugudu), it follows from the merger of the former districts of Gasabo, Kacyiru, 

Gisozi, Kabuga (3 six sectors namely Gasogi, and Ndera Rusororo) Kanombe (Masoro sector) 

, Buliza (Cyunga sectors, Jabana, Kabuye and Ngiryi) Gasabo (Bumbogo sectors, Gasabo, 

Gacaca I & II, Gikomero, Gishaka, Jurwe Karama, Kayanga, Nduba, Sha, Shango, and 

Rubungo Rutunga).  

 

Gasabo is a district (akarere) in Kigali Province, Rwanda. Its capital is at Kacyiru, a village on 

the outskirts of the Kigali urban area. The district also includes large areas of the city itself, 

including Kacyiru, Remera, Nyarutarama and Kimihurura. 

 

It is located northeast of the City of Kigali, the Rwandan capital. It is bounded on the south by 

the district Kicukiro; to the north by the district and Rulindo Gicumbi; to the east by the districts 

of Rwamagana and west by the district Nyarugenge. It has an area of 429.2066 km ², and 

currently has 410 485 inhabitants.  

 

 

Due to this configuration, the District is a duality between rural and urban areas. The rural area 

accounts for more than 90% of the District, with a population representing 66%, which involves 

more effort in the field of urbanization and land use. 

 

The district of Kicukiro is situated to the South of Kigali city, the capital of Rwanda. The district 

is delimited to the, 

• South by the district of Bugesera, Eastern Province 

• West by the district of Nyarugenge, Kigali City 

• North by the district of Gasabo, Kigali City 

• East by the district of Rwamagana, Eastern Province 
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Source: DDP of Gasabo District (2010) 

 
Relief 

The terrain of Gasabo district is dominated by high altitude mountainse (1800 m), especially in 

rural areas. Gasabo District is also surrounded by watersheds and valleys. The District has 

small rivers in the valleys of areas with high hills. The only river worth mentioning in name is 

the Nyabugogo River which has its source in Lake Muhazi and drains into the river Nyabarongo 

after crossing wetland valley approximately 50 kilometres long and 1000 m wide.  

 

 

Flora and fauna 

Natural vegetation is almost nonexistent in Gasabo District. It was gradually replaced by 

artificial vegetation whose presence is the dominant eucalyptus tree species. However, some 

wild plants are found in the marshes and in small corners of uncultivated land. Depressions are 

occupied by natural vegetation composed of Typha fringe of papyrus and Cyperus latiforialius.  

 

In the hills, the natural vegetation there is especially herbs like hyparenia spp (imikenke) and 

eragnostis (inshinge). There are also various shrubs and savanna trees and the most dominant 

types are Albizia gummifera (imisebeya) mimosacées, including Acacia abyssinica (iminyinya).  
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As for wildlife, Gasabo district is characterized by a diversity of species of birds and small wild 

animals familiar to the type of vegetation in the District as well as fish species compatible with 

the aquatic environment of Lake Muhazi (tilapia, barbus, Clarias galiepunus, common carp, 

haprochromis,). 

 

Climatic zones 

Gasabo District has four seasons: two rainy seasons and two dry seasons alternately 

distributed as follows: 

• A short dry season: December, January, February 

• A great rainy season: March, April, May 

• A long dry season: June, July, August, September 

• A small rainy season: October, November 

 

The four seasons are the common features of climate in the country. The seasons are irregular 

and hence the boundary cannot be correctly predicted.  The rainy season may extend into the 

dry season and vice versa. The average temperature is 22 ° C and a rainfall between 900 and 

1150 mm of annually is experienced.  

 

Demographics 

  

Population of Gasabo District by sector 

Number of sector Population 2007 Area (Km2) Density (Km²) 2007 

Bumbogo 21289 60,0727 354 

Gatsata 33515 6,0156 5571 

Gikomero 16872 34,8095 485 

Gisozi 18452 8,4834 2175 

Jabana 27734 36,4359 761 

Jali 26509 37,4999 707 

Kacyiru 23648 5,8119 4069 

Kimihurura 35741 4,8758 7330 

Kimironko 44918 11,4356 3928 

Kinyinya 39649 24,5943 1612 

Ndera 23387 50,1650 466 
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Nduba 17983 46,7201 385 

Remera 26925 7,0307 3830 

Rusororo 30412 52,4736 580 

Rutunga 23451 42,7826 548 

Total 410485 429,2066 957 

Source; District Development Plan Gasabo 

 

The Sectors of Gatsata, Kimirunko, Kimihurura and Kacyiru have a higher density compared to 

other sectors are those in both urban and predominantly spontaneous neighbourhood. 

Furthermore, data from the census and the Integrated Household Survey of the District show 

that the population is predominantly young Gasabo with a proportion of persons under 45 years 

is about 80% of this result that it is the younger who migrate to urban areas.  
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II.2. DESCRIPTION OF THE SOCIO-ECONOMIC ENVIRONMENT 

 

GICUMBI DISTRICT 

Population of Gicumbi district 

The total population in Gicumbi is 362 331 inhabitants with 172 144, or 47% are men and 190 

187, or 53% are women. The density is 437 inhabitants per km2. 

Areas of human development. 

Health 

As elsewhere in Rwanda, the public health system is based on primary health care strategy. 

The geographical distribution of health facilities is satisfactory with an average of health center 

per sector. 

 

In the community of Gicumbi district, we find a ratio of a doctor and 15.4 paramedics per 100 

000 people against 1.8 doctors and paramedical 17.9 100 000 people at the national level, as 

elsewhere in Rwanda, much of the personnel (50.7%) are concentrated in the city and 

qualifications of the staff do not always match the needs of service. The formal private sector in 

health is still not widespread, except for some concentrated medical offices, especially in cities 

 

The traditional medicine (Tradi-practitioners, traditional birth attendants, etc.) occupies a large 

part in the health region. But everything remains to be redefined because often many confuse 

them with the charlatans who watch as looking for their own profits. 

 

Furthermore, as foreign aid has declined significantly recently in Rwanda from $ 20 million 

between 1994 and 1999 to less than $ 10 million in 1999-2000 (Vision 2020) and the Rwandan 

government in financing health, has increased from 2.2% of the national budget in 1997 to 

4.1% in 2000, rates are still very low compared to WHO recommendations (12% of the national 

budget) while the rate Inflation stabilized at 2.1%. (MINECOFIN, Department of Statistics, July 

2001.) 

 

The first causes of morbidity are respectively malaria, the parasites, skin diseases, trauma, 

malnutrition and problems gynecological - obstetric. The abortions are prominent among the 

reasons for hospitalization for gynecological problem Gicumbi district. The rate of assisted 
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deliveries is only 38.6%.All health facilities have inadequate staffing in both quality and 

quantity. All health facilities have now integrated the system of mutual health organizations in 

their activities, but membership rates vary from one formation to another, ranging from 60 to 

89.5%. The average rate was 74.5% in April 2007. (Gicumbi district report, 2007). 

Habitat 

The habitat is a serious problem for the district of Gicumbi. In general, it is dispersed and 

further complicates the difficult access of the population to basic social services (health care, 

drinking water, electricity, education,) and the development of communication. This mode of 

dispersed settlement has another drawback that is the excessive fragmentation of land and 

miniaturization of family farms, making these economically unviable. The population seems to 

understand all these constraints and remains open to the consolidation of a coherent policy will 

specifically be identified and serviced (sanitation, water and sanitation, education, electricity, 

roads, pharmacies, markets, etc ....). In the urban area of Byumba, the protocols of 

urbanization have not been met; the urban habitat is disorganized. 

 

Water and sanitation 

The hydraulic network of the district of Gicumbi is dense. The area has high altitude sources 

including the capture and conveyance by gravity can serve many families. There are also 

shallow sources that can be improved to feed the population. Overall the lack of access to 

clean water is still outstanding; the average access for the entire district is 1.582m away. 

 

Economic Development Sector. 

Agriculture 

Agriculture in the district of Gicumbi occupies over 90% of the population. The agricultural 

production system is characterized by the family farm, and remains farming for substance. This 

agriculture is dominated by food crops (beans, maize, sorghum, small weight, potato, wheat, 

vegetables, passion fruit, sweet potatoes, cassava, banana, soybeans, etc..) and two industrial 

crops namely coffee and tea. Agricultural tools available are practically limited to the hoe and 

the machete. 

 

Breeding 

In general, the district of Gicumbi we notice the lack of modern livestock infrastructure. As for 

improved pastures, the only area that stands out is Manyagiro sector in which vulnerable 
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families received an improved cow an arithmetic mean of 60 acres of forage.  

Two veterinary clinics and 42 races for the entire district which seems very inadequate to the 

development of this sub-sector. Concessions for intensification inputs are very rare, and when 

they exist, they are rather empty. 

 

Beekeeping. 

Beekeeping is partially exploited using traditional techniques. The hives are mostly of wood 

(i.e. traditional) and are not well designed in a way that sometimes the swarms of bees often 

die during periods of rain. The productivity is still low. 

 

Afforestation 

A commendable effort has been made but there is not enough because the forest area of the 

district represents 5%, while the objectives of MINAGRI / MINIRENA is 30%. Hence, 5% of the 

existing, private sector proportion is 76%, allowing one to hope definite improvement in the 

near future. 

Infrastructure 

Gicumbi district has a range of infrastructure in relatively good conditions which scattered 

throughout the district and administrative localities as detailed below: 

• Existence of the urban center (City of Byumba) 

• Existence of administrative infrastructures 

• Existence of the national electric lines (via Ntaruka) and foreign (via Kabare) 

• International asphalt road that joins Kigali and Gatuna 

• Existence of the inter-district and inter sectoral roads 

• Telephonic network existing (stationary and portable) 

• Existence of the farming agglomerations (imidugudu)  
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Education 

Gicumbi district the following education levels for formal: the nine year basic education, 

secondary education, professional education, university education and functional elimination of 

illiteracy.  

The district of Gicumbi currently has 148 nursery schools, 90 nine year basic education schools 

including 3 that are privately owned, 27 secondary schools including 6 which are privately 

owned, 6 Youth Training centres commonly known as CFJ of which 1 only is publicly owned, 

173 Centres for illiteracy elimination and 2 Institutes of higher learning: Polytechnic institute of 

Byumba (IPB) and Higher Institute of Health of Byumba.  

 

Land and housing 

The process of distributing land begins with preparing agglomerates because it was discovered 

that the essential infrastructure that can bring economic and social development must be 

brought to agglomerates so that people can get attracted to live there. 

According to MINALOC program, people should live in well arranged villages, because of that 

Gicumbi district prepared at least one village in each sector so that it can be used as 

exemplary to others and this village should be having all the essential socio-economic 

infrastructure. 

Gicumbi does not have a good town plan. The settlement, up to now, is still dispersed, the 

biggest number of the houses is not well constructed and they are dispersed on the slopes of 

the hills. It is a very small number of people that are living in agglomerates. 

This dispersed kind of settlement does not allow many people to easily get access to essential 

socio-economic infrastructure. And it also does not favor agriculture because it is not easy to 

cultivate or graze on scattered pieces of land. It does not allow access to land for agriculture 

and the problem of the cultivable land is very crucial in this district. 

In addition, dwelling houses are built in poor quality and nondurable materials. Most of these 

materials, in almost the whole district are made out of mud bricks with straw roofing. 
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Industry 

The industrial sector is almost non-existent in Gicumbi district due to lack of essential 

infrastructure like electricity, water, and roads. However, a few processing units of agricultural 

products are in place with an aim of increasing the value of certain products like coffee that 

represent a considerable economic potential for the district.  

The art and craft industry is usually practiced at the level of associations and individuals. The 

major artisanal activities are masonry, shoe making, carpentry, pottery, brick making, joinery, 

hair dressing, weaving, watch, radio and bicycle repairing. 

The low capacity of organization and management of craftsmen, lack of raw materials, 

insufficient incomes, weak purchasing power, difficult in accessing foreign markets as well as 

not having quality products that can compete on the international market are some of many 

factors which contribute to the lethargy of the arts and crafts industry.  

There is need to encourage foreign investors to invest in the district especially in the 

agricultural sector due to the soil fertility in the district and abundance of cheap labour. There is 

also need to encourage the population to use modern methods of technology in order to 

increase their productivity and hence improve their standards of living.  

Tourism 

The tourism sector in the district can be a source of employment to a big number of people. It is 

not yet well developed in the district in spite of its potential to create jobs and generate income. 

Yet the tourist attractions are available in the district whereby we find high mountains that offer 

beautiful panoramic views of the volcanoes. 

There are also several Hotels like Hotel Urumuli , restaurants and bars that can accommodate 

tourists. Although they are not many but plans are being put in place to build more and 

encourage investors to invest in this sector. There are also five centres of welcome at 

Rwesero, Karambo, Rukomo, pastoral Centre, and at the EER Diocese in Byumba. 

 

Trade 

Gicumbi district's trade is mostly practiced through shops, small bars, restaurants, and some 

other two small hotels. There are some markets amongst which some are well constructed 
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others still operating from places that are not roofed in such a way that traders have to endure 

the rain and the sun that bothers them a lot and spoils their merchandise.  

There are even micro finance lending institutions and savings cooperatives that help people to 

access financial facilities. 

The district indulges in trade with the other districts that it shares the borders with especially in 

agricultural products. The district built and rehabilitated some markets and this helped greatly 

in improving trade within the district. Trade in the district is improving as more people 

participate in it. 

There is need, however, for well constructed markets so that traders can practice their trade 

better and trade would be generally improved in the district. The district is encouraging 

investors to invest in trade because there are profits especially in the agricultural sector.   

GASABO DISTRICT 

 

Agriculture 

Agricultural activity is developed in the 8 rural areas of Gasabo. However with the expansion of 

the City there will be more and more loss in agricultural space. The land is relatively fertile and 

crops such as tomatoes, soybeans, sunflower, corn, coffee and vegetables have a comparative 

advantage for various reasons, including improved techniques for the production of tomato 

popularized by SORWATOM; proximity to the City of Kigali, which offers opportunities for 

vegetables; the proximity to factories washing coffee in Ndera. 

  

The priority crops are cassava, beans, sorghum and bananas. In small wetlands, there are 

vegetables such as cabbage, onions, tomatoes, eggplants and other legumes. The promotion 

of modern agriculture is not yet widespread in all sectors; only the introduction of radical 

terraces to prevent erosion is in progress. People's participation in this activity is estimated at 

75%. 

  

In the "Urban", there are small agricultural activities like growing vegetables carried by 

individuals in some portions of the wetlands. However, there are some marshes where you can 

organize and modernize agriculture with a few adjustments.  
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BREEDING 

Type of livestock practiced in the district are cows, goats, sheep, pigs, chickens, rabbits and 

guinea pigs. Farming practiced is extensive but a few farms where cows are raised exotic from 

Europe and South Africa. To improve profitability, artificial insemination of traditional cows is 

practiced. The cattle raised in barns represent 78% of all livestock present in Gasabo District. 

 

The NGO "send and Cow" is active in the District of Gasabo by training farmers and distributing 

improved livestock mainly cattle and goats. Some challenges reported in this area are poor 

integration of agriculture and livestock, the continued threat of animal diseases and pandemics 

and the low value of livestock products. 

 

Energy  

The main sources of energy used for cooking are: electricity gas, oil, firewood, charcoal and 

agricultural residues. Charcoal is the energy source most used in cooking in urban areas. This 

use is among the direct causes of environmental degradation in the country in general and the 

District of Gasabo in particular urging or forcing peasants to engage in disorderly exploitation of 

forests. For lighting, energy sources used are ELECTROGAZ electricity, solar panels, 

generators, lamp oil, lanterns, candles and wood.  

 

The oil lamp is the most widely used by households as light sources. Other energy sources 

such as biogas, peat, which can be initiated and operated centers of secondary school and 

prison is almost unknown in the District. Power generators are used by high-income 

households if there is current load shedding from EWSA. 

 

WATER AND SANITATION 

The main sources of water are public taps fitted. The major problems in this area are the 

remoteness of the population to water sources and the long lines because of low flow. The 

managed and unmanaged sources are insufficient. 

The rural part of the District uses water pumps that are outdated and inadequate. In the areas 

of Rutunga and Gikomero, the engines are used, but the water needs of the population does 

not make them happy. As for sanitation, the main challenges encountered in this sector are 

related to lack of collective system of disposal and treatment of sewage and other domestic 

waste, as well as collection and drainage of rain. 
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EDUCATION 

The literacy level is 65% for men and 59% in women. Currently, the District of Gasabo has 61 

literacy centers visited by 1769 individuals. Illiteracy is more in rural areas than urban areas. 

The District has educational facilities located in the following table 

 

TABLE : Number of schools by levels and status 

Level/Status Kinder garden Primary Secondary Total % 

Public 2 3% 21 30% 5 19% 28 17% 

Parastetal 4 6% 13 19% 1 4% 18 11% 

Private 59 91% 36 51% 20 77% 115 71% 

Total 65  70  26  161  

         

Source : PDD2010 

 

o Public schools are respectively: 2 for kindergarten, 21 for primary, secondary for 5 i.e. 19% 

of all schools is 161. 

o The subsidized schools are four kindergarten, 13 primary level and one at the secondary 

level 11% of all schools (161) 

o Private schools are as follows: 59 at primary level, 36 at primary level and 20 high school 

71% of all schools 

 

The school population is estimated at 6211 children in pre-school, 62,355 primary and 10,107 

secondary school students. Girls make up 51% in pre-school, 56% primary and 42% in high 

school. The level of qualification of teachers is still low because 87% of primary school 

teachers have at least one degree in the secondary education i.e. 920 out of 1057 have 

completed secondary education. The qualification rate of the secondary is about 79%. 

 

The repetition rate in the district of GASABO is 43% overall with differences according to the 

rural (62%) and urban (35%). Add to this the poor condition of school facilities, overcrowded 

classrooms, the existence of a large number of indigent high school, the low transition from 

primary to secondary and high school to university, lack of educational facilities adapted for 

disabled and limited access to the Internet. 
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Housing and Settlement 

The housing in the District of Gasabo is characterized by four different types: the well-

developed urban area, urban areas in settlements, villages (imidugudu) in rural areas and 

houses scattered in rural areas.  

 

Housing Type 

  Areas 

 

Total 

 Housing Type Urban Rural   

Imidugudu (New Villages) 7% 8% 7% 

Old villages (insisiro) 2%   1% 

Dispersed Households 28% 89% 48% 

Formal Settlements 7% 1% 5% 

Informal Settlement 56% 1% 38% 

 Total 100% 100% 100% 

Source: EICV 2006 

Health Care 

Gasabo district has got 10 health centers, and there is a plan undergoing for the construction of 

Gatsata and Gikomero hospitals, there is also the district hospital. The district is doing all it can 

to make sure that the distance covered by the population in to access health facilities is 

reduced in such a way that each sector will be provided by its own health center. 

Gasabo district has 10 health centers with a staff of 162 people and three hospitals. The 

indicator suggested by the MOH to a health center by sector does not always solve the 

problem of access to health care for everyone because these facilities are still inadequate in 

urban areas to deliver quality services.The major challenges in this area are the small size and 

limited staff capacity of all health facilities. 

 

The main causes of morbidity, hospitalization and death are largely malaria, respiratory 

infections and gastrointestinal and HIV / AIDS. Pregnant women in the District of Gasabo 

respond favorably to the NPC at a satisfactory rate of 95% on average an 96% in urban areas 
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against 91% in rural areas. Immunization coverage of children against diphtheria, tetanus, 

pertussis, polyiomélite, measles and tuberculosis reached 99%. 

 

The use of contraceptive methods is only 12% in urban areas as against 8% in rural 

areas.Vulnerability to disability in all its forms affects 3410 people with 1752 or 51% male. 

Other challenges are to report the difficult geographical access to health care, access to 

difficult financial health, hygiene standards not applied, lack of management information 

system adequate sanitation (GESIS), high prevalence of infectious diseases, medical staff 

technical capacity limited. 

 

Post and telecommunication 

 

Gasabo District benefits from the communications infrastructure that developed in the 

development of the city of Kigali. To this end, the wired and wireless network serving the urban 

parts of the District and much of the rural area (in terms of network coverage not wired). This 

sector has a solid foundation for its development. 

In addition, the district population of Gasabo captures more than 5 stations with Radio Rwanda 

and the national Television. Postal services are also close to urban and peri-urban. 

Tourism 

The tourism sector in the district can be a source of employment to a big number of people. It is 

not yet well developed in the district in spite of its potential to create jobs and generate income 

because of its location. 

 

Culture 

The culture in the district is expressed through traditional dancing, songs and other folk 

demonstrations. There are several dancing groups in almost all sectors, schools, and religious 

establishments that usually entertain guest in different occassions like during wedding parties 

or when there are important guests in the district.  

To keep our culture, the population of Gasabo has been engaged in different activities like 

through some women associations who are engaged in making baskets, jewelry, weaving in 
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traditional ways. The district has also been taking good care of genocide memorial sites to 

maintain our culture of preserving the memory of our loved ones 

 

Youth 

Most young people who did not have access to post primary education find themselves in a 

state of idleness and unemployment. This exposes children to wander without occupation 

which creates the category of street children. 

But young people have the support structures of the cell to the district level, but their response 

capabilities are inadequate. However, some youth associations and clubs against AIDS also 

exist but their level of organization is still weak. 

 

Sport 

The existing sports are football and the District has one team. Handball and athletics begin to 

grow timid. Rusororo sector has one team for basketball and handball. Other sports facilities 

belong to schools. 
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III. POLICY, LEGAL AND ADMINISTRATIVE FRAMEWORK 

 

III.1. POLICIES RELEVANT TO THE PROJECT 

 

A. Energy Policy 

The national policy goal is to meet the energy challenges and needs of the Rwandan 

population for economic and social development in an environmentally sound and sustainable 

manner. 

Since 1994, the energy sector as well as the overall economy has gone through structural 

modifications, where the role of the Government has changed, markets have been liberalised 

and private sector initiatives encouraged. Hence, the energy policy document has to take into 

account structural changes in the economy and political transformations at national and 

international levels. 

 

The national policy objective for the development of the energy sector is to provide an input in 

the development process by establishing an efficient energy production, procurement, 

transportation, distribution, and end-user systems in an environmentally sound manner. 

 

The Energy Policy, therefore, focuses on market mechanisms and means to reach the 

objective, and achieve an efficient energy sector with a balance between national and 

commercial interests. 

 

An interactive and participatory process between government, other stakeholders and relevant 

groups has been necessary as part of the formulation process in order to incorporate views of 

market actors and energy consumers to address the complex nature of the sector. 

 

Specifically, the energy policy takes into consideration the need to: 

 

(a) Have affordable and reliable energy supplies country wide; 
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(b) Reform the market for energy services and establishes an adequate institutional framework, 

which facilitates investment, expansion of services, efficient pricing mechanisms and other 

financial incentives; 

(c) Enhance the development and utilisation of indigenous and renewable energy sources and 

technologies, 

(d) Adequately take into account environmental considerations for all energy activities, 

(e) Increase energy efficiency and conservation in all sectors; and 

(f) Increase energy education and build gender-balanced capacity in energy planning, 

implementation and monitoring. 

 

Domestic energy demand has grown rapidly due to population growth and the increase in 

economic activities especially during the last ten years 

 

The vision of the energy sector is to effectively contribute to the growth of the national economy 

and thereby improve the standard of living for the entire nation in a sustainable and 

environmentally sound manner.  The mission of the energy sector is to create conditions for the 

provision of safe, reliable, efficient, cost-effective and environmentally appropriate energy 

services to all sectors on a sustainable basis. By fulfilling its vision and mission, the energy 

sector will contribute to social economic development, and in the long-term framework, poverty 

reduction. 

 

The national energy policy objectives are to ensure availability of reliable and affordable energy 

supplies and their use in a rational and sustainable manner in order to support national 

development goals. The national energy policy, therefore, aims to establish an efficient energy 

production, procurement, transportation, distribution and end-use systems in an 

environmentally sound and sustainable manner. 

 

Short and medium term priority policy actions 

The priority for Rwanda is to implement projects now, to overcome the current electricity crisis, 

to prevent the next electricity crisis, to tackle proactively the wood crisis, to begin to provide 

greater access to modern energy and to reduce reliance on petroleum products due to the oil 

price crisis.  Without implementation further capacity building and studies will have no value. 
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The management and institutional capacity has to continue to progress if these projects are to 

be delivered effectively and efficiently. This will require further external support and guidance. 

 

Several policy actions will be implemented in order to achieve the broad and specific objectives 

of this energy policy. Strategic financial interventions required to move forward the policy 

priority actions are indicated alongside the proposed actions. 

 

Below are the priority policy actions: 

• Meet the crisis of blackouts caused by delayed investment and drought 

• Provide economic power by developing the use of Lake Kivu methane, and by bringing 

on line more hydro power. 

• Enhance overall electrical infrastructure to meet demand growth and supply quality 

needs – generation, transmission and major distribution construction and rehabilitation. 

• Deliver a programme of rural electrification on the basis of enhanced distribution 

networks, micro hydro, and solar power.  

• Implement a wood and charcoal efficiency and substitution strategy to counter the 

deforestation crisis. 

• Continue steady progress to a viable electricity and gas sector, consistent with meeting 

social needs. 

• Commence utilisation of Kivu gas for other than power generation. 

 

B. Land Policy 

Apart from a few scattered land regulations, most of which date back to the colonial period, 

Rwanda has never had a proper land policy, a situation that enhances the existing duality 

between the very restrictive written law and the widely practised customary law, giving rise to 

insecurity, instability and precariousness of land tenure. 

 

The Rwandan Government, therefore, found it compelling and necessary to establish a 

national land policy that would guarantee a safe and stable form of land tenure, and bring 

about a rational and planned use of land while ensuring sound land management and an 

efficient land administration. 
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The following are the main obstacles that hinder the efficient management of land in Rwanda, 

necessitating the establishment of a national land policy that would guide the essential land 

reforms: 

 

• Strong pressure on the already spatially limited land resources by a rapidly growing 

population; 

• Domination of the agricultural sector which lacks any specialization in terms of human 

resources and equipment, and lack of alternative concrete and realistic options that 

would reduce the pressure on land resource; 

• A land tenure system dominated by customary law which favours land fragmentation, a 

practice which reduces further the size of the family farms which are already below the 

threshold of the average surface area that is economically viable; 

• A considerable number of landless persons who have to be resettled at all costs; 

• Scattered farming plots that are difficult to manage due to the scattered mode of 

human settlement; 

• Lack of a reliable land registration system that would guarantee the security of land 

tenure; 

• Weak and inadequate existing methods of land-use planning and land improvement 

(outline of land potential, land use and land development; reliable methods of soil and 

water conservation); 

• Disorderly and fraudulent land transactions, necessitating the establishment of 

regulations that would enable the authorities to give to the land a recognised market 

value that brings considerable profit to the Government Treasury; 

• Unplanned use of marshlands which, in spite of their good agricultural soil, cannot be 

wholly recovered for agricultural purposes, in view of the following factors: 

• Abundance of water which is necessary as a useful water reservoir; 

• The soil make-up, which does not lend itself easily to the current cultivation methods; 

• The biotic environment and biodiversity which should be protected at all costs; 

• The obvious poor coordination among various institutions which use with land to 

support their activities; 

Currently, the land tenure system in Rwanda operates in a dual legal system: On one hand, 

there is: the customary law, which governs almost all the rural land and promotes the 

excessive parcelling out of plots through the successive father-to-son inheritance system. And 
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on the other, there is the written law, which mostly governs land in urban districts and some 

rural lands managed by churches and other natural and legal persons.  This law confers 

several land tenure rights to individuals such as land tenancy, long term lease and title deeds 

(particularly in towns). 

On the whole, Rwanda’s land tenure system requires comprehensive reforms, from the 

elaboration of a national land policy to the establishment of a land law and land code, which will 

guide the judicious use and management of the land resource for the economy to be able to 

take off in such a way that our country is freed from the grips of poverty. 

 

In the perspective of the harmonious and sustainable development, the overall objective of the 

national land policy of Rwanda is to establish a land tenure system that guarantees tenure 

security for all Rwandans and give guidance to the necessary land reforms with a view to good 

management and rational use of national land resources. 

 

In Rwanda, there are currently two modes of land acquisition, namely acquisition according to 

customary law or conceptions, and acquisition according to the rules of the written law. 

According to custom, land ownership is held by whoever occupies the land first.  This rule has 

always been respected in our society. However, in modern times, land acquisition by 

occupation has become obsolete since all vacant land belongs to the State.  Likewise, the 

provisions of the decree-law No. 09/76 of 4th March 1976, article 1, stipulate that ‘all land not 

held under the written law and affected or not by customary law or land occupation belongs to 

the State’. 

 

Customarily, land rights are passed on from father to son through inheritance. Girls are 

excluded from inheritance of the family land from the father. Concerning inheritance rights of 

widows, the custom merely gives them the right to use the land that belonged to their deceased 

husbands. 

 

In its original customary conception, land was owned collectively.  Any disposal of land was 

therefore inconceivable, since such land was considered as family property that belonged to 

the ancestors, as well as to present and future generations.  

 

With the introduction of the subdivision of land into individual plots due to successive 

inheritance procedures, each family owner of a plot of land was considered as the real owner 
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of the plot, having the right to dispose of it as it wishes. However, Article 2 of the decree-law 

No. 09/76 of 4th March 1976 stipulates that nobody may sell off his land rights except with the 

written authorization of the Minister of Lands upon the recommendation of the Municipal 

Council where the land is located. 

In actual fact, ownership through prescription originates from the written law since traditionally, 

title deeds were unheard of Rwandans consider that once a right has been acquired or 

recognized, even customarily, it is indefeasible. This is why the many existing landless people, 

not having received any new land, continue to feel cheated and left out because they have no 

right over the land which they owned customarily over 30 years ago, since the law has fixed the 

time limit of acquisition by prescription to 10 years. 

 

Tenancy contracts of plots for building purposes for a 3-year period in urban areas. Long lease 

contracts of land for agricultural purposes for a period of 15 years or more in rural areas. Free 

assignment contracts in both rural and urban areas to natural or legal persons for social 

activities with real impact on the welfare of the people. Sale contracts and title deeds for plots 

that are built in urban areas. This is a system of land tenure by urban residents who first lease 

plots with the contractual obligation of developing them. The Ministry of Lands delivers the title 

deeds after confirming that the plots have been developed. Right of access: mode of land 

acquisition which is common for public institutions.  

 

Apart from the above-mentioned different modes of land acquisition and land ownership, there 

is the case of the landless people who live in rural areas and who must live from farming.  

These are mostly the refugees of 1959 who were forced into exile for political reasons and left 

their land behind.  These same refugees have now returned to their country and find 

themselves landless. They cannot claim back their previously owned land which has been 

occupied by other Rwandans who remained in the country, because the Arusha Peace 

Accords fixed the time limit for acquisition by prescription to 10 years. 

 

 

C. Land Law 

This organic law n° 08/2005 of 14/07/2005, determines the use and management of land in 

Rwanda. It also institutes the principles that are respected on land legal rights accepted on any 

land in the country as well as all other appendages whether natural or artificial. 
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Land is part of the public domain of all Rwandans; ancestors, present and future generations. 

With exceptions of the rights given to people, the state has supreme powers to manage all the 

national land, and this is done in public interest aimed at sustainable, economic development 

and social welfare, in accordance with procedures provided for by law. In that regard, it is the 

state that guarantees the right to own and use the land. The state also has rights to 

expropriation due to public interest, settlement and general land management through 

procedures provided by law and prior to appropriate compensation. 

 

This organic law protects equally the rights over the land acquired from custom and the rights 

acquired from written law. With regard to law, owners of land acquired from custom are all 

persons who inherited the land from their parents, those who acquired it from competent 

authorities or those who acquired it through any other means recognized by national custom 

whether purchase, gift, exchange and sharing. 

 

A land can be categorized urban and rural land (which is confined within boundaries of towns 

and municipalities established by law), individual land (composed of the land acquired through 

custom, written law which excludes public land or district, town, municipality and the City of 

Kigali land, the one acquired from competent authorities, purchased land, gift, exchange and 

sharing and state land ( which makes up the public domain consists of all the land  meant to be 

used by public or land reserved for organs of state services as well as national land reserved 

for environmental protection; 

 1° Land containing lakes and rivers as listed by an order of the Minister having water in his or 

her attributions;  

2° Shores of lakes and rivers up to the length determined by an order of the Minister having 

environment in his or her attributions starting from the furthest line reached by water depending 

on successive floods. This is not concerned with exceptional floods;  

3° Land occupied by springs and wells determined in accordance with an order of the Minister 

having water in his or her attributions;  

4° National land reserved for environmental conservation composed of natural forests, national 

parks, reserved swamps, public gardens and tourist sites ;  

5° State roads and their boundaries which were listed by the order of the Minister having 

infrastructure in his or her attributions;  

6° Land and buildings the administration reserved for public activities or the land used by 

public administration organs). 
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Under this law, registration of land a person owns is obligatory. An employee called the Land 

Officer who directs the land bureau, shall keep land registers and issues certificates approving 

ownership of land. 

Regarding land issues, he or she holds the power of the public notary and in regard to 

administration; he or she is supervised by administration of town, municipality or district in 

which the land he or she is responsible to register is located. 

 

Without prejudice to laws related to human settlement, general land organization and use, the 

landowner shall enjoy full rights to exploit his or her land in accordance with the existing laws 

and regulations. However, the laws stipulates that the landowner has no right over minerals 

and any other wealth underground; they belong to the State but the landowner is allowed 

before others to enjoy rights of their exploitation upon his or her request and if he or she is 

capable. 

 

Besides the rights that are enjoyed by the land owners, there some obligations that have to be 

full filled; unless it is considered to be necessary, the landlord shall not act against other 

people's rights.  

In that regard he or she shall not: 

1° refuse passage to his or her neighbors leading to their homes when there is not any 

other way; 

2° blocking water that is naturally flowing through his or her land from other persons' 

land above his or hers; 

3° refuse other people to draw water from a well found on his or her land unless he or 

she can prove that such a well has been dug or built by him or her. 

 

The law envisages penalties in case of non compliance of the obligations of the land owners. 

There exist administrative penalties (requisition of degraded and the unexploited land, forceful 

confiscation of degraded and unexploited land, repossession of requisitioned land) and penal 

sanctions (payment of cash as fines). 
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III.2. ORGANIC LAW ON ENVIRONMENTAL PROTECTION AND MANAGEMENT 

 

The law sets out the general legal framework for environment protection and management in 

Rwanda. It also constitutes environment as a one of the priority concerns of the Government of 

Rwanda.  Under the fundamental principle on national environmental protection policy 

develops national strategies, plans and programs, aiming at ensuring the conservation and use 

of sustainable environmental resources. 

 

The law gives right to every natural or legal person in Rwanda to live in a healthy and balanced 

environment. They also have the obligation to contribute individually or collectively to safeguard 

country’s natural, historical and socio-cultural heritage. 

 

The framework of the law on the protection and management of natural resources centres on 

avoiding and reducing the disastrous consequences on environment. It measures result from 

an environmental evaluation of policies, programs and projects, aimed at preventing the 

consequences of such activities. 

 

The principle of sustainability of environment and equity among generation emphasizes human 

beings at the core of sustainable development. They therefore, have a right to a healthy and 

productive life in harmony with nature.  They must so as to equitably meet the needs of the 

present and future generation. 

 

The protection and management of environment is currently registered in the environmental 

organic law that has been published in the official Rwanda newspaper in April 8th 2005. 

 

Under the article 65 put, Rwanda Environment Management Authority (REMA) is the institution 

charged with the responsibility of ensuring environmental protection by demanding for EIA 

studies to be undertaken before projects are executed. 

 

The present organic law has the following objectives: 

• To protect human and natural environment; 
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• To establish fundamental principles of management and protection of environment 

against all forms of degradation so as to develop natural resources and to fight all 

kinds of pollutions and nuisances; 

• To improve the living conditions of the population while preserving ecosystems   and 

available resources; 

• To ensure sustainable environment and resources as well as rational and sustainable 

use of resources, taking into account the equality between the present and future 

generations; 

• To guarantee to all Rwandans an economically viable, ecologically rational and socially 

acceptable development; 

• To establish the precaution principle in order to reduce the negative effects on 

Environment and ensure the rehabilitation of degraded areas. 

 

Chapter IV of the Organic Law Article 67 clearly calls for the need to subject subprojects to 

mandatory Environmental Impact Assessment. 

Article 3: States that every person has the duty to protect safeguard and promote environment. 

The States shall protect, conserve and manage the environment. 

Article 67: Further specifies that every subproject shall be subjected to environmental impact 

assessment prior to its commencement. It shall be the same for programs, plans and policies 

likely to affect the environment. Specific details of subprojects referred to in this Article shall be 

spelt out by the order of the Minister in charge of environment. 

Article 68: 

The Environmental Impact Assessment (EIA) shall include at least the following:  

• A brief description of the subproject and its variants.  

• Analysis of direct and indirect foreseeable consequences on the environment.  

• Analysis of the initial state of the environment.  

• Measures envisaged reducing, preventing or compensating for the consequences.  

• Reasons for the choice.  

• A summary of requisitions from clause1 to 5 of this article;  

• A definition of the evaluation and monitoring methods used regularly and  

environmental indicators before (initial state), during and after implementation of   
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• the subproject or, as the case may be, at the final evaluation stage of the 

subproject;  

• A financial evaluation of measures recommended preventing, reducing or 

compensating for the negative effects of the subproject on the environment and 

measures for regular monitoring and control of relevant environmental indicators.  

 

Article 69: 

States that the analysis and approval of environmental impact assessments is done by the 

Rwanda Environmental Protection Authority or any other person given a written authorisation. 

The subproject promoter shall pay a levy which shall be assessed from the amount invested or 

to be invested, excluding the amount of operating cost. The assessment of this levy shall be 

fixed by law establishing the National Fund for the Environment. The impact study shall be 

done at the expense and under the responsibility of the promoter.  

 

The Organic Law also puts in place the National Fund of the Environment in Rwanda 

(FONERWA). The composition, the working and the assignments of these institutions will be 

determined by particular laws.  

 

The article 66 of the Organic Law on the environment specifies that it has created, to the level 

of the Provinces, of the City of Kigali, of the Districts, the Cities, the Sectors and the Cells, 

Committees responsible for the conservation and the protection of the environment. The 

composition, the working and the assignments of these committees will be determined by 

Decree of the prime minister.  

 

Title IV of Article 67 of the Organic Law requires that the execution of Policies, Plans and 

Subprojects must be subject to mandatory EIA studies to identify the potential adverse impacts 

they could have on the environment. 

 

Further to this through the Ministerial Decree, a list of all the subproject that must be subjected 

to mandatory EIA has been put in place under article 30 of the Organic Law which stipulates 

that works of public or private construction as roads, dams etc must be subjected to EIA 

studies. 
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Article 69 of the Organic Law further specifies that the EIA studies undertaken must be 

submitted to REMA for approval and the studies must be undertaken at the proponent’s 

expense. 

 

III.3. ENVIRONMENTAL CLEARANCE PROCEDURES 

 

REMA has now developed the EIA regulations which provide a guideline and requirements for 

EIA in Rwanda.  According to these new regulations Sub Article 1 makes it mandatory for all 

the subprojects listed under schedule I to be subjected to a full scale EIA.  The Sub Article 

further states that : 

  

Sub Article 1) No environmental authorization shall be granted by the Authority for any 

subproject in Schedule I to these Regulations if no environmental impact assessment has been 

submitted to the Authority in accordance with the provisions of these Regulations. 

 

Sub Article 2) states that any subproject listed under Impact Level III of Schedule I to these 

Regulations shall require a full environmental impact assessment by the preparation of an 

environmental impact report, unless the Authority refuses permission. The expansion of 

distribution network in Kigali City that involves construction of substation and electrical lines is 

in this category and thus must be subjected to full scale EIA. 

 

Public Hearing Process 

Article 47: The Authority shall on receipt of the developer’s environmental impact report, 

arrange for a public hearing to take place within twenty (20) working days from the first day of 

public notification, at which relevant Lead Agencies, local governments, civil societies and 

concerned members of the public may comment on the environmental impact report and 

express views on impact of the proposed development. The Authority shall cover all costs 

incidental to the public hearing. 

 

Article 48: All subprojects classified under Impact Level III shall be subjected to a public 

hearing prior to the decision-making process. 
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III.4. INTERNATIONAL LEGISLATIONS RELEVANT TO THE SUBPROJECT 

Rwanda is a signatory to a number of conventions on sustainable development and is a 

member of various bilateral and multilateral organizations. Some of the relevant development 

partners in this subproject are the World Bank and a number of United Nations agencies.   

 

World Bank Environment and Social Safeguards Policy 

World Bank Operational Policies (OP) and Bank Procedures (BP) Environmental Assessment - 

BP4.01 and OP 4.01 (January 1999 all of which require environmental assessment of 

subprojects proposed for World Bank financing to help ensure that they are environmentally 

sound and sustainable. 

 

The World Bank provides guidance on EIA requirements through the Environmental 

Assessment Sourcebook (World Bank 1994) which includes sectoral guidelines. The World 

Bank EIA process is implemented through a set of Operational Policies/Directives whose 

primary objective is to ensure that Bank operations do not cause adverse impacts and that they 

“do no harm”. These safeguard policies are grouped into Environment, Rural Development, 

Social Development and International Law.  

 

The following safeguard policies have been considered in this EIA.  

 

Environment 

OP/BP 4.01 Environmental Assessment (January 1999)  

Environmental Assessment is one of the 10 safeguard policies of the World Bank.  The World 

Bank Environment and Social Safeguard Policy aims at improving decision making, to ensure 

that subproject options under consideration are sound and sustainable, and that potentially 

affected people have been properly consulted. 

 

The World Bank's environmental assessment policy and recommended processing are 

described in Operational Policy (OP)/Bank Procedure (BP) 4.01. The World Bank system 

assigns a subproject to one of three subproject categories, as defined below: 

 

Category A: An EIA is normally required because the subproject may have diverse significant 

impacts (subprojects in this category are forestry, large industrial plants, irrigation and 
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drainage, mineral development (including oil and gas), pipelines (oil, gas, and water), 

resettlement, rural roads, tourism, urban development, large transmission lines, etc.).  

 

Category B: A limited environmental analysis is appropriate, as the subproject may have 

specific environmental impacts. Subprojects in this category include agro-industries (small 

scale), aquaculture & marine culture, small industries, mini-hydropower station, public facilities 

(hospitals, schools, housing complexes, rural electrification, telecommunications, small-scale 

tourism, rural water supply, etc.  

 

Category C: Environmental analysis is normally unnecessary, as the subproject is unlikely to 

have significant environmental impacts. Subprojects in this category include education, family 

planning, nutrition, institutional development, technical assistance, etc.  

 

OP/BP 4.04 Natural Habitats (June 2001)  

Supports the conservation of natural habitats and the maintenance of ecological functions as a 

basis for sustainable development. The Bank does not support subprojects that involve the 

significant conversion or degradation of critical natural habitats.  

 

Rural Development 

 

OP 4.36 Forests (November 2002)  

Aims to reduce deforestation and enhance, through sustainable economic development, the 

environmental and social contribution of forests. The Bank does not support subprojects which 

involve significant conversion or degradation of critical forest areas or related critical natural 

habitats.  

 

Social Development 

 

OP/BP 4.11 Physical Cultural Resource (July 2006)  

Cultural property is defined to include both remains left by previous human inhabitants (e.g. 

middens, shrines) and unique natural environmental features such as canyons and waterfalls. 

The Bank does not support subprojects that will significantly damage non-replicable cultural 

property and assists only those subprojects that are sited or designed so as to prevent such 

damage.  
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OP 4.10 Indigenous Peoples (July 2005)  

Indigenous peoples in particular geographical areas are identified by having: a close 

attachment to ancestral territories and to the natural resources in these areas; self-identification 

and identification by others as members of a distinct cultural group; an indigenous language, 

often different from the natural language; presence of customary social and political institutions; 

and primarily subsistence-oriented production. 

The Bank’s objective is to ensure that indigenous peoples do not suffer adverse effects from 

Bank financed subprojects and that they receive culturally compatible social and economic 

benefits. Effectively the World Bank requires a subproject to develop a program for addressing 

issues based on the informed participation of the indigenous people themselves. Any 

subproject that affects indigenous peoples is expected to include components or provisions 

that incorporate an “Indigenous Peoples Development Plan”.  

 

OP/BP 4.12 Involuntary Resettlement (December 2001)  

Details involuntary resettlement, emphasizing the severe economic, social and environmental 

risks, if unmitigated. It ensures that the population displaced by a subproject receives benefits 

from it and also covers those with usufruct or customary rights to land or other resources taken 

for the subproject. The Operational Policy is specifically inclusive, ensuring that all those 

affected both directly and indirectly by subproject developments are compensated as part of 

the subproject. Affected population, include those with income derived from informal sector and 

non-farm activities, and from common property resources. The absence of legal title does not 

limit rights to compensation.  

 

The World Bank’s Policy objectives urge that involuntary resettlement be avoided whenever 

possible. If unavoidable, displaced persons need to:  

 

• Share in subproject benefits,  

• Participate in planning and implementation of resettlement programs, and  

• Be assisted in their efforts to improve their livelihoods or standard of livings or at least 

to restore them, in real terms, to pre-displacement levels or levels prevailing prior to 

the beginning of subproject implementation, whichever is higher.  
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OP 17.50 Disclosures  

This Policy details the Banks requirements for making operational information available to the 

public. The Bank reaffirms its recognition and endorsement of the fundamental importance of 

transparency and accountability to the development process. In addition, timely dissemination 

of information to local groups affected by the subprojects and programs supported by the Bank, 

including nongovernmental organizations, is essential for the effective implementation and 

sustainability of subprojects.  

 

Rwanda has ratified the following international conventions and protocols pertaining to the 

environment and which are of relevance to the Subproject:  

 

• United Nations Framework Convention on Climate Change, 1992  

• Basel Convention on the Control of Transboundary Movements of Hazardous Wastes 

and their Disposal adopted on 22 March 1989  

• Bamako Convention on the Ban of the Import Into Africa and the Control of 

Transboundary Movement and Management of Hazardous Wastes within Africa, 

adopted 30 January 1991  

• Convention on Biological Diversity, 5 June 1992  

• Convention on the Protection of World Cultural and Natural Heritage ratified 1997.  

• Convention on the Means of Prohibiting and Preventing the Elicit, Import, Export and 

Transfer of Ownership of Cultural property ratified 2003. 

• Ramsar (wetlands) Convention  
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IV. PROJECT ALTERNATIVES 

 

This chapter describe and examine the various alternatives available for the Project. 

Alternatives examined during the study included site and route alternatives, on-grid 

electrification, and finally a No Project alternative was also assessed to determine the impact of 

this No Project Scenario.  

 

IV.1. ANALYSIS OF ALTERNATIVES 

 

A. Alternative Routes 

An analysis of alternative routes was undertaken through mapping and involvement of all the 

stakeholders in this selection process. At the end of this process, alternative routes were 

selected among the possible ones, based on the following general sitting criteria (which are 

related to economic and environmental values):  

 

1. Proximity of existing lines; 

2. Avoidance of restricted zones ;  

3. Distance from zones of landscape value;  

4. Distance from mountain edges, preference for valley routings;  

5. Distance from residential areas;  

6. Route with constant slope;  

7. Minimisation of infrastructure crossing (e.g. roads, other power lines, etc.).  

 

B. On-Grid Electrification 

Provide on-grid electrification. This is the alternative that is proposed by this project. Through 

this all target beneficiaries will be provided with electricity from the existing grid system. The 

project is expected to significantly reduce demand for firewood, as this is the primary source of 

heating and lighting in these communities. This alternative will contribute positively to improving 

the lives of the target communities through reduced exposure to smoke, improvement of 

existing electricity infrastructures, improvement in living conditions, increased communication 

via use of mobiles and opportunities for seeking alternative livelihood options. Local 

government institutions will also benefit through reduced time and money spent on sourcing 
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firewood from local communities, as well as increase in accessibility to information through 

various media sources, internet and improved communication.  

 

C. No project Alternative 

A No project alternative would primarily mean that the status quo will be maintained and in a 

sense the environmental impacts (adverse) will not occur if the new distribution and 

transmission lines are built. However the positive benefits will be forgone in terms of providing 

more access to electricity to the populace of the project area which would have in turn spurred 

and contributed to economic growth. 

 

IV.2. COMPARISON OF ALTERNATIVES 

 

The second alternative “providing improved on-grid electrification for the proposed 

beneficiaries” is the most feasible in the country, the positive environmental benefits, and most 

importantly because this is what the local communities prefer. The third alternative of “no-build” 

is not feasible because electricity is included as a measure of development in a village and 

therefore is always given high priority in the list of developmental activities for any district 

Development Plan. While there will be no environmental cost from this alternative, with 

increasing population it is expected that the demand for fuel wood will increase each year, 

putting very heavy pressure on the already dwindling forest resource.   
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V. ANTICIPATED ENVIRONMENTAL IMPACTS AND MITIGATION 

MEASURES 

 

The project being a national development agenda in the energy sector has immense benefits 

that could save the country losses in terms of power rationing and frequent outages. However 

poor planning of the project could also affect the environment that supports a significant 

number of Rwandese through the project potential hazards that the project could pose to the 

public, pollution of water resources and atmospheric resources. 

 

V.1. POSITIVE IMPACTS 

Positive impacts of these project are various and diverse in nature. They range from 

employment opportunities, to wealth creation, industrialization, improvement in service delivery 

to technology transfer and capacity building.  

 

Socio-economic Benefits 

The positive impacts are numerous and wide-ranging. The benefits of the project for domestic 

supply and use in small-scale businesses and in access to electric power for schools and 

public services are evident. In the construction phase there will be temporary employment 

opportunities for local contractors and those who will be employed or supply services and 

provisions for workers and to contractors. Within the respective project areas there will be 

opportunities for petty trading and small business service provision along the power line routes. 

 

Significant social benefit will come through employment generation and safer more efficient 

operation of key services, through provision of electricity access to the villages along the new 

distribution lines to be served by the project. Potential beneficiary enterprises affected by and 

contributing to regional socio-economic transformation will be small industries and other 

agricultural processing businesses which need electricity. 

 

The long-term direct positive impact is therefore in access to reliable new electricity supplies, 

which will lead to better provision and easier management of goods and services, and enable 

new facilities for processing and storage. There will be better availability and supply of safe and 
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clean water (which needs pumping); data management with computers is made possible and 

communication facilities like internet will be increased, as also charging for mobile phones; 

also, electric lighting adds to security at night and enables extended opportunities for work and 

study. 

 

Electricity access increase would support overall investment in education and strengthen the 

ongoing effort of capacity building to overcome critical constraints in the implementation of 

development programmes. Essential to this effort would be power supply to health facilities for 

the installation of cold storage facilities for the safe transportation and storage of vaccinations 

and other vital medications.  

 

As a consequence the quality of life and extent of economic opportunity will be changed for the 

better. Social and environmental costs associated with the use of firewood and others means 

of lighting will be reduced and there may be a more limited requirement for firewood cutting and 

collection. 

 

On employment the project expects to employ local casual and skilled labor on-site. This is 

exclusive of indirectly employed people who will provide support and related services including 

those trading in foodstuff for the workers on site and construction personnel during the site 

preparation phase of the project. At this point, the number of women workers or those directly 

affected by the project who could be employed is unknown but EARP will advise that this group 

of persons be given priority. 

 

Environmental Benefits 

Increased distribution of electricity to the project area population will ease the pressure on the 

use of fuel wood that is rampant in the area and in effect would help to conserve the fragile and 

diminishing forest cover of the country by providing an alternative source of energy. 
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V.2. SCREENING OF POTENTIAL ENVIRONMENTAL IMPACTS AND MITIGATION 

MEASURES. 

 
The table below presents the anticipated environmental impacts, corresponding mitigation 
measures related to the pre-construction, construction and operation of the distribution and 
trandmission lines of the project. Mitigation measures for pre-construction and operation 
phases shall be implemented by EWSA/EARP while those for construction phase shall be 
implemented by contractors. 
 
 
Impact Description Mitigation Measures EARP 

Subcomponent 
Type 

Preconstruction   

Land acquisition for MV 
transformers, overhead line 
installation and loss of income 
due to acquisition of 
agricultural land and plantation 
forests. 

Expropriation shall be made for the affected 
lands, tress or any other property in 
consistency with GoR and World Bank 
requirements. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Land acquisition mayll require 
relocation of some 
households. 

Prior to any site works, EWSA and 
MININFRA shall undertake compensation 
and relocation in coordination with affected 
families and local authorities. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Disturbance to agricultural 
land uses through permanent 
and temporary land acquisition 

Carry-out detailed design of ROW and towers 
in a way that minimizes disturbance to 
agricultural land. Utilize tower designs that 
minimize ROW width and land use impacts. 
Adjust power line span length to avoid 
specific tower pad impacts. 
As far as practical, schedule construction 
works to take place after crop harvesting 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Safety risks due to presence of 
UXO 

EWSA/EARP shall engage qualified 
organizations to remove UXOs prior to site 
works. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Lack of consultations with local 
authorities on route selection 

During FS and detailed design, EWSA/EARP 
and MININFRA shall coordinate with local 
authorities regarding selection of suitable 
alignments for transmission and distribution 
lines to ensure minimal impacts to affected 
communities. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Construction   
Vegetation clearing for 
construction for the provision 
of buffer zones for medium 
voltage lines 

EWSA/EARP shall coordinate with affected 
families and local authorities for 
compensation of trees lost following 
Government/ WB policies 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
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Contractors shall confine vegetation clearing 
within required area, unnecessary cutting of 
trees shall be prohibited 
 
As much as possible, contractors shall 
undertake vegetation clearing through 
manual methods. Use of herbicides shall be 
prohibited. 
 
Contractors shall replant disturbed sites 

and transformers. 

Increased exploitation of forest 
products 

Workers shall be prohibited from hunting and 
gathering other forest products 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Direct discharge of 
construction run-off may cause 
siltation of watercourses. 
Improper storage and disposal 
of excavation spoils, wastes 
and other construction 
materials could adversely 
affect water quality and flow 
regime. 

Run-off and drainage control shall be 
provided in construction areas to avoid 
siltation of nearby watercourses.   
 
Sediment laden construction water will be 
discharged into settling ponds prior to final 
discharge, if practical.   
 
Earth, stones and solid wastes will be 
properly stockpiled and disposed of so that 
these do not block canals, rivers and creeks 
in the vicinity of the project areas. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 
 

Flooding of adjacent areas Proper drainage shall be installed to avoid 
flooding of surrounding properties. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Improper storage and handling 
of fuel, lubricant and other 
hazardous substances could 
contaminate soil and water. 

Fuel and other hazardous substances shall 
be stored in roofed, concrete-lined and 
bunded areas. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Elevated noise and dust 
emission levels may be 
experienced by nearby 
households and other 
sensitive receptors. 

The following measures will be implemented 
to minimize impacts to local communities 
during construction: 
 
- Provision of cover on haul trucks 
transporting materials, gravel, excavated soil 
and other construction materials, 
access roads shall be regularly cleaned to 
keep these free from debris 
 
- Water spraying on exposed areas near 
residential and commercial areas to suppress 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 
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dust emission, 
 
- Proper maintenance of equipment and use 
of mufflers, as appropriate, to minimize noise, 
 
- Speed restrictions for trucks and vehicles 
shall be enforced to minimize dust and noise 
emission 
 
- Scheduling of noise generating activities 
during daytime, as much as possible, to avoid 
disturbance to nearby communities; if 
evening construction is necessary, affected 
households and groups should be notified 
beforehand 
 
- Ensure all vehicles and equipment are 
properly maintained to meet emission 
standards and are covered by valid operating 
permits 

Disruption to traffic 
movements may occur due to 
construction- related activities. 

Proper coordination with local authorities 
regarding traffic flow supervision and 
diversion shall be made.   
 
Road closures and corresponding schedules 
as well as posting of traffic advisory signs to 
minimize traffic build-up shall be implemented 
in coordination with local authorities. 
 
Design travel routes for construction vehicles 
to avoid areas of congestion 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Irrigation canals in adjacent 
agricultural land, dykes may 
be damaged during 
construction. 

Any damage to irrigation channels shall be 
immediately repaired and damages shall be 
compensated, as appropriate. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Access roads used during 
transport of construction 
materials and equipment may 
be damaged. 

Restoration of damaged roads shall be 
undertaken upon completion of construction. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Failure to restore temporary 
construction sites. 

All temporary construction sites will be 
cleared of debris and structures, ground shall 
be leveled (as necessary), revegetated (as 
necessary) and restored before turning over 
to communes and households. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Possible conflicts with and/or 
disruption to local community 

If construction worker camps are required, 
select the locations in consultation with local 
authorities. 
 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
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Train workers on suitable interactions with 
local community including prevention of 
transmissible diseases. 

and transformers. 

Health risks due to unhygienic 
conditions at workers’ camps. 

Basic medical care shall be provided at camp 
sites. 
 
Workers shall be provided with potable water 
supply and hygienic sanitation facilities. 
 
Proper storage as well as regular collection 
and proper disposal of solid wastes shall be 
implemented. 
 
Health and safety orientation shall be 
conducted for construction workers. 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Safety hazards during 
construction 

Workers will be oriented on safe practices 
and shall be provided with appropriate 
personnel protective gear (e.g., safety shoes, 
hard hats, safety goggles). 
 
There will be provision for adequate 
protection to the general public, such as 
safety barriers and warning signs in 
construction areas. 
 
Appropriate lighting shall be installed in 
construction areas when works occur after 
dark 

Construction of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Operation   
Safety hazards Unauthorized persons shall not be allowed at 

the transformer. 
Operation of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Pollution due to use of 
herbicides 

Use of herbicides to control vegetation height 
within the right of way shall be prohibited 

Operation of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 

Soil and water contamination 
due to leaks of hazardous 
substances 

PCB-containing equipment shall not be used. 
 
Power companies shall secure hazardous 
substance management permit prior the 
operation. 
 
Leaks shall be repaired immediately and 
waste oil shall be stored and disposed of 
consistent with applicable laws and 
regulations. 
 

Operation of 
Medium and low 
voltage overhead 
transmission lines 
and transformers. 
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There shall be provisions for concrete-lined 
transformer bays as well as drainage and oil-
water separator to handle spills, leaks and 
oily water run-off that could emanate from the 
transformers. 

 

V.3. PROJECT DECOMMISSIONING 
 

Decommissioning of the project will involve dismantling and removing all the structures of the 

dismantling the supporting infrastructure (towers) and all those structures that were associated 

with this project implementation. Some of the impacts of this project phase are similar to those 

that have been discussed during construction and operational phase.  

 

But there are those impacts that are specific to project decommissioning after the project life is 

over.  After the project decommissioning, the proponent will be required to rehabilitate the site 

to its former status or near what it was before the project was commissioned. EWSA will be 

responsible for preparing the decommissioning plan because it is the proponent and as 

specified by the Organic Law, the project proponent remains responsible for this. As per the 

regulations of REMA the proponent will bear the costs for decommissioning and site 

rehabilitation. 
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